

CHANGE ORDER APPROVAL FORM


PROJECT: Outside Plant Fiber From Existing CHANGE ORDER NUMBER: 01


Jail to New Jail Facility DATE: January 9, 2001


CONTRACT NUMBER: N/A

TO CONTRACTOR: The QuestCom Group, Inc.

Original Contract Sum.....	\$	<u>40,150.00</u>
Net Change by Previous Change Order.....	\$	<u>0.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>40,150.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>6,655.00</u>
New Contract Sum Including this Change Order.....	\$	<u>46,805.00</u>

APPROVED BY:  DATE: 1-8-02
Jack J. D'Amato, P.E., Public Works Director

APPROVED BY:  DATE: 1-10-02
Michael Mullin, County Attorney

APPROVED BY:  DATE: 1-9-02
Nick Deonas, Chairman

APPROVED BY:  DATE: 1-10-02
J.M. "Chip" Oxley, Jr., Clerk of Courts

County
Contractor
Field
Other

CHANGE ORDER REQUEST

PROJECT: Outside Plant Fiber From Existing CHANGE ORDER NUMBER: 01

Jail to New Jail Facility DATE: January 9, 2002

CONTRACT NUMBER: N/A

TO CONTRACTOR: The QuestCom Group, Inc.


The contract is changed as follows:

Revise depth of hand trench along William Burgess Road from 24 inches to 36 inches in order to comply with Nassau County Roadway and Drainage Standards.


Original Contract Sum.....	\$	<u>40,150.00</u>
Net Change by Previous Change Order.....	\$	<u>0.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>40,150.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>6,655.00</u>
New Contract Sum Including this Change Order.....	\$	<u>46,805.00</u>

The Contract Time for substantial completion will be (increased) (decreased) (unchanged) by 0 days.

This document, when signed by all parties, shall become an amendment to the Contract and all provisions of the Contract shall apply hereto.

ACCEPTED BY: 
Contractor

DATE: 01/08/02

APPROVED BY: 
Jack J. D'Amato, P.E., Public Works Director

DATE: 1-08-02