

County   
Contractor   
Field   
Other

**CHANGE ORDER REQUEST**

PROJECT: Miner Road Realignment & Signalization CHANGE ORDER NUMBER: 01  
DATE: August 19, 2004  
CONTRACT NUMBER: NC023-04  
TO CONTRACTOR: John Carlo, Inc.  
14165 North Main Street, Jacksonville, FL 32218

The contract is changed as follows:

The following items have been deleted from the scope of work during shop drawing review by the design engineer:

- Structure S-40, S-50 and S-110
- 70 LF of 18" RCP
- 40LF of 8" DR25 PVC Pipe
- 4x10" DI MJT
- 45° Bends

The following items have been added to the scope of work as the result of a utility conflict:  
Approx. 85 LF of 18"RCP – the 18" RCP will be extended from Sta. 15+79.64 to approx. Sta. 16+50. Structure S-90 will be relocated from Sta. 15+79.64 to approx. Sta. 16+50.

There is no change to the contract price as a result of these changes.

Original Contract Sum.....	\$	<u>1,245,183.03</u>
Net Change by Previous Change Order.....	\$	<u>0.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>1,245,183.03</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>0.00</u>
New Contract Sum Including this Change Order.....	\$	<u>1,245,183.03</u>

The Contract Time for substantial completion will be (increased) (decreased) (unchanged) by 0 days.

This document, when signed by all parties, shall become an amendment to the Contract and all provisions of the Contract shall apply hereto.

ACCEPTED BY: David A. Embury  
Contractor

DATE: 8/31/04

APPROVED BY: [Signature]  
Construction Engineering Inspector

DATE: 8/4/05

**CHANGE ORDER APPROVAL FORM**

PROJECT: Miner Road Realignment &

CHANGE ORDER NUMBER: 01

Signalization


DATE: August 3, 2005

\_\_\_\_\_


CONTRACT NUMBER: NC023-04

TO CONTRACTOR: John Carlo, Inc.


Original Contract Sum.....	\$	<u>1,245,183.03</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>0.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>1,245,183.03</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>0.00</u>
New Contract Sum Including this Change Order.....	\$	<u>1,245,183.03</u>

APPROVED BY:   
Michael Mahoney, County Administrator


8-22-05  
DATE: 11 AUG 05

APPROVED BY:   
Michael Mullin, County Attorney

DATE: 8/29/05

APPROVED BY:   
Ansley N. Acree, Chairman

DATE: October 12, 2005

APPROVED BY:   
John A. Crawford, Clerk of Courts

DATE: October 12, 2005



**Agenda Request For:** October 12<sup>th</sup>, 2005

**Department:** Engineering Services

**Background:**

In order to resolve a utility conflict discovered during shop drawing review, a change order to the Miner Road Contract was issued to allow a field adjustment that does not affect the contract price. Although change orders resulting in no change to the contract sum did not require BOCC approval in the past (please refer to the attached memo), it is now presented as directed by the County Attorney.

**Financial/Economic Impact to Future Years Budgeting Process or Effect on Citizens:**

N/A

**Action requested and recommendation:**

Engineering Services recommends acceptance of Change Order Number 1.

**Is this action consistent with the Nassau County Comprehensive Land Use Plan?**

N/A



**Funding Source:**

N/A

**Reviewed by:**

Department Head

Legal


  
\_\_\_\_\_  
  
\_\_\_\_\_

Administrator

---

Finance

---

A handwritten signature in cursive script, appearing to read "Jelly", is written across the horizontal line for the Finance department.

Administrative Services

---

Grants

---

Revised 09/05

RECEIVED 8/9/05

1 Fernandina Beach



NASSAU COUNTY  
BOARD OF COUNTY COMMISSIONERS  
P.O. Box 1010  
Fernandina Beach, Florida 32035-1010

Jose 8/3/05  
Per Mr Mullin  
this needs to  
go to SOCC  
for approval  
Please schedule  
to SOCC as  
soon as possible

MEMORANDUM

TO: Jose Deliz, Engineering Services Director  
FROM: Dawn Stevenson, Contract Manager  
DATE: August 3, 2005  
SUBJECT: Miner Road - John Carlo Change Order No. 1

PH 2:55  
COMMITTEES

Attached is change order number 1 to John Carlo. The change order consists of a change in the scope of work made by PH&A during shop drawing review and a utility conflict resolution. The change order was a field adjustment only and did not affect the contract price.

The change order approval form needs to be signed by yourself and Mr. Mahaney. In the past, change orders resulting in a zero dollar amount did not require BCC approval. You may want to check with Mr. Mahaney to see how he would like to handle them. Once approved, please return both originals to Mary Wood so that she can send a fully executed copy to John Carlo and to Joyce Bradley.

Please feel free to contact me if you have any questions.

cc: Mary Wood, Office Specialist III

(904) - 225-2610 Board Room; 491-7380, (800) 789-6673

An Affirmative Action / Equal Opportunity Employer



**NASSAU COUNTY**  
**BOARD OF COUNTY COMMISSIONERS**  
 P.O. Box 1010  
 Fernandina Beach, Florida 32035-1010

REC'D 8/9/05

Jim B. Higginbotham Dist. No. 1 Fernandina Beach  
 Ansley Acree Dist. No. 2 Fernandina Beach  
 Tom Branan Dist. No. 3 Yulee  
 Floyd L. Vanzant Dist. No. 4 Hilliard  
 Marianne Marshall Dist. No. 5 Callahan

JOHN A. CRAWFORD  
 Ex-Officio Clerk

MICHAEL S. MULLIN  
 County Attorney

MICHAEL MAHANEY  
 County Administrator

**M E M O R A N D U M**

**TO:** Jose Deliz, Engineering Services Director  
**FROM:** Dawn Stevenson, Contract Manager  
**DATE:** August 3, 2005  
**SUBJECT:** Miner Road - John Carlo Change Order No. 1

05 AUG 16 PM 2:55  
 RECEIVED  
 COUNTY COORDINATORS  
 OFFICE

Attached is change order number 1 to John Carlo. The change order consists of a change in the scope of work made by PH&A during shop drawing review and a utility conflict resolution. The change order was a field adjustment only and did not affect the contract price.

The change order approval form needs to be signed by yourself and Mr. Mahaney. In the past, change orders resulting in a zero dollar amount did not require BCC approval. You may want to check with Mr. Mahaney to see how he would like to handle them. Once approved, please return both originals to Mary Wood so that she can send a fully executed copy to John Carlo and to Joyce Bradley.

Please feel free to contact me if you have any questions.

cc: Mary Wood, Office Specialist III

(904) - 225-2610 Board Room; 491-7380, (800) 789-6673

An Affirmative Action / Equal Opportunity Employer

F-29  
 per MSN has to  
 go to SO ce  
 8/30  
 to go to  
 Agenda