

## CHANGE ORDER APPROVAL FORM

PROJECT: CR121 Widening & Resurfacing CHANGE ORDER NUMBER: 01


Project- One month extension for date of completion DATE: June 19, 2006


(from 08/03/06 to 09/03/06) CONTRACT NUMBER: \_\_\_\_\_


TO CONTRACTOR: Douglas Asphalt Company


Original Contract Sum.....	\$	<u>6,897,944.56</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>6,897,944.56</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>.00</u>
New Contract Sum Including this Change Order.....	\$	<u>6,897,944.56</u>

APPROVED BY:  DATE: August 9, 2006  
Michael Mahaney, County Administrator

APPROVED BY:  DATE: August 9, 2006  
Michael Mullin, County Attorney

APPROVED BY:  DATE: August 9, 2006  
Thomas D. Branan, Jr., Chairman

APPROVED BY:  DATE: August 9, 2006  
John A. Crawford, Clerk of Courts

ACCEPTED BY:  DATE: 8/14/06  
Contractor