

CHANGE ORDER APPROVAL FORM

PROJECT: NASSAU COUNTY EOC
CONSTRUCTION

CHANGE ORDER NUMBER: 1
DATE: 1/26/09


CONTRACT NUMBER: 07-EC-33-04-55-01-504
(Design Builder's Project #0705)

TO CONTRACTOR: MANDESE WHITE CONSTRUCTION, INC.


Reason for Change Order:

Provide (4) 4" communications conduits with inner duct from property line at 2 independent locations to the communications backboard, along with AT&T requirements.

Original Contract Sum.....	\$	<u>1,996,000.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>-0-</u>
Contract Sum Prior to This Change Order.....	\$	<u>1,996,000.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>23,464.00</u>
New Contract Sum Including this Change Order.....	\$	<u>2,019,464.00</u>

APPROVED BY: 
Ed Sealover, County Coordinator

DATE: 1-26-09

APPROVED BY: 
David Hallman, County Attorney

DATE: 1-26-09

APPROVED BY: 
Barry V. Holloway, Chair

DATE: 1-26-09

APPROVED BY: 
John A. Crawford, Clerk of Courts

DATE: 1/28/09


3x 2/2/09 esk 1/26/09

NASSAU COUNTY
Department of Contract Management

COUNTY
Contractor
Field
Other

CHANGE ORDER REQUEST

PROJECT: _____ CHANGE ORDER NUMBER: 1

DATE: 1/26/09

CONTRACT NUMBER: _____

CONTRACTOR: MANIASE WHITE CONSTRUCTION, INC.

The Contract is changed as follows:

**Provide (4) 4" COMMUNICATIONS CONDUITS WITH UNDER DUCT FROM
PROPERTY LINE AT 2 INDEPENDENT LOCATIONS TO THE COMMUNICATIONS
BACKBOARD, ALONG WITH AT&T REQUIREMENTS.**

Original Contract Sum \$ 1,996,000⁰⁰

Net change by Previous Change Order \$ -0-

Contract Sum Prior to This Change Order \$ 1,996,000⁰⁰

Amount of This Change Order (Add/Deduct) \$ 23,464⁰⁰

New Contract Sum, Including this Change Order \$ 2,019,464⁰⁰

PHONE DIRECT
TO COUNTY NOT
HAVING TO GO
THRU JUDICIAL
COMPLEX
EPR
1/26/09

The Contract Time for substantial completion will be (increased)
(decreased) (unchanged) by -0- days.

This document, when signed by all parties, shall become an amendment to
the Contract and all provisions of the Contract shall apply hereto.

RECOMMENDED BY: _____ DATE: _____
Resident Project Representative

ACCEPTED BY: [Signature] DATE: 1/26/09
Contractor

Approved by: _____ DATE: _____
Board of County Commissioners
Or their Designee