

CHANGE ORDER APPROVAL FORM

PROJECT: NASSAU COUNTY EOC

CHANGE ORDER NUMBER: 1-A

CONSTRUCTION

DATE: 1/26/09

CONTRACT NUMBER: 07-EC-33-04-55-01-504
(Design Builder's Project #0705)

TO CONTRACTOR: MANDESE WHITE CONSTRUCTION, INC.


Reason for Change Order:

Provide (2) additional 4" communications conduits, 1 along each independent path.


Original Contract Sum.....	\$	<u>1,996,000.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>23,464.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>2,019,464.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>11,281.00</u>
New Contract Sum Including this Change Order.....	\$	<u>2,030,745.00</u>

APPROVED BY: 
Ed Sealover, County Coordinator

DATE: 1-26-09

APPROVED BY: 
David Hallman, County Attorney


DATE: 1-26-09

APPROVED BY: 
Barry V. Holloway, Chair

DATE: 1-26-09

APPROVED BY: 
John A. Crawford, Clerk of Courts

DATE: 1/26/09

 EBK
1/26/09

Nassau County
Department of Contract Management

County
Contractor
Field
Other

CHANGE ORDER REQUEST

PROJECT: NASSAU COUNTY EOC
CONSTRUCTION

CHANGE ORDER NUMBER: 1-A
DATE: 1/26/09

CONTRACT NUMBER: 07-EC-33-04-55-01-504
(Design Builders Project #0705)

CONTRACTOR: MANDESE WHITE CONSTRUCTION, INC.

The Contract is changed as follows:

PROVIDE (2) ADDITIONAL 4" COMMUNICATIONS CONDUITS, 1 ALONG EACH INDEPENDENT PATH.

Original Contract Sum	\$	<u>1,996,000.00</u>	
Net change by Previous Change Order	\$	<u>0</u>	<u>23,464.00</u> (C)
Contract Sum Prior to This Change Order	\$	<u>1,996,000.00</u>	<u>2,019,464.00</u> (C)
Amount of This Change Order (Add/Deduct)		<u>11,281.00</u>	(C)
New Contract Sum, Including this Change Order	\$	<u>2,007,281.00</u>	<u>2,030,745.00</u>

The Contract Time for substantial completion will be (increased) (decreased) (unchanged) by 0 days. (C) 1/26/09

This document, when signed by all parties, shall become an amendment to the Contract and all provisions of the Contract shall apply hereto.

RECOMMENDED BY: Scott West (FOR NANCY FREEMAN) DATE: 1/26/09
Resident Project Representative

ACCEPTED BY: [Signature] DATE: 1/26/09
Contractor

Approved by: _____ DATE: _____
Board of County Commissioners
Or their Designee



January 26, 2009

Mrs. Nancy Freeman, FPEM
Director, Nassau County Emergency Management
96135 Nassau Place, Suite 2
Yulee, FL 32097

RE: Nassau Emergency Operations Center
Yulee, FL

Subject: **Change Order Proposals #1 and #1A**

Nancy,

Attached, please find Change Order Proposals #1 and #1A for the above referenced project. This attached change is in response to **the request to add:**

**COP #1 (4) 4" communications conduit with innerduct from the property line at 2 independent locations to the communications backboard, and
COP #1A (2) additional 4" communications conduits, 1 along each independent path.**

These COP's are necessary and urgent in that stabilization and base work will soon begin on the roadway immediately in front of the worksite. Burying communications conduit before stabilization and base works begins is required in order to reduce overall project costs.

The lump sum cost for these change is an ***Increase*** of **\$ 23,864** for **COP #1**, and **\$ 11,281** for **COP #1A**. Please see the attached spreadsheet and quotes for the breakdown of the cost. We are requesting **0 days** be added to our contract time.

If accepted, this work will be added to the contract by the next formal Change Order. We will bill for this additional work in the Payment Application immediately following execution of the Change Order document and installation of the work.

Sincerely,

MANDESE WHITE CONSTRUCTION, INC.

Mark Strickland,
Project Manager, MWCI

09 JAN 26 PM 1:56

COUITY COORDINATORS
OFFICE