

RECEIVED  
CONTRACT MANAGEMENT

2009 AUG 28 AM 10:39

**CHANGE ORDER APPROVAL FORM**

PROJECT: Water Treatment Plant Improvements CHANGE ORDER NUMBER: 03


DATE: 08/21/09

CONTRACT NUMBER: CM1326

TO CONTRACTOR: Worth Construction & Development, Inc.

Reason for Change Order: Time extension of fifty-two (52) days requested due to bacterial test failures on portable water well. Date of Substantial completion is July 7, 2009 and date of final completion is August 6, 2009


Original Contract Sum.....	\$	<u>434,881.92</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>11,379.97</u>
Contract Sum Prior to This Change Order.....	\$	<u>446,261.89</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>.00</u>
New Contract Sum Including this Change Order.....	\$	<u>446,261.89</u>

APPROVED BY:   
Project Manager (Department Head)


DATE: 8-24-09

APPROVED BY:   
Contract Manager

DATE: 8/25/09

APPROVED BY:   
Director of Office of Management & Budget

DATE: 8/26/09

APPROVED BY:   
County Coordinator

DATE: 8/26/09

SECTION 00655  
CHANGE ORDER REQUEST

RECEIVED  
CONTRACT MANAGEMENT

Nassau County

County   
Contractor  2009 AUG 17 AM 10:47  
Field   
Other

CHANGE ORDER REQUEST

PROJECT: Water Treatment Plant Improvements

CHANGE ORDER NUMBER: 3 DATE: 7/24/2009

CONTRACT NUMBER: NC08-010

TO CONTRACTOR: Worth Construction & Development

The Contract is changed as follows:

Original Contract Sum	\$ <u>\$434,881.92</u>
Net change by Previous Change Order	\$ <u>11,379.97</u>
Contract Sum Prior to This Change Order	\$ <u>\$446,261.89</u>
Amount of This Change Order (Add/Deduct)	\$ <u>0.00</u>
New Contract Sum, Including this Change Order	\$ <u>\$446,261.89</u>

The Contract Time for substantial completion will be increased by 52 days.

This document, when signed by all parties, shall become an amendment to the Contract and all provisions of the Contract shall apply hereto.

RECOMMENDED BY: George Cavonius DATE: 7/24/09  
Resident Project Representative

ACCEPTED BY: See attached DATE: \_\_\_\_\_  
Contractor

Approved by: D S VA DATE: 8-13-09  
Board of County Commissioners  
Or their Designee

SECTION 00850  
CERTIFICATION OF SUBSTATION COMPLETION

Project Name: { Water Treatment Plant Improvements }

Project No.: {NC08-010 }

**CERTIFICATE OF SUBSTANTIAL COMPLETION**

Project Name: Water Treatment Plant Improvements

Contractor: Worth Construction

Project Number: NC08-010

Date of Issuance: July 7, 2009

The Work has been reviewed and the date of Substantial Completion is hereby established as of the date of issuance above.

A list of Items to be completed or corrected is included herein. The failure to include any items on such list does not alter the responsibility of Contractor to complete all of the Work in accordance with the Contract Documents.

In accordance with the Contract Documents, Contractor is notified as follows:

1. Without limitation of Contractor's obligation to fully complete the Work within the Contract Time, Contractor shall complete or correct the Work on the list of Items attached hereto within 30 days from the date of Substantial Completion.
2. Owner will be responsible for Permitting AFTER SUBSTANTIAL COMPLETION
3. Contractor shall be responsible for all Contract requirements except items or responsibilities of Owner set forth in Paragraph 2 above.
4. List of Items to be completed or corrected: SEE ATTACHED LIST

**OWNER'S REPRESENTATIVE:**

Heather Cavanagh  
(Signature)

Heather Cavanagh

(Typed or Printed Name)

Project Manager, PBS&J

(Title)

7/28/2009  
(Date)

**CONTRACTOR'S REPRESENTATIVE:**

\_\_\_\_\_  
(Name of Firm)

\_\_\_\_\_  
(Signature)

\_\_\_\_\_  
(Typed or Printed Name)

\_\_\_\_\_  
(Title)

\_\_\_\_\_  
(Date)

**Cavanagh, Heather P**

**From:** Stacey Worth [worth@windstream.net]  
**Sent:** Thursday, June 25, 2009 10:03 AM  
**To:** Cavanagh, Heather P  
**Subject:** Request for Extension of Time

Ms Cavanagh,

We are requesting an extension of time for an additional 22 days to July 7, 2009. This request is due to bacterial test failures

on portable water well and also the owner is requesting to extend substantial completion to July 7, 2009.

Stacey L. Worth

**Worth Construction & Development, Inc.**

386.364.9330 direct

386.364.9340 fax

386.590.6091 mobile

worth@windstream.net

7/24/2009