

CHANGE ORDER APPROVAL FORM

PROJECT: Construction of Old Dixie Highway

CHANGE ORDER NUMBER: 14


DATE: June 3, 2009

CONTRACT NUMBER: CN08-116


TO CONTRACTOR: A.J. Johns

Reason for Change Order: Install FDOT required left turn lane along construction site. The estimated cost of this construction is \$59,768.73.


Original Contract Sum.....	\$	2,473,722.00
Net Change by Previous Change Order/Supplemental Agreement.	\$	(64,827.31)
Contract Sum Prior to This Change Order.....	\$	2,408,894.69
Amount of This Change Order (Add).....	\$	59,768.73
New Contract Sum Including this Change Order.....	\$	<u>2,468,663.42</u>

APPROVED BY: 
Ed Sealover, County Coordinator


DATE: 6/25/09

APPROVED BY: 
David Hallman, County Attorney

DATE: 6-22-09

APPROVED BY: 
Barry V. Holloway, Chairman

DATE: 6-22-09

APPROVED BY: 
John A. Crawford, Clerk of Courts

DATE: 7-1-09

EBK 6/22/09

Nassau County
Department of Contract Management

County
Contractor
Field
Other

CHANGE ORDER REQUEST

PROJECT: Old Dixie Highway CHANGE ORDER NUMBER: 14

DATE: June 3, 2009 CONTRACT NUMBER: CN08-116

CONTRACTOR: A.J. JOHNS

The Contract is changed as follows: Allow construction of FDOT required left turn lane. Estimated cost is \$59,768.73.

Original Contract Sum	\$ <u>2,473,722.00</u>
Net change by Previous Change Order	\$ <u>(64,827.31)</u>
Contract Sum After This Change Order	\$ <u>2,408,894.69</u>
Amount of This Change Order (Add)	\$ <u>59,768.73</u>
New Contract Sum, Including this Change Order	\$ <u>2,468,663.42</u>

The Contract Time for substantial completion will be increased by 90 days.

This document, when signed by all parties, shall become an amendment to the Contract and all provisions of the Contract shall apply hereto.

RECOMMENDED BY: [Signature] DATE: 6/9/09
Resident Project Representative

ACCEPTED BY: [Signature] DATE: 6-11-09
Contractor

Approved by: [Signature] DATE: 6-22-09
Board of County Commissioners
Or their Designee



A. J. JOHNS, INC.
 CONTRACTOR

3225 ANNISTON ROAD • JACKSONVILLE, FL 32246 - 3696 • 904-641-2055

TO: Nassau County
 Fernandina, Florida 32035

Date: April 2, 2009

Attn: Mr. Greg Dutton

RE: CR-115 Old Dixie Highway
 Nassau County, Florida
 Change order 14

PROPOSED WORK: Add turn lane on U.S. 1 @ Old Dixie Highway

Detailed Description of work

1	Mobilization	1	LS	\$4,597.20	\$4,597.20
2	Maintenance of Traffic	1	LS	\$4,571.25	\$4,571.25
3	Clearing & Grubbing	1	LS	\$3,624.61	\$3,624.61
4	Type "B" Stabilization	57	SY	\$19.93	\$1,136.21
5	Milling Existing Asphalt (3/4") Ave	292	SY	\$18.81	\$5,493.69
6	Superpave Asphalt (SP-12.5) Base Course 10"	31	TN	\$399.38	\$12,380.13
7	Friction Course (FC-5) 3/4"	14	TN	\$1,255.67	\$17,579.36
8	FDOT Type "A" Curb	119	LF	\$17.19	\$2,045.91
10	Traffic Separator Type 1 (4' wide)	111	LF	\$24.57	\$2,727.80
11	Traffic Separator Type 1 (special)	63	SY	\$58.65	\$3,694.95
12	Single Post Sign, Relocate	1	AS	\$345.00	\$345.00
13	Painted Pavt Mark, White Solid 6"	279	LF	\$1.27	\$352.94
14	Painted Pavt Mark, Yellow Solid 6"	546	LF	\$1.27	\$690.69
15	Painted Pavt Mark, White Arrows	4	EA	\$132.25	\$529.00
				Total Add	\$59,768.73


We thank you for the privilege of quoting on the above-described work. To indicate acceptance, please sign and return one copy.

Signed _____

By _____

Date _____

A. J. JOHNS, INC.
 3225 Anniston Road
 Jacksonville, Florida 32246-3696
 (904) 641-2055

By 
 Matt Mocini



NASSAU COUNTY
BOARD OF COUNTY COMMISSIONERS
 P.O. Box 1010
 Fernandina Beach, Florida 32035-1010

Jim B. Higginbotham
 Michael H. Boyle
 Tom Branan
 Barry Holloway
 Marianne Marshall

Dist. No. 1 Fernandina Beach
 Dist. No. 2 Amelia Island
 Dist. No. 3 Yulee
 Dist. No. 4 Bryceville
 Dist. No. 5 Callahan

JOHN A. CRAWFORD
 Ex-Officio Clerk

DAVID A. HALLMAN
 County Attorney

EDWARD L. SEALOVER
 County Coordinator

Addendum 2	Contract Management 96135 Nassau Place Suite 6 Yulee, FL 32097 Phone: 904-491-7377 Fax: 904-321-2658
---------------------------------	---

TO: All Proposer
 FROM: Charlotte J. Young, Contract Manager
 SUBJECT: Addendum # 2 – Pre-Bid Conference
 Invitation to Bid, NC08-001
 CR 115 – Old Dixie Highway Reconstruction
 DATE: May 6, 2008

REMINDER: This addendum must be acknowledged, signed and returned with your proposal. Failure to comply may result in disqualification of your

A mandatory pre-bid conference was held May 1, 2008 at the James S. Page Governmental Complex. Copies of the sign-in of those who attended the meeting are attached (see Attachment "A"). This addendum is hereby incorporated into the bid documents of the project referenced above. The following items are clarifications, corrections, additions, deletions and/or revisions to and shall take precedence over the original documents.

Charlotte Young, Contract Manager opened the meeting with discussion on the bid submittal requirements. **Bids are due by June 3, 2008 at 2:00 p.m.** (error noted on the agenda 3. a. i) Caution was given to the bidders, if they plan on delivering their bid on the deadline date, to allow sufficient time for security clearance at the Judicial Annex which is located 76347 Veterans Way in Yulee, Florida. Bid received after 2:00 p.m. on June 3, 2008 will not be accepted.

Douglas Seaman, Director of Engineering Services discussed the topic outlined in the agenda provided (see Attachment "B"). Highlighted points are as follows:

Introductions

- This is a Board of County Commissioners of Nassau County project, not a Florida Department of Transportation project.
- The project shall be constructed according to FDOT standards

We do not have them in our possession. If there will be an extra charge the County would not want to incur additional cost.

Q21. Are you going to furnish a copy of the sign-in sheet?

A21. Yes, a copy will be provided with the addendum.

→ Q22. The work in the US 1 (corrected from US 301) is FDOT right-of-way so there is no permit required for that or is it already incorporated into the plans?

→ A22. The improvements are just going to make it a tie in shown on the plans but when we tried to get a permit for the tie-in they issued the permit but the County has to do a left turn lane improvement permit also. That left hand turn lane will be a change order; we didn't have time to submit it with this set of plans. We'll get it designed, but again, it is my understanding that we have a DOT connection permit.

Part 2 - Clarifications

C1. The County will be obtaining an electronic file containing the drawings in Microstation V8 format. Plan-holders who are interested in receiving a complimentary CD must sign a waiver. Contact Charlotte Young, Contract Management office located at 904-491-7377 for arrangement in obtaining the electronic file.

C2. The bid opening scheduled for June 3, 2008 at 2:05 p.m. will be held in the Jury Training Room located on the 1st floor of the Judicial Annex located at 76347 Veterans Way, Yulee, Florida 32097. **Bids must be turned in by 2:00 p.m. on June 3, 2008 at the Clerk's Service office located on the 2nd floor of the Judicial Annex.**

ACKNOWLEDGMENT IS HEREBY MADE OF RECEIPT OF THIS ADDENDUM NO. 1, ISSUED DURING THE SOLICITATION PERIOD:

Vendor Signature: _____ Date: _____

NOTE: You are required to acknowledge receipt of this addendum by signing and submitting it with your bid/proposal. In addition you are to acknowledge receipt on the Addendum Acknowledgment, Section 2 – Form NC08-001-12” (page 44).

End of Addendum #2

