

COURT CLERK'S OFFICE

CHANGE ORDER APPROVAL FORM 18 OCT 1 AM 10:09

PROJECT: Chester Road/SR200/Amelia Concourse CHANGE ORDER NUMBER: 01

Intersection Improvements Project DATE: 09/16/10

CONTRACT NUMBER: CM1594

TO CONTRACTOR: W.R. Townsend Contracting, Inc.

Reason for Change Order: A 36" oak tree was not identified on the Tree Removal Plan. Since it appears to be in good health, there is no justification for its costly removal. An existing 36" oak tree located between S02 and S05 is in direct conflict with the placement of 18" storm water pipe. Shift S-5 by approximately 8 feet to right (east) and add 8 feet of 24" pipe (430-175-101) to meet shifted S-5.

Original Contract Sum.....	\$	<u>1,483,510.48</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>1,483,510.48</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>344.00</u>
New Contract Sum Including this Change Order.....	\$	<u>1,483,854.48</u>

Change in contract days: 0 days

APPROVED BY: [Signature]
Project Manager (Department Head)

DATE: 9/28/10

APPROVED BY: [Signature]
Contract Manager

DATE: 10/1/10

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 10-4-10

APPROVED BY: [Signature]
County Manager

DATE: 10/4/10

RECEIVED
CONTRACT MANAGER
2010 SEP 30 AM 10:33:36 PM 2:30
CONTRACT MANAGEMENT

SECTION 00 63 63

CHANGE ORDER REQUEST FOR ~~CONTRACT~~ **CONTRACT MANAGEMENT**

RECEIVED

(Instructions on 00 63 63-2)

CM 1594

2010 SEP 17 PM 2:03

PROJECT

DATE OF ISSUANCE

EFFECTIVE DATE

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: 10000553-05

CONTRACTOR: WR Townsend Contracting, Inc.

ENGINEER / ARCHITECT: Connelly & Wicker Inc.

You are directed to make the following changes in the Contract Documents.

Description: An existing 36" oak tree located between S-2 and S-5 is in direct conflict with the placement of 18" storm water pipe. Shift S-5 by approximately 8 feet to right (east) and add 8 feet of 24" pipe (430-175-101) to meet shifted S-5.

Reason for Change Order: This 36" oak tree was not identified on the Tree Removal Plan. Since it appears to be in good health, there is no justification for its costly removal.

Attachments: (List documents supporting change)

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p>\$1,483,510.48</p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: 180</p> <p>Ready for Final Payment: 225 (days or dates)</p>
<p>Net change from previous Change Orders No. n/a to No. 1</p> <p>\$n/a</p>	<p>Net change from previous Change Orders No. n/a to No. 1</p> <p>n/a (days)</p>
<p>Contract Price prior to this Change Order</p> <p>\$1,483,510.48</p>	<p>Contract Times Prior to this Change Order</p> <p>Substantial Completion: 180</p> <p>Ready for Final Payment: 225 (days or dates)</p>
<p>Net Increase (decrease) of this Change Order</p> <p>\$344.00</p>	<p>Net Increase (decrease) of this Change Order</p> <p>n/a (days)</p>
<p>Contract Price with all approved Change Orders</p> <p>\$1,483,854.48</p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: 180</p> <p>Ready for Final Payment: 225 (days or dates)</p>

RECOMMENDED:

By: C. B. Arty
Engineer/Architect (Authorized Signature)

Date: 8/20/10

APPROVED:

By: [Signature]
COUNTY (Authorized Signature)

Date: 9/16/10

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 9/13/10

CHANGE ORDER

INSTRUCTIONS

A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated into a subsequent Change Order if they affect Contract Price or Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The practice of accumulating change order items to reduce the administrative burden may lead to unnecessary disputes.

If Milestones have been listed, any effect of a Change Order, thereon, should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract Times, a Field Order may be used.

B. COMPLETING THE CHANGE ORDER FORM

Engineer / Architect / Etc. initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from the County or both.

Once Engineer / Architect / Etc. has completed and signed the form, all copies should be sent to Contractor for approval. After approval by Contractor, all copies should be sent to the County for approval. Engineer should make distribution of executed copies after approval by the County.

If a change only applies to Contract Price or to Contract Times, cross out the part of the tabulation that does not apply.

Project:
Location:
Bid Number:

Chester Road/Amelia Concourse/SR200 Intersection Improvement Project
Yulee, Nassau County, Florida
NC10-011

Chester Road/SR200/Amelia Concourse (CO No. 1 Back-Up)

Item Number	Item Description	Estimate Quantity	Unit	Unit Price	Total Amount	Revised Quantity	Revised Total Amount	Quantity Change	Amount Change
430-175-101	Pipe Culvert (Storm Drain) (Round)	698	LF	\$43.00	\$30,014.00	706	\$30,358.00	8	\$344.00

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

RECEIVED
CONTRACT MANAGEMENT
2010 OCT 21 PM 2:14

(Instructions on 00 63 63-2)

CM 1594

PROJECT

DATE OF ISSUANCE

EFFECTIVE DATE

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: 10000553-05

CONTRACTOR: WR Townsend Contracting, Inc.

ENGINEER / ARCHITECT: Connelly & Wicker Inc.

You are directed to make the following changes in the Contract Documents.

Description: An existing 36" oak tree located between S-2 and S-5 is in direct conflict with the placement of 18" storm water pipe. Shift S-5 by approximately 8 feet to right (east) and add 8 feet of 24" pipe (430-175-101) to meet shifted S-5.

Reason for Change Order: This 36" oak tree was not identified on the Tree Removal Plan. Since it appears to be in good health, there is no justification for its costly removal.

Attachments: (List documents supporting change)

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p>\$1,483,510.48</p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: 180</p> <p>Ready for Final Payment: 225 (days or dates)</p>
<p>Net change from previous Change Orders No.n/a to No.1</p> <p>\$n/a</p>	<p>Net change from previous Change Orders No. n/a to No. 1</p> <p>n/a (days)</p>
<p>Contract Price prior to this Change Order</p> <p>\$1,483,510.48</p>	<p>Contract Times Prior to this Change Order</p> <p>Substantial Completion: 180</p> <p>Ready for Final Payment: 225 (days or dates)</p>
<p>Net Increase (decrease) of this Change Order</p> <p>\$344.00</p>	<p>Net Increase (decrease) of this Change Order</p> <p>n/a (days)</p>
<p>Contract Price with all approved Change Orders</p> <p>\$1,483,854.48</p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: 180</p> <p>Ready for Final Payment: 225 (days or dates)</p>

RECOMMENDED:

By: C. B. Arz
Engineer/Architect (Authorized Signature)

Date: 8/20/10

APPROVED:

By: [Signature]
COUNTY (Authorized Signature)

Date: 9/16/10

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 9/13/10

CHANGE ORDER

INSTRUCTIONS

A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated into a subsequent Change Order if they affect Contract Price or Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The practice of accumulating change order items to reduce the administrative burden may lead to unnecessary disputes.

If Milestones have been listed, any effect of a Change Order, thereon, should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract Times, a Field Order may be used.

B. COMPLETING THE CHANGE ORDER FORM

Engineer / Architect / Etc. initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from the County or both.

Once Engineer / Architect / Etc. has completed and signed the form, all copies should be sent to Contractor for approval. After approval by Contractor, all copies should be sent to the County for approval. Engineer should make distribution of executed copies after approval by the County.

If a change only applies to Contract Price or to Contract Times, cross out the part of the tabulation that does not apply.

Project:
Location:
Bid Number:

Chester Road/Amelia Concourse/SR200 Intersection Improvement Project
Yulee, Nassau County, Florida
NC10-011

Chester Road/SR200/Amelia Concourse (CO No. 1 Back-Up)

Item Number	Item Description	Estimate Quantity	Unit	Unit Price	Total Amount	Revised Quantity	Revised Total Amount	Quantity Change	Amount Change
430-175-101	Pipe Culvert (Storm Drain) (Round)	698	LF	\$43.00	\$30,014.00	706	\$30,358.00	8	\$344.00

Ⓟ Note - Change order added 8' of pipe at unit cost to preserve an oak tree. Since not shown in the Tree removal plan this was basically a "wash" because we would have had to pay to remove it.