

CHANGE ORDER APPROVAL FORM

PROJECT: West Nassau Convenience Center

CHANGE ORDER NUMBER: 05

DATE: 10/02/9

CONTRACT NUMBER: CM1456

TO CONTRACTOR: Kendale Design/Build General Contractors, Inc.

Reason for Change Order: Furnish and install one (1) 72"x30" laminated top with two (2) electrical cut-outs.
Note: Standard colors have been quoted for the top.


Original Contract Sum..... \$ 242,027.00

Net Change by Previous Change Order/Supplemental Agreement. \$ 38,063.00


Contract Sum Prior to This Change Order..... \$ 280,090.00

Amount of This Change Order (Add/Deduct)..... \$ 802.00 *a/c 70366534-562000 SWCC*


New Contract Sum Including this Change Order..... \$ 280,892.00

APPROVED BY: 
Project Manager (Department Head)

DATE: 10/3/09

APPROVED BY: 
Contract Manager

DATE: 10/2/09

APPROVED BY: 
10/7/09 Director of Office of Management & Budget

DATE: 10/8/09

APPROVED BY: 
County Coordinator

DATE: 10/9/09

ADDITIONAL WORK AUTHORIZATION



CHANGE ORDER NO. 5

4501 BEVERLY AVENUE * JACKSONVILLE, FL 32210
904-384-8611

OWNER'S: Charlotte Young / Contract Management	PHONE: 904-491-7377	DATE: 29-Sep-09
STREET: 96135 Nassau Pl, #6 Yulee, FL 32097	JOB NAME: WEST NASSAU CONVENIENCE CENTER 46026 Landfill Rd, Callahan, FL 32011	JOB NUMBER: 09-328

ITEM NUMBER	COST CODE		COST
1			
2	0		\$ -
3	0	Furnish and install one (1) 72" x 30" Laminated top with two(2) electrical cut-outs	\$ -
4	0	NOTE: Standard colors have been quoted for the top	\$ -
5	0		\$ -
6	0		\$ -
7			\$ -
8			\$ -
9			\$ -
10			\$ -
11			\$ -
12			\$ -
13			\$ -
14			\$ -
15			\$ -
16			\$ -
17			\$ -
18			\$ -
19			\$ -
20			\$ -
21			\$ -
22			\$ -
23			\$ -
24			\$ -
25			\$ -
26			\$ -
27			\$ -
28			\$ -
29			\$ -
30			\$ -
		TOTAL	\$ 697

RECEIVED BY
 CONTRACT MANAGEMENT
 2009 OCT -1 PM 2:35

CONTRACT AMOUNT to date	\$ -
THIS CHANGE ORDER W / 15% P&O	\$ 802
NEW CONTRACT AMOUNT	\$ 802

This change order will extend contract completion date by 0 days.
 ADDITIONAL CHARGE FOR THE ABOVE WORK \$802
 Payment is due upon acceptance unless otherwise stated: As work is completed

Above additional work performed under same conditions as specified in original contract unless stipulated.

Authorized Signature Date 9/09/09
 (Owner Signs Here)

We hereby agree to furnish labor and materials complete in accordance with the above specifications, at the above stated price.

Authorized Signature Date 9-30-09
 (Kendale Design/Build Signs Here)