

CHANGE ORDER APPROVAL FORMPROJECT: Leachate Tank RehabilitationCHANGE ORDER NUMBER: 3West Nassau LandfillDATE: 02/03/10CONTRACT NUMBER: CM1486TO CONTRACTOR: TankRehab.com, LLCReason for Change Order: Overage on pit filling repairs for Tank #3 (see change order #1)

Original Contract Sum.....	\$	<u>47,600.00</u>	(correction of original contract balance)
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>6,120.40</u>	from CO1 & CO2)
Contract Sum Prior to This Change Order.....	\$	<u>53,720.40</u>	

Amount of This Change Order (Add/Deduct)..... \$ 315.00New Contract Sum Including this Change Order..... \$ 54,035.40Net Increase of days for this change order: 0 days (Final Completion: 02/09/10)APPROVED BY: [Signature]
Project Manager (Department Head) EOR.DATE: 2/4/10APPROVED BY: [Signature]
Contract ManagerDATE: 2-4-10APPROVED BY: [Signature]
Director of Office of Management & BudgetDATE: 2/4/10APPROVED BY: [Signature]
County CoordinatorDATE: 2/4/10



Professional Tank
Services

February 2, 2010

Jordan, Jones & Goulding
841 Prudential Drive, Suite 1330
Jacksonville, Florida 32207
Attn: John Quattrochi, P.E.

Re: LEACHATE TANK REHABILITATION WEST NASSAU LANDFILL TANK 2 ³ (2/23/10)
Change Order Request 3.

- \$315.00 Overage on repair for Tank 2 ³ (2/23/10)


Overage on repair for Tank 3 = \$315.00

TOTAL: \$315.00

***DELIVERY TIME OF MATERIALS MAY REQUIRE INCREASE IN
COMPLETION TIME***

Please review and send approval as soon as possible so that I can coordinate
completing repairs.

Should you have any questions please contact me at tom@tankrehab.com.

Regards, 

Tom Donovan
TankRehab.com, LLC.

888.673.TANK tel
888.253.TANK fax
(8265)

83013 A1A North, Suite 225
Ponte Vedra Beach, Florida 32082