

CHANGE ORDER APPROVAL FORMPROJECT: Leachate Tank RehabilitationCHANGE ORDER NUMBER: 4West Nassau LandfillDATE: 02/03/10CONTRACT NUMBER: CM1486TO CONTRACTOR: TankRehab.com, LLC

Reason for Change Order: Replace 6" Nibco PVC-1 Butterfly Valve on Tank #1 for a cost of \$380.00; Paint exterior walls on Tank #1, #2, and #3 for a cost of \$1,500.00

Original Contract Sum..... \$ 47,600.00Net Change by Previous Change Order/Supplemental Agreement. \$ 6,435.40Contract Sum Prior to This Change Order..... \$ 54,035.40Amount of This Change Order (Add/Deduct)..... \$ 1,880.00New Contract Sum Including this Change Order..... \$ 55,915.40

Net Increase of days for this change order: 0 days (Final Completion: 02/09/10)

APPROVED BY: [Signature]
Project Manager (Department Head) FORDATE: 2/4/10APPROVED BY: Charlotte J. Young
Contract ManagerDATE: 2-4-10APPROVED BY: [Signature]
Director of Office of Management & BudgetDATE: 2/4/10APPROVED BY: [Signature]
County CoordinatorDATE: 2/4/10



Professional Tank
Services

February 2, 2010

Jordan, Jones & Goulding
841 Prudential Drive, Suite 1330
Jacksonville, Florida 32207
Attn: John Quattrochi, P.E.

Re: LEACHATE TANK REHABILITATION WEST NASSAU LANDFILL TANKS 1,
2, AND 3.

Change Order Request 4.


- \$1,500.00 Spot paint repair on exterior of all tanks due to assembly of floats and levels.
- \$380.00 Replace 6" Nibco PVC-1 Butterfly Valve on tank 1.

TOTAL: \$1,880.00

***DELIVERY TIME OF MATERIALS MAY REQUIRE INCREASE IN
COMPLETION TIME***

Please review and send approval as soon as possible so that I can coordinate
completing repairs.

Should you have any questions please contact me at tom@tankrehab.com.

Regards, 

Tom Donovan
TankRehab.com, LLC.

888.673.TANK tel
888.253.TANK fax
(8285)

83013 A1A North, Suite 225
Ponte Vedra Beach, Florida 32082