

CS 09-161  
2/2/10

10 FEB 12 PM 2:56

## CHANGE ORDER APPROVAL FORM

PROJECT: American Beach Community Center

CHANGE ORDER NUMBER: 6

\_\_\_\_\_

DATE: 2/5/10

\_\_\_\_\_

CONTRACT NUMBER: CM1398


TO CONTRACTOR: Barber Construction Service, Inc.

Reason for Change Order: COR# 11 Code Review Changes


|                                                             |    |                   |
|-------------------------------------------------------------|----|-------------------|
| Original Contract Sum.....                                  | \$ | <u>808,101.00</u> |
| Net Change by Previous Change Order/Supplemental Agreement. | \$ | <u>38,717.99</u>  |
| Contract Sum Prior to This Change Order.....                | \$ | <u>846,818.99</u> |
| Amount of This Change Order (Add/Deduct).....               | \$ | <u>24,634.96</u>  |
| New Contract Sum Including this Change Order.....           | \$ | <u>871,453.95</u> |

APPROVED BY:   
Project Manager (Department Head)

DATE: 2-8-10

APPROVED BY:   
Contract Manager

DATE: 2-12-10

APPROVED BY:   
Director of Office of Management & Budget

DATE: 2/12/10

APPROVED BY:   
County Coordinator

DATE: 2/12/10

RECEIVED  
CONTRACT MANAGEMENT  
2010 FEB - 9 PM 3:17

Nassau County  
Department of Contract Management

County ☐  
Contractor ☐  
Field ☐  
Other ☐

CHANGE ORDER REQUEST

PROJECT: American Beach Community Center CHANGE ORDER NUMBER: 6

DATE: February 5, 2010

CONTRACT NUMBER: \_\_\_\_\_

CONTRACTOR: Barber Construction Services, Inc.

The Contract is changed as follows:

COR #11 - Code Review Changes \$24,634.96

|                                               |    |                   |
|-----------------------------------------------|----|-------------------|
| Original Contract Sum                         | \$ | <u>808,101.00</u> |
| Net change by Previous Change Order           | \$ | <u>38,717.99</u>  |
| Contract Sum Prior to This Change Order       | \$ | <u>846,818.99</u> |
| Amount of This Change Order (Add/Deduct)      | \$ | <u>24,634.96</u>  |
| New Contract Sum, Including this Change Order | \$ | <u>871,453.95</u> |

The Contract Time for substantial completion will be (increased) (decreased) (unchanged) by 10 days. (From CO Approval)

This document, when signed by all parties, shall become an amendment to the Contract and all provisions of the Contract shall apply hereto.

RECOMMENDED BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
Resident Project Representative

ACCEPTED BY: A.G.M. DATE: 2.5.10  
Contractor

Approved by: \_\_\_\_\_ DATE: \_\_\_\_\_  
Board of County Commissioners  
Or their Designee

8 2/12/10

**Cost w/Markups by Subdivision  
Bid 3211-11: Code Review Changes**

| Item Code                                       | Description                     | Quantity  | Unit | Approx. Unit Cost | Total Cost      |
|-------------------------------------------------|---------------------------------|-----------|------|-------------------|-----------------|
| <b>Division 5: Steel/Misc. Metals</b>           |                                 |           |      |                   |                 |
| <b>Subdivision 5.3: Rails/Ornamental Metals</b> |                                 |           |      |                   |                 |
| 5.300                                           | Alum. rail 1 1/2"- picket       | 1.00      | ls   | 7,942.00          | 7,942.00        |
| 5.300                                           | Delete Extruded Handrail        | -76.00    | lf   | 15.75             | -1,197.00       |
| <b>Rails/Ornamental Metals =</b>                |                                 |           |      |                   | <b>6,745.00</b> |
| <b>Division 5: Steel/Misc. Metals =</b>         |                                 |           |      |                   | <b>6,745.00</b> |
| <b>Division 6: Carpentry</b>                    |                                 |           |      |                   |                 |
| <b>Subdivision 6.0: Rough carpentry</b>         |                                 |           |      |                   |                 |
| 6.031                                           | Delete Furring                  | -348.00   | lf   | 0.16              | -55.68          |
| 6.031                                           | Fasteners                       | 1.00      | ls   | 321.00            | 321.00          |
| 6.031                                           | Truss Blocking-2x4              | -1,922.00 | lf   | 0.22              | -422.84         |
| 6.031                                           | Truss Blocking-2x6              | 1,922.00  | lf   | 0.38              | 730.36          |
| 6.052                                           | Ply'wd 1/2"                     | 2,164.00  | sf   | 1.15              | 2,508.94        |
| 6.052                                           | Ply'wd deck 5/8"-roof           | 5,800.00  | sf   | 0.45              | 2,627.40        |
| 6.052                                           | Ply'wd deck 1/2"-roof           | -5,800.00 | sf   | 0.30              | -1,740.00       |
| <b>Rough carpentry =</b>                        |                                 |           |      |                   | <b>3,969.18</b> |
| <b>Subdivision 6.1: Millwork</b>                |                                 |           |      |                   |                 |
| 6.150                                           | PL End Panel                    | 2.00      | ea   | 144.50            | 289.00          |
| <b>Millwork =</b>                               |                                 |           |      |                   | <b>289.00</b>   |
| <b>Division 6: Carpentry =</b>                  |                                 |           |      |                   | <b>4,258.18</b> |
| <b>Division 8: Doors &amp; Windows</b>          |                                 |           |      |                   |                 |
| <b>Subdivision 8.0: Door/Hardware Install</b>   |                                 |           |      |                   |                 |
| 8.003                                           | Delete Hardware                 | -2.00     | ea   | 75.00             | -150.00         |
| <b>Door/Hardware Install =</b>                  |                                 |           |      |                   | <b>-150.00</b>  |
| <b>Subdivision 8.1: Hollow Metal</b>            |                                 |           |      |                   |                 |
| 8.100                                           | Delete HMF-Std-3070             | -2.00     | ea   | 75.00             | -150.00         |
| 8.100                                           | Delete HMD-Std-3070             | -2.00     | ea   | 95.00             | -190.00         |
| <b>Hollow Metal =</b>                           |                                 |           |      |                   | <b>-340.00</b>  |
| <b>Subdivision 8.5: Storefront</b>              |                                 |           |      |                   |                 |
| 8.502                                           | Storefront Doors-Panic Hardware | 2.00      | ea   | 325.00            | 650.00          |
| 8.502                                           | Storefront Doors-Panic Hardware | -2.00     | ea   | 90.00             | -180.00         |
| <b>Storefront =</b>                             |                                 |           |      |                   | <b>470.00</b>   |

**Cost w/Markups by Subdivision**  
**Bid 3211-11: Code Review Changes**

| Item Code                                         | Description                     | Quantity | Unit | Approx. Unit Cost | Total Cost      |
|---------------------------------------------------|---------------------------------|----------|------|-------------------|-----------------|
| <b>Division 8: Doors &amp; Windows</b>            |                                 |          |      |                   |                 |
| <b>Subdivision 8.7: Finish Hardware Supply</b>    |                                 |          |      |                   |                 |
| 8.799                                             | Panic Device/Stop Arm           | 1.00     | ls   | 607.50            | 607.50          |
| <b>Finish Hardware Supply =</b>                   |                                 |          |      |                   | <b>607.50</b>   |
| <b>Division 8: Doors &amp; Windows =</b>          |                                 |          |      |                   | <b>587.50</b>   |
| <b>Division 9: Finishes</b>                       |                                 |          |      |                   |                 |
| <b>Subdivision 9.2: Drywall and Plaster</b>       |                                 |          |      |                   |                 |
| 9.299                                             | Delete GWB Partition            | -112.00  | ls   | 3.25              | -364.00         |
| <b>Drywall and Plaster =</b>                      |                                 |          |      |                   | <b>-364.00</b>  |
| <b>Subdivision 9.3: Ceramic Tile/Terrazzo</b>     |                                 |          |      |                   |                 |
| 9.300                                             | Ceramic tile floor              | 12.00    | sf   | 6.52              | 78.24           |
| 9.301                                             | Ceramic tile walls              | 119.00   | sf   | 6.24              | 742.68          |
| 9.302                                             | Ceramic tile base               | 17.00    | lf   | 6.24              | 106.10          |
| 9.302                                             | Add Bullnose-Wall               | 65.00    | lf   | 6.69              | 434.88          |
| <b>Ceramic Tile/Terrazzo =</b>                    |                                 |          |      |                   | <b>1,361.90</b> |
| <b>Subdivision 9.6: Carpet/Resilient Flooring</b> |                                 |          |      |                   |                 |
| 9.600                                             | VCT/Base-12"                    | -12.00   | sf   | 1.25              | -15.00          |
| <b>Carpet/Resilient Flooring =</b>                |                                 |          |      |                   | <b>-15.00</b>   |
| <b>Division 9: Finishes =</b>                     |                                 |          |      |                   | <b>982.90</b>   |
| <b>Division 10: Specialties</b>                   |                                 |          |      |                   |                 |
| <b>Subdivision 10.1: Toilet Partitions</b>        |                                 |          |      |                   |                 |
| 10.104                                            | Urinal Screen                   | 1.00     | ea   | 141.77            | 141.77          |
| 10.106                                            | Partition cubicle-Solid Plastic | 2.00     | ea   | 502.34            | 1,004.68        |
| <b>Toilet Partitions =</b>                        |                                 |          |      |                   | <b>1,146.45</b> |
| <b>Subdivision 10.2: Louvers/Vents</b>            |                                 |          |      |                   |                 |
| 10.200                                            | Delete Attic Louvers            | -2.00    | ea   | 475.00            | -950.00         |
| 10.200                                            | Add Attic Louvers-Hurricane     | 4.00     | ea   | 850.00            | 3,400.00        |
| 10.200                                            | Add Mechanical Louver           | 1.00     | ea   | 821.50            | 821.50          |
| <b>Louvers/Vents =</b>                            |                                 |          |      |                   | <b>3,271.50</b> |

### Cost w/Markups by Subdivision Bid 3211-11: Code Review Changes

| Item Code                                        | Description                      | Quantity | Unit | Approx. Unit Cost | Total Cost      |
|--------------------------------------------------|----------------------------------|----------|------|-------------------|-----------------|
| <b>Division 10: Specialties</b>                  |                                  |          |      |                   |                 |
| <b>Subdivision 10.7: Misc. specialties</b>       |                                  |          |      |                   |                 |
| 10.706                                           | Occupancy Signage                | 2.00     | ea   | 95.66             | 191.32          |
| <b>Misc. specialties =</b>                       |                                  |          |      |                   | <b>191.32</b>   |
| <b>Subdivision 10.8: Toilet Accs</b>             |                                  |          |      |                   |                 |
| 10.800                                           | Add Tilt Mirror                  | 2.00     | ea   | 159.03            | 318.06          |
| 10.802                                           | Delete Toilet Paper Hold-surface | -2.00    | ea   | 33.34             | -66.68          |
| 10.802                                           | Toilet Paper Hold-Free Spool     | 2.00     | ea   | 61.70             | 123.40          |
| 10.899                                           | Add Hand Dryer                   | 2.00     | ea   | 584.56            | 1,169.12        |
| <b>Toilet Accs =</b>                             |                                  |          |      |                   | <b>1,543.90</b> |
| <b>Division 10: Specialties =</b>                |                                  |          |      |                   | <b>6,153.17</b> |
| <b>Division 15: Mechanical</b>                   |                                  |          |      |                   |                 |
| <b>Subdivision 15.0: Plumbing</b>                |                                  |          |      |                   |                 |
| 15.099                                           | Delete Water Cooler              | -1.00    | ea   | 648.00            | -648.00         |
| 15.099                                           | Add Hi-Lo Water Cooler           | 1.00     | ea   | 1,284.00          | 1,284.00        |
| 15.099                                           | Add Vent Piping                  | 20.00    | lf   | 6.00              | 120.00          |
| 15.099                                           | Add Waste                        | 28.00    | lf   | 7.35              | 205.80          |
| 15.099                                           | Add Water Piping                 | 28.00    | lf   | 3.25              | 91.00           |
| 15.099                                           | Knee Protection                  | 2.00     | ea   | 64.20             | 128.40          |
| <b>Plumbing =</b>                                |                                  |          |      |                   | <b>1,181.20</b> |
| <b>Subdivision 15.1: HVAC/Mechanical</b>         |                                  |          |      |                   |                 |
| 15.199                                           | Add Louver Plenum                | 1.00     | ls   | 350.00            | 350.00          |
| 15.199                                           | Add Fire Dampers                 | 10.00    | ea   | 58.00             | 580.00          |
| <b>HVAC/Mechanical =</b>                         |                                  |          |      |                   | <b>930.00</b>   |
| <b>Division 15: Mechanical =</b>                 |                                  |          |      |                   | <b>2,111.20</b> |
| <b>Division 99: General Requirements-Reimb</b>   |                                  |          |      |                   |                 |
| <b>Subdivision 99.7: Bond/Insurance</b>          |                                  |          |      |                   |                 |
| 99.700                                           | Performance/Pay'mt Bond          | 1.00     | ls   | 491.00            | 491.00          |
| <b>Bond/Insurance =</b>                          |                                  |          |      |                   | <b>491.00</b>   |
| <b>Division 99: General Requirements-Reimb =</b> |                                  |          |      |                   | <b>491.00</b>   |

**Cost w/Markups by Subdivision**  
**Bid 3211-11: Code Review Changes**

| Item<br>Code | Description | Quantity | Unit | Approx.<br>Unit Cost | Total<br>Cost    |
|--------------|-------------|----------|------|----------------------|------------------|
|              |             |          |      |                      |                  |
|              |             |          |      | Subtotal             | 21,328.95        |
|              |             |          |      | Overhead - 10.00%    | 2,093.55         |
|              |             |          |      | Profit - 5.00%       | 1,151.46         |
|              |             |          |      | <b>Total</b>         | <b>24,634.96</b> |