

CHANGE ORDER APPROVAL FORM

PROJECT: American Beach Community Center

CHANGE ORDER NUMBER: 9

DATE: 5/24/10

CONTRACT NUMBER: CM1398

TO CONTRACTOR: Barber Construction Service, Inc.

Reason for Change Order: COR#17 Provide painted storm bar brackets \$353.43

Original Contract Sum.....	\$	<u>808,101.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>65,785.39</u>
Contract Sum Prior to This Change Order.....	\$	<u>873,886.39</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>353.43</u>
New Contract Sum Including this Change Order.....	\$	<u>874,239.82</u>

10 JUN - 1 PM 3:59
COUNTY MANAGER'S OFFICE

APPROVED BY: Daniel Salmon
Project Manager (Department Head)

DATE: 5-28-10

APPROVED BY: Charlotte Young
Contract Manager

DATE: 6/1/10

APPROVED BY: Delby
Director of Office of Management & Budget

DATE: 6/1/10

APPROVED BY: Delby
County Manager

DATE: 6/1/10

RECEIVED
CONTRACT MANAGEMENT
2010 JUN - 2 AM 10:40

RECEIVED
CONTRACT MANAGEMENT
2010 JUN - 1 AM 10:37

Nassau County
Department of Contract Management

County
Contractor
Field
Other

CHANGE ORDER REQUEST

PROJECT: American Beach Community Center CHANGE ORDER NUMBER: 9

DATE: May 24, 2010

CONTRACT NUMBER: _____

CONTRACTOR: Barber Construction Services, Inc.

The Contract is changed as follows:

Provide painted storm bar brackets \$353.43

Original Contract Sum	\$	<u>808,101.00</u>
Net change by Previous Change Order	\$	<u>65,785.39</u>
Contract Sum Prior to This Change Order	\$	<u>873,886.39</u>
Amount of This Change Order (Add/Deduct)	\$	<u>353.43</u>
New Contract Sum, Including this Change Order	\$	<u>874,239.82</u>

The Contract Time for substantial completion will be (increased) (decreased) (unchanged) by 0 days.

This document, when signed by all parties, shall become an amendment to the Contract and all provisions of the Contract shall apply hereto.

RECOMMENDED BY: _____ DATE: _____
Resident Project Representative

ACCEPTED BY: *A.G. [Signature]* DATE: May 24, 2010
Contractor

Approved by: _____ DATE: _____
Board of County Commissioners
Or their Designee



Barber Construction Services

RECEIVED

MAY 14 2010

NASSAU COUNTY BOCC
BLDG. MAINT. & PARKS DEPT.

December 17, 2009

Fleet and Associates Architects
4041 Sunbeam Road
Jacksonville, FL 32257
Attn: Bob Fleet

Dear Mr. Fleet:

Attached is Change Order Request #17 for changes for providing painted storm bar brackets.

Please review the attached and let us know if you recommend proceeding in this direction.

If there are any questions, please advise.

Sincerely,

Calvin J. Barber
President

xc: Daniel Salmon
COR #17

3211\FLT051110.doc

**Cost w/Markups by Subdivision
 Bid 3211-17: Storm Bar Brackets**

Item Code	Description	Quantity	Unit	Approx. Unit Cost	Total Cost
Division 10: Specialties					
Subdivision 10.2: Louvers/Vents					
10.200	Provide painted storm bar brackets	1.00	ls	300.00	300.00
Louvers/Vents =					300.00
Division 10: Specialties =					300.00
Division 99: General Requirements-Reimb					
Subdivision 99.7: Bond/Insurance					
99.700	Performance/Pay'mt Bond	1.00	ls	6.00	6.00
Bond/Insurance =					6.00
Division 99: General Requirements-Reimb =					6.00
Subtotal					306.00
Overhead - 10.00%					30.60
Profit - 5.00%					16.83
Total					353.43