

RECEIVED
CONTRACT MANAGEMENT

CHANGE ORDER APPROVAL FORM 2010 JUL 12 PM 3:06

PROJECT: Chester Road/Amelia Concourse/SR200 CHANGE ORDER NUMBER: 01

Intersection Improvements Project DATE: 07/09/10

CONTRACT NUMBER: CM1568

TO CONTRACTOR: Connelly & Wicker Inc.

Reason for Change Order: Additional Services requested by the County for the following: Task #7 Right of Way Staking in the amount of \$750.00; Task #8 Sidewalk Design in the amount of \$2,500.00; increase Task # 6 Expenses \$100;

Original Contract Sum.....	\$	<u>35,600.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>35,600.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>3,350.00</u>
New Contract Sum Including this Change Order.....	\$	<u>38,950.00</u>

10 JUL 13 PM 12:30
COUNTY COORDINATORS
OFFICE

APPROVED BY: [Signature]
Project Manager (Department Head)

DATE: 7/9/10

APPROVED BY: [Signature]
Contract Manager

DATE: 7/12/10

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 7/14/10

APPROVED BY: [Signature]
County Coordinator

DATE: 7/14/10

RECEIVED
CONTRACT MANAGEMENT
2010 JUL 15 AM 10:30



Connelly & Wicker Inc.

Planning

Engineering

Landscape Architecture

*OK
7/9/10*

RECEIVED
NASSAU COUNTY
ENGINEERING SERVICES
DEPARTMENT
JUN 29, 2010
JUN 30 P 2:51

Mr. Jonathan Page
Nassau County Engineering Services Department
96161 Nassau Place
Yulee, FL 32097

Re: **Chester Road / Amelia Concourse / SR 200 Intersection Improvement Project
Additional Services – Right of Way Staking & Sidewalk Design
Nassau County, Florida
Contract No. CM 1568**

Dear Mr. Page:

Connelly & Wicker Inc. (CWI) is pleased to provide you the following proposal for Additional Services requested by the County for the construction phase of the Chester Road / Amelia Concourse / SR 200 Intersection Improvement Project. We propose to perform the following services:

Additional Service No. 1: Right of Way Staking:

Connelly & Wicker will provide surveying services through Clary & Associates to stake the existing right of way along the northwest quadrant of the Chester Road / SR 200 intersection and along approximately 600' feet of the west side of Chester Road. The right of way staking was originally requested by Florida Power & Light (FPL) to aid them in re-locating/adjusting their facilities as required by the Chester Road / SR 200 / Amelia Concourse Construction Plans.

Additional Service No. 2: Sidewalk Design:

Connelly & Wicker will provide design services to extend the proposed sidewalk on the east side of Chester Road approximately 400' to the north in order to tie-in with proposed sidewalk as shown in the latest construction plans of PBS&J's Milling & Resurfacing project. Design services will include plan layout, revisions to the Chester Road / Amelia Concourse / SR 200 Construction Plans (typical sections, plan sheets, and cross sections), a hydraulic review of the modified ditches, quantity calculations, and contractor/County coordination. CWI will also prepare a letter for the St. Johns River Water Management District informing them of this minor change/addition. A permit modification is not anticipated at this time.

RECEIVED
CONTRACT MANAGEMENT
2010 JUN 27 PM 10:34

COMPENSATION

CWI proposes the following fees for the tasks described above:

<u>Additional Service No. 1 – Right of Way Staking</u>	\$ 750.00	LS
<u>Additional Service No. 2 – Sidewalk Design</u>	\$ 2,500.00	LS
<u>Expenses **</u>	\$ 100.00	LS
TOTAL	\$ 3,350.00	LS

** This includes the cost of blueprinting, courier service, travel mileage and express mailings.

The following hourly rates will be utilized for out of scope services if required and approved in advance by the client.

<u>Employee Classification</u>	<u>Hourly Rate</u>
Principal Engineer	\$175.00
Senior Project Manager / QA	\$145.00
Senior Project Manager	\$120.00
Project Manager	\$105.00
Project Engineer	\$85.00
Staff Engineer	\$75.00
Senior Designer	\$90.00
Designer	\$75.00
Senior Technician	\$65.00
Technician	\$50.00
Principal Landscape Architect	\$135.00
Landscape Technician	\$60.00
Secretary	\$50.00

If this proposal meets with your approval, please send the Task Order for signature. We look forward to the opportunity of continuing working with you on this project.

Sincerely,



C. Brian Alley, P.E.
Project Manager