

C5-09-301

RECEIVED
CONTRACT MANAGEMENT
2010 AUG 26 PM 5:24

CHANGE ORDER APPROVAL FORM

PROJECT: US 1 @ Rattliff Road

CHANGE ORDER NUMBER: 01

Intersection Improvement Project

DATE: 08/20/10

CONTRACT NUMBER: CM1606

TO CONTRACTOR: United Brothers Development Corporation

Reason for Change Order: FDOT Comments & Changes to Plan Sheets 3, 4, 7, & 10; Delete 2 ea. 18" MES (Index 272), Add 2 ea. 18" MES (Index 273), Delete 1,066 SY Performance Turf, Add 1,066 SY Performance Turf, Sod.

Original Contract Sum.....	\$	<u>113,487.33</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>113,487.33</u>

Amount of This Change Order (Add/Deduct).....	\$	<u>2,424.94</u>
---	----	-----------------

New Contract Sum Including this Change Order.....	\$	<u>115,912.27</u>
---	----	-------------------

Net Increase (Decrease) of contract days of this Change Order: 0 Days

APPROVED BY: [Signature]
Project Manager (Department Head)

DATE: 8/25/10

APPROVED BY: Charlotte Young
Contract Manager

DATE: 8/26/10

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 9-2-10

APPROVED BY: [Signature]
County Coordinator

DATE: 9/7/10

10 AUG 27 AM 10:18
COUNTY CLERK'S OFFICE

RECEIVED
CONTRACT MANAGEMENT
2010 SEP 10 AM 10:11

WORK CHANGE DIRECTIVE

PROJECT: US 1 @ Ratliff Road REQUEST NO: 1

PURCHASE ORDER NO.: 10000591-00

CONTRACTOR: United Brothers Development Corporation

You are directed to proceed promptly with the following change(s):

Description: Delete 2 ea. MES (Index 272); Add 2 ea. MES (Index 273); Delete 1066 SY of Performance Turf; Add 1066 SY Performance Turf, Sod

Purpose of Work Directive Change: FDOT Comments & Changes to Plan Sheets 3, 7, 8 &10

Attachments: FDOT Stamped Plan Sheets 3, 7, 8 &10 and United Brothers Development Corp. Cost Proposal

If a claim is made that the above change(s) have affected the Contract Price or Contract Time, any claim for a Change Order based thereon will involve one of the following methods of determining the effect of the change(s).

Method of determining a change in Contract Price:

- Time and materials
- Unit prices
- Cost plus fixed fee
- Other - United Brothers Development Corp. Cost Proposal

Estimated increase (decrease) in Contract Price: \$ 2,424.94


If the change involves an increase, the estimated amount is not to be exceeded without further authorization.

Method of determining change in Contract Time: N/A

- Contractor's records
- Owner's records
- Other _____

Estimated increase (decrease) in Contract Time: 0 days.

If the change involves an increase, the estimated time is not to be exceeded without further authorization.

AUTHORIZED BY: 

DATE: 8/16/10

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

US 1 @ Ratliff Road

No. 1

PROJECT

DATE OF ISSUANCE EFFECTIVE DATE:

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: Bid No. NC10-016/P.O. No. 10000591-00

CONTRACTOR: United Brothers Development Corporation ENGINEER / ARCHITECT: England-Thims & Miller

You are directed to make the following changes in the Contract Documents.


Description: Delete 2 ea. 18" MES (Index 272), Add 2 ea. 18" MES (Index 273), Delete 1,066 SY Performance Turf, Add 1,066 SY Performance Turf, Sod

Reason for Change Order: FDOT Comments & Changes to Plan Sheets 3, 7, 8 & 10

Attachments: FDOT Stamped Plan Sheets 3, 7, 8 & 10 and United Brothers Development Corp. Cost Proposal


<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p>\$ <u>113,487.33</u></p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: <u>N/A</u></p> <p>Ready for Final Payment: <u>N/A</u> (days or dates)</p>
<p>Net change from previous Change Orders No. <u>n/a</u> to No. <u>n/a</u></p> <p>\$ <u>0.00</u></p>	<p>Net change from previous Change Orders No. <u> </u> to No. <u> </u></p> <p><u>N/A</u> (days)</p>
<p>Contract Price prior to this Change Order</p> <p>\$ <u>113,487.33</u></p>	<p>Contract Times Prior to this Change Order</p> <p>Substantial Completion: <u>124</u></p> <p>Ready for Final Payment: <u>169</u> (days or dates)</p>
<p>Net Increase (decrease) of this Change Order</p> <p>\$ <u>2,424.94</u></p>	<p>Net Increase (decrease) of this Change Order</p> <p><u>0</u> (days)</p>
<p>Contract Price with all approved Change Orders</p> <p>\$ <u>115,912.27</u></p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: <u>124</u></p> <p>Ready for Final Payment: <u>169</u> (days or dates)</p>

RECOMMENDED:

By: 
Engineer/Architect (Authorized Signature)

Date: 8/23/10

APPROVED:

By: 
COUNTY (Authorized Signature)

Date: 8/20/10

ACCEPTED:

By: 
Contractor (Authorized Signature)

Date: 8/20/2010