

CHANGE ORDER FORM

CAP701

Change Order Number: 4	Change Order Date: 11/29/2011
Architect's Project Number:	
Contract for:	Contract Date: 6/15/2011

To:
 American Beach Property Owners Asso
 NCBOCC
 96135 Nassau Place, Suite 1
 Yulee, FL 32097

From:
 AC General, Inc.
 401 Agmac Avenue
 Jacksonville, FL 32254

Our Project Code: **1145**

Project:

Original Contract Sum:	\$169,000.00
Previous Change Orders:	\$14,666.50
Contract Sum:	\$183,666.50
Value of this Change Order:	\$600.00
New Contract Sum:	\$184,266.50

DISTRIBUTE TO:

<input type="checkbox"/> Owner	<input type="checkbox"/> Contractor	<input type="checkbox"/> Other
<input checked="" type="checkbox"/> Architect	<input type="checkbox"/> Field	<input type="checkbox"/> Construction Manager

The Contract Completion date will change by:

1 Day

The expected completion date will be: 1/18/2012

The Contract is Changed as Follows:

Remove kitchen slab and haul off.
 TOTAL \$600.00

<p><u>Architect</u> Zona & Associates, P.A. 107 East Bay Street Jacksonville, FL 32202</p> <p><i>[Signature]</i> _____ Signature</p> <p><i>12/5/11</i> _____ Date</p>	<p><u>Contractor</u> AC General, Inc. 401 Agmac Avenue Jacksonville, FL 32254</p> <p><i>[Signature]</i> _____ Signature</p> <p><i>11-30-2011</i> _____ Date</p>	<p><u>Owner</u> American Beach Property Owners Asso NCBOCC 96135 Nassau Place, Suite 1</p> <p><i>[Signature]</i> _____ Signature</p> <p><i>12/14/11</i> _____ Date</p>
--	--	---