

CM1739-COB

CS-11-137

CHANGE ORDER FORM

CAP701

Change Order Number:	Change Order Date:
6	11/29/2011
Architect's Project Number:	
Contract for:	Contract Date: 6/15/2011

To:
 American Beach Property Owners Asso
 NCBOCC
 96135 Nassau Place, Suite 1
 Yulee, FL 32097

From:
 AC General, Inc.
 401 Agmac Avenue
 Jacksonville, FL 32254

Our Project Code: **1145**

Project:

Original Contract Sum:	\$169,000.00
Previous Change Orders:	\$17,233.98
Contract Sum:	\$186,233.98
Value of this Change Order:	\$2,195.45
New Contract Sum:	\$188,429.43

DISTRIBUTE TO:

<input type="checkbox"/> Owner	<input type="checkbox"/> Contractor	<input type="checkbox"/> Other
<input checked="" type="checkbox"/> Architect	<input type="checkbox"/> Field	<input type="checkbox"/> Construction Manager

The Contract Completion date will change by:
5 Days

The expected completion date will be: **1/30/2012**

The Contract is Changed as Follows:

Ocean Side Porch:
 Change out 2 x6 to 2 x 8, relocated beam and re-frame.
 TOTAL \$2,195.45

Architect

Zona & Associates, P.A.
 107 East Bay Street
 Jacksonville, FL 32202

[Signature]

 Date **12/5/11**

Contractor

AC General, Inc.
 401 Agmac Avenue
 Jacksonville, FL 32254

[Signature]

 Date **11-30-2011**

Owner

American Beach Property Owners Asso
 NCBOCC
 96135 Nassau Place, Suite 1

[Signature]

 Date **12/14/11**