

# CHANGE ORDER FORM

CAP701

**To:**

American Beach Property Owners Asso  
NCBOCC  
96135 Nassau Place, Suite 1  
Yulee, FL 32097

**From:**

AC General, Inc.  
401 Agmac Avenue  
Jacksonville, FL 32254

|  |   |
|--|---|
| <b>Change Order Number:</b><br><b>10</b> | <b>Change Order Date:</b><br><b>1/17/2012</b> |
| Architect's Project Number:              |   |
| Contract for:                            | Contract Date: <b>6/15/2011</b>               |

Our Project Code: **1145**

Project:

|                             |              |
|-----------------------------|--------------|
| Original Contract Sum:      | \$169,000.00 |
| Previous Change Orders:     | \$37,220.37  |
| Contract Sum:               | \$206,220.37 |
| Value of this Change Order: | \$0.00       |
| New Contract Sum:           | \$206,220.37 |

**DISTRIBUTE TO:**

|                                    |                                     |   |
|------------------------------------|-------------------------------------|---|
| <input type="checkbox"/> Owner     | <input type="checkbox"/> Contractor | <input type="checkbox"/> Other                |
| <input type="checkbox"/> Architect | <input type="checkbox"/> Field      | <input type="checkbox"/> Construction Manager |

The Contract Completion date will change by:

0 Days

The expected completion date will be: 2/03/2012

**The Contract is Changed as Follows:**

New Electrical Connection to the Building - DECLINED \$5,746.37

RECEIVED  
CONTRACT MANAGEMENT  
2012 FEB -9 AM 11:46

**Architect**

Zona & Associates, P.A.  
107 East Bay Street  
Jacksonville, FL 32202

*John Zona*  
Signature  
Date 1/26/12

**Contractor**

AC General, Inc.  
401 Agmac Avenue  
Jacksonville, FL 32254

*Robert M. ...*  
Signature  
Date 1-18-2012

**Owner**

American Beach Property Owners Asso  
NCBOCC  
96135 Nassau Place, Suite 1

*Randy ...*  
Signature  
Date 2/8/12