

# CHANGE ORDER FORM

CAP701

**To:**  
 American Beach Property Owners Asso  
 NCBOCC  
 96135 Nassau Place, Suite 1  
 Yulee, FL 32097

**From:**  
 AC General, Inc.  
 401 Agmac Avenue  
 Jacksonville, FL 32254

**Change Order Number:** 11      **Change Order Date:** 1/17/2012

**Architect's Project Number:**

**Contract for:**      **Contract Date:** 6/15/2011

**Our Project Code:** 1145  
**Project:**

|                             |              |
|-----------------------------|--------------|
| Original Contract Sum:      | \$169,000.00 |
| Previous Change Orders:     | \$37,220.37  |
| Contract Sum:               | \$206,220.37 |
| Value of this Change Order: | \$1,812.00   |
| New Contract Sum:           | \$208,032.37 |

**DISTRIBUTE TO:**

|                                    |                                     |                                               |
|------------------------------------|-------------------------------------|-----------------------------------------------|
| <input type="checkbox"/> Owner     | <input type="checkbox"/> Contractor | <input type="checkbox"/> Other                |
| <input type="checkbox"/> Architect | <input type="checkbox"/> Field      | <input type="checkbox"/> Construction Manager |

**The Contract Completion date will change by:**  
 2 Days  
**The expected completion date will be:** 2/14/2012

**The Contract is Changed as Follows:**

Re-Pour Concrete Slab on the Ocean Side of the Porch (Summer Kitchen)

RECEIVED  
 CONTRACT MANAGEMENT  
 2012 FEB -9 AM 11:47

**Architect**  
 Zona & Associates, P.A.  
 107 East Bay Street  
 Jacksonville, FL 32202

*[Signature]*  
 Signature  
 Date: 1/26/12

**Contractor**  
 AC General, Inc.  
 401 Agmac Avenue  
 Jacksonville, FL 32254

*[Signature]*  
 Signature  
 Date: 1-18-2012

**Owner**  
 American Beach Property Owners Asso  
 NCBOCC  
 96135 Nassau Place, Suite 1

*[Signature]*  
 Signature  
 Date: 2/8/12