

CHANGE ORDER FORM

CAP701

To:

American Beach Property Owners Asso
NCBOCC
96135 Nassau Place, Suite 1
Yulee, FL 32097

From:

AC General, Inc.
401 Agmac Avenue
Jacksonville, FL 32254

Change Order Number: **Change Order Date:**

12

1/17/2012

Architect's Project Number:

Contract for:

Contract Date: 6/15/2011

Our Project Code: 1145

Project:

Original Contract Sum:	\$169,000.00
Previous Change Orders:	\$39,032.37
Contract Sum:	\$208,032.37
Value of this Change Order:	\$2,012.00
New Contract Sum:	\$210,044.37

DISTRIBUTE TO:

<input type="checkbox"/> Owner	<input type="checkbox"/> Contractor	<input type="checkbox"/> Other
<input type="checkbox"/> Architect	<input type="checkbox"/> Field	<input type="checkbox"/> Construction Manager

The Contract Completion date will change by:

2 Days

The expected completion date will be: 2/16/2012

The Contract is Changed as Follows:

Rework Soffic and the Wall on the Front of the Building

RECEIVED
CONTRACT MANAGEMENT
2012 FEB -9 AM 11:47

Architect

Zona & Associates, P.A.
107 East Bay Street
Jacksonville, FL 32202

Signature

Date

Contractor

AC General, Inc.
401 Agmac Avenue
Jacksonville, FL 32254

Signature

Date

Owner

American Beach Property Owners Asso
NCBOCC
96135 Nassau Place, Suite 1

Signature

Date