

RECEIVED
CONTRACT MANAGEMENT
2012 FEB 22 AM 10:54

12 FEB 20 5 11:05

CHANGE ORDER APPROVAL FORM

PROJECT: Nassau County Transportation Center

CHANGE ORDER NUMBER: 02

DATE: 01/11/12

CONTRACT NUMBER: CM1799

TO CONTRACTOR: Bush Construction Company, Inc.

Reason for Change Order: Additional Landscaping cost for revised tree and plant sizes

Original Contract Sum.....	\$	<u>298,712.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>907.14</u>
Contract Sum Prior to This Change Order.....	\$	<u>299,619.14</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>1,328.90</u>
New Contract Sum Including this Change Order.....	\$	<u>300,948.04</u>

The contract time for substantial completion will (~~increase~~) (~~decrease~~) (unchanged) 0 days.
 Date of Substantial Completion: 05/2/12
 Date of Final Completion: 06/01/12

APPROVED BY: [Signature] DATE: 1/23/12
 Architect of Record

APPROVED BY: [Signature] DATE: 1/24/12
 Project Manager (COA)

APPROVED BY: Charlotte Young DATE: 2/8/12
 Contract Manager

APPROVED BY: [Signature] DATE: 2-17-12
 Director of Office of Management & Budget

APPROVED BY: [Signature] DATE: 2/17/12
 County Manager

01005549 - 582008 COATC ✓
 01000000 - 220000 COATC

CHANGE ORDER

PROJECT: Nassau County Transportation Center (COA) CHANGE ORDER NO: ~~1~~ 2 (C) 2-8-12
 102 North 13th Street
 Fernandina Beach, FL 32034 DATE: 01/23/12

TO CONTRACTOR: Bush Construction Co., Inc. CONTRACT FOR: New Construction
 3741 Grant Road
 Jacksonville, FL 32207 CONTRACT DATED: 11/14/11

The Contract is changed as follows:

1. ~~Cost for fire-rated ceiling in storage room per attached Proposed Change Order #1 by Bush Construction dated 1/11/12.~~ (C) 2-8-12
2. Cost for additional landscaping materials per attached Proposed Change Order #2 by Bush Construction dated 1/11/12.

Not valid until signed by the Owner, Architect and Contractor.


The original (Contract Sum) was		\$ 298,712.00
Net change by previously authorized Change Orders	\$ 907.14	\$ -0.00
The (Contract Sum) prior to this Change Order was	\$ 299,619.14	\$ 298,712.00
The (Contract Sum) will be (increased) by this Change Order in the amount of	\$ 1,328.90	\$ -2,236.04
The new (Contract Sum) including this Change Order will be		\$ 300,948.04
The Contract Time will be (unchanged)		zero (0) days
The date of Substantial Completion as of the date of this Change Order therefore is		May 2, 2012


NOTE: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directive.


ARCHITECT
 Miranda Architects
 914 Atlantic Avenue, Suite 1E
 Fernandina Beach, FL 32034

CONTRACTOR
 Bush Constr. Co., Inc.
 3741 Grant Street
 Jacksonville, FL 32207

OWNER
 Nassau County B.O.C.C.
 96135 Nassau Place, Suite 1
 Yulee, FL 32097

BY: 
 DATE: 1/25/12

BY:  MARC NEWLYN
 DATE: 1/27/12

BY: 
 DATE: 2/17/12



Proposed Change Order # 2

Date: 01/11/12

Project: Nassau County Transportation Center

To: Miranda Architects

From: Bush Construction Company, Inc.
Marc Newlyn

Title: Additional Landscaping cost for revised tree and plant sizes

Thank you for the opportunity to provide you with a proposal for the above mentioned project. Our price includes all labor, materials, equipment, and insurance required by law. Our scope is as follows:

Description of work: Tree and plant size changes per city request

Additional Days		0			
Superintendent	\$300.00	\$0.00	Overhead	10.00%	\$112.80
Project Manager	\$150.00	\$0.00	Profit	5.00%	\$62.04
Subcontractor(s) Price		\$1,128.00	P&P Bond	2.00%	\$26.06
Other Costs []		\$0.00	Total		\$1,328.90

Total cost for the work described above: \$1,328.90

Payment Terms: Net 30
Proposal is valid for 90 days.


Should you have any questions, please do not hesitate to contact us. Should you wish to schedule and proceed, please sign and return.

Accepted and Proceed _____ Dated _____

15784

BOLD CITY outdoors

3079 Russell Road • Green Cove Springs, FL 32043
Phone: (904) 264-8171 • Fax: (904) 284-1505



1-44

PROPOSAL SUBMITTED TO BWA CONSTRUCTION		PHONE 237-6337	DATE 12/29/11
STREET		JOB NAME NASSAU COUNTY TRANSPORTATION BLDG	
CITY, STATE AND ZIP CODE		JOB LOCATION FERNANDINA BEACH, FL.	
ARCHITECT	DATE OF PLANS	ATN: JOHN WATSON	FAX

We hereby submit specifications and estimates for:

REVISED !!

3- RED MAPLES @ 460.00		1,380.00
39- MUALY GRASS 3600 @ 12.00		468.00
5- YDS. PINE BARK	3056	200.00
3150- SQ. FT. 'BANIA' SOG	1928	1,008.00
ILLIGATION	ADD'L COST 1128	1,490.00
WELL #		12,525.00

- ELECTRICAL WORK FOR WELL, SOURCE FOR CONTROLLER, BY OTHERS.
- GRADING + PREP. TO WITHIN 1" BY OTHERS UNLESS CONTRACTED TO US.

* Utilities and all underground locating by owner*

We propose hereby to furnish material and labor — complete in accordance with above specifications, for the sum of:

SIXTEEN THOUSAND, NINE HUNDRED, SIXTY SIX dollars (\$ **16,966.00**)

Payment to be made as follows:

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workmen's Compensation Insurance.

Authorized Signature

Note, This proposal may be withdrawn by us if not accepted within **30** days.

Acceptance of Proposal — The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Signature _____


Signature _____

Date of Acceptance: _____

2

Proposal

Page No. of Pages



BOLD CITY

Outdoors

15435

3079 Russell Road • Green Cove Springs, FL 32043
Phone: (904) 264-8171 • Fax: (904) 284-1505

PROPOSAL SUBMITTED TO		PHONE	DATE
STREET		JOB NAME	
CITY, STATE AND ZIP CODE		JOB LOCATION	
ARCHITECT	DATE OF PLANS	FAX	

We hereby submit specifications and estimates for: **REVISED**

3- RED MAPLES 30 GALLON @ 175.00	L'SCAPE 1928	525.00
39- MINUALY GRASS (GALLON @ 5.00		195.00
5- YAS, PINE BARK		200.00
3150- SQ. FT. 'BAHIA' SOO		1008.00
IMMIBSTION		1490.00
WELL*		12,525.00

* ELECTRICAL WORK FOR WELL & SOURCE FOR CONTROLLER BY OTHERS.
 * GRADING & DRIP, TO MAINTAIN 1" BY OTHERS UNLESS CONTRACTED TO US.

* Utilities and all underground locating by owner*

We propose hereby to furnish material and labor -- complete in accordance with above specifications, for the sum of:

FIFTY EIGHT THOUSAND, NINE HUNDRED, FORTY THREE dollars (\$ 15,943.00)

Payment to be made as follows:

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workmen's Compensation Insurance.

Authorized Signature: [Signature]
 Note: This proposal may be withdrawn by us if not accepted within 30 days.

Acceptance of Proposal — The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance: _____

Signature: _____
 Signature: _____