

Nassau County Solid Waste Department
West Nassau Landfill - Final Closure
Contract No. CM1734 (Bid No. NC11-004)

ALLOWANCE AUTHORIZATION
(Line Item #4)

Issued by: Golder Associates Inc.

To: Comanco Environmental Corporation

Allowance Authorization No.: 06

Date: 12/21/2011

Description: The following allowance is authorized:

1	Additional labor, materials and equipment for the cuts and fills required to field fit the grading for the liner tie-in at the southwest corner of the closure construction limits as described in the email with backup dated 12/21/11 (Attached).	\$ <u>9,676.25</u>
---	---	--------------------

Total: \$ 9,676.25

Additional Time Authorized: NA Days (Additional days must be approved by written Change Order)

Beginning Allowance Amount:	\$600,000.00
Allowance Previously Authorized:	\$36,813.37 \$ 42,128.42
Remaining Allowance Available:	\$663,186.63 \$ 557,871.58

CO
2-29-12

Amount Authorized by this Allowance: \$ 9,676.25

Amount Remaining: ~~\$663,510.38~~ \$ 548,195.33

Glenn R. Carwell III 12/21/11
 Issued by: Glenn R. Carwell III, Senior Engineer and Associate
 Golder Associates Date

Troy Watral 12/23/11
 Accepted by: Troy Watral, Project Manager
 Comanco Environmental Corporation Date

Scott Herring 12/28/11
 Approved by: Scott Herring, Director of Public Works
 Nassau County, Florida Date

Charlotte Young 12/29/11
 Approved by: Charlotte Young, Contracts Administrator
 Nassau County, Florida Date

RECEIVED
OFFICE OF CLERK OF COURTS
NASSAU COUNTY, FLORIDA

12 FEB 29 PM 4:11

Carwell, Chip

From: Thomas Raab [traab@comanco.com]
Sent: Wednesday, December 21, 2011 10:41 AM
To: Carwell, Chip
Cc: Grigg, Don; Troy Watral; James Kicsak; Becky Hiers
Subject: FW: West Nassau Landfill Closure - S.W. Slope RE-Work
Attachments: SW South Slope Rework - 11-9-11 4188_001.pdf

Chip,

In regards to this allowance request, COMANCO will only be requesting compensation for the excess cut and fill materials spelled out in the below e-mail for a total of **\$9,676.25**

Thanks,

Thomas P. Raab
Project Engineer
COMANCO Environmental Corporation

From: Troy Watral
Sent: Monday, December 05, 2011 10:50 AM
To: Carwell, Chip; Grigg, Don; Brown, Kevin
Cc: sherring@nassaucountyfl.com; Becky Hiers; Thomas Raab; James Kicsak; Basilio Bonilla
Subject: West Nassau Landfill Closure - S.W. Slope RE-Work

Chip,

Please find the attached data collected for the southwest corner of the south slope area re-worked. This area includes removal of leveling layer and waste, and then the replacement of the leveling layer. The area generated a cut total of 1,325 c.y. @ \$2.75/c.y. = \$3,643.75, and the leveling layer generated a fill of 635 c.y @ \$9.50/c.y. = \$6,032.50. The total for this work \$9,676.25. We have not completed the measurement of liner used to complete the tie-in repair as required for the southwest corner into the existing closure yet. This will likely be included with the liner tie-in as built quantities. I will send this to you separately once they can measure. We will include Shawn in this area as he can verify for Golder and Nassau County. I will have Thomas Raab prepare the allowance request for the quantities listed above.



Thank You,

Troy Watral
Project Manager
COMANCO Environmental Corp.
(813) 714-0980

ARC

07114592 Nassau

File: Subgrade Trash Relocation JS as of 11-9-11.esw



**Volume Report
Design vs. Existing**

	Total	Cut	Area		OnGrade	Volume		Comp/Ratio		Compact		Export	Change Per .1 Ft
			Fill			Cut	Fill	Cut	Fill	Cut	Fill		
Subgrade Trash 11-9-11	665,453	355,822	275,544		34,087	20,896	12,837	1.00	1.00	20,896	12,837	8,059	2,465
SW corner change	19,135	9,279	9,466		390	1,325	635	1.00	1.00	1,325	635	690	71
Regions Total	684,588	365,101	285,010		34,477	22,221	13,472			22,221	13,472	8,749	2,536