

CS-11-164

RECEIVED  
CONTRACT MANAGEMENT

RECEIVED  
CONTRACT MANAGEMENT

2012 MAR -5 AM 10:09

**CHANGE ORDER APPROVAL FORM**

FEB 23 PM 2:58

PROJECT: Nassau County Transportation Center

CHANGE ORDER NUMBER: 03

DATE: 02/08/2012

CONTRACT NUMBER: CM1799

TO CONTRACTOR: Bush Construction Company, Inc.

Reason for Change Order: Cost for additional electrical work required to complete project per attached proposed change order #3 dated 02/07/12.

Original Contract Sum.....	\$	<u>298,712.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>2,236.04</u>
Contract Sum Prior to This Change Order.....	\$	<u>300,948.04</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>1,295.91</u>
New Contract Sum Including this Change Order.....	\$	<u>302,243.95</u>

12 FEB 29 AM 10:21

The contract time for substantial completion will (~~increase~~) (~~decrease~~) (unchanged) 0 days.

Date of Substantial Completion: 02/27/12

Date of Final Completion: 06/29/12

APPROVED BY: [Signature]  
Architect of Record

DATE: 2/10/12

APPROVED BY: [Signature]  
Project Manager (COA)

DATE: 2/29/12

APPROVED BY: [Signature]  
Contract Manager

DATE: 2/29/12

APPROVED BY: [Signature]  
Director of Office of Management & Budget

DATE: 3-2-12

APPROVED BY: [Signature]  
County Manager

DATE: 3/2/12

RECEIVED  
OFFICE CLERK OF COURTS  
NASSAU COUNTY FLORIDA  
12 MAR -7 AM 10:53

01 005549 - 582008 COATC ✓  
01 000000 - 202000, COATC

# CHANGE ORDER

PROJECT: **Nassau County Transportation Center (COA)** CHANGE ORDER NO: **3**  
 102 North 13<sup>th</sup> Street  
 Fernandina Beach, FL 32034 DATE: 02/10/12

TO CONTRACTOR: **Bush Construction Co., Inc.** CONTRACT FOR: New Construction  
 3741 Grant Road  
 Jacksonville, FL 32207 CONTRACT DATED: 11/14/11

The Contract is changed as follows:

1. Cost for additional electrical work required to complete project per attached Proposed Change Order #3 by Bush Construction dated 2/7/12.

**TOTAL CHANGE ORDER AMOUNT: + \$ 1,295.91**


**Not valid until signed by the Owner, Architect and Contractor.**

The original (Contract Sum) was	\$ 298,712.00
Net change by previously authorized Change Orders	\$ 2,236.04
The (Contract Sum) prior to this Change Order was	\$ 300,948.04
The (Contract Sum) will be <b>(increased)</b> by this Change Order in the amount of	+ \$ 1,295.91
The new (Contract Sum) including this Change Order will be	\$ 302,243.95
The Contract Time will be <b>(unchanged)</b>	zero (0) days
The date of Substantial Completion as of the date of this Change Order therefore is	May 2, 2012

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.


ARCHITECT

Miranda Architects  
 914 Atlantic Avenue, Suite 1E  
 Fernandina Beach, FL 32034

By   
 DATE 2/10/12


CONTRACTOR

Bush Constr. Co., Inc.  
 3741 Grant Street  
 Jacksonville, FL 32207

By   
 DATE 2/15/12

OWNER

Nassau County B.O.C.C.  
 96135 Nassau Place, Suite 1  
 Yulee, FL 32097

By   
 DATE 3/2/12



Proposed Change Order #3

Date: 02/07/12

Project: Nassau County Transportation Center

To: Miranda Architects

From: Bush Construction Company, Inc.
Marc Newlyn

Title: Additional electrical for exterior disconnect and irrigation pump circuit and wiring not indicated in the drawings

Thank you for the opportunity to provide you with a proposal for the above mentioned project. Our price includes all labor, materials, equipment, and insurance required by law. Our scope is as follows:

Description of work:

Table with 6 columns: Item, Price, Additional Days, Item, Rate, Total. Rows include Superintendent, Project Manager, Subcontractor(s) Price, Other Costs, Overhead, Profit, P&P Bond, and Total.

Total cost for the work described above: \$1,295.91

Payment Terms: Net 30
Proposal is valid for 90 days.

Should you have any questions, please do not hesitate to contact us. Should you wish to schedule and proceed, please sign and return.

Accepted and Proceed \_\_\_\_\_ Dated \_\_\_\_\_

Vilano Electric, Inc.

14286-19 Beach Blvd. #394  
Jacksonville, Fl. 32250

Phone #	904-641-0268
Fax #	904-641-9238
vilanoe@bellsouth.net	


## Estimate

Date	Estimate #
1/31/2012	4629

<b>Name / Address</b>
BUSH COAST Co. 3741 Grant Rd. Jas, Fl. 32207

<b>Project</b>
Nassau County Trans - cn1

Description	Total
Furnish and Install: 200 amp breaker and enclosure on exterior of building. Mtrl. \$170.00 Labor \$160.00 Conduit, wire and trenching. Disconnect breaker for well pump. Mtrl. \$300.00 Labor \$430.00	1,100.00
Thank you for your consideration!	<b>Total</b> 51,100.00

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs, will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. This proposal subject to acceptance within 30 days and is void thereafter at the option of the undersigned. Signature   
EC0902978