

RECEIVED
CONTRACT MANAGEMENT

West Nassau Landfill - Final ~~2012~~ ²⁰¹¹ MAR 16 AM 11:39
Contract No. CM1734 (Bid No. NC11-004)

ALLOWANCE AUTHORIZATION (Line Item #4)

12 MAR 20 PM 12:59
OFFICE OF CLERK OF COURTS
NASSAU COUNTY FLORIDA

Issued by: Golder Associates Inc.
To: Comanco Environmental Corporation
Allowance Authorization No.: 08
Date: 3/14/2012

Description: The following allowance is authorized:

1 Additional surveying work for out of scope features \$ 14,340.50
(Details provided with attached back-up from R E Holland & Assoc.)

Total: \$ 14,340.50 ✓

Additional Time Authorized: NA Days (Additional days must be approved by written Change Order)

Beginning Allowance Amount \$ 600,000 00
Allowance Previously Authorized: \$ 58,429 67
Remaining Allowance Available: \$ 541,570 33 ✓
Amount Authorized by this Allowance: \$ 14,340 50 ✓
Amount Remaining \$ 527,229 83 ✓ *RKH 3/16/12*

Glenn R. Carwell III March 14, 2012
Issued by: Glenn R. Carwell III, Senior Engineer and Associate Date:
Golder Associates

Clayton Lung March 14, 2012
Accepted by: Clayton Lung, Project Manager Date:
Comanco Environmental Corporation

Scott Herring 3/16/12
Approved by: Scott Herring, Director of Public Works Date:
Nassau County, Florida

Charlotte Young 3/16/12
Approved by: Charlotte Young, Contracts Administrator Date:
Nassau County, Florida

RC



ENVIRONMENTAL CORPORATION

March 6th, 2012

Mr. Chip Carwell
Golder Associates
9428 Baymeadows Road, Suite 400
Jacksonville, FL 32256

RE: WEST NASSAU LANDFILL CLOSURE I - Allowance Request: – Misc. Additional Survey

Mr. Carwell,

COMANCO had R.E. Holland price out work completed to date and future work required that is not part of the contract's scope of work. The enclosed proposal from R.E. Holland breaks down these activities. With the 15% mark-up, COMANCO is requesting a \$14,340.50 allowance request for compensation.

Sincerely,

Thomas Raab
Project Engineer
COMANCO Environmental Corporation

RC

Professional Surveyors & Mappers
R.E. Holland
& Associates, Inc.

Tuesday 06, 2012

Clayton Lung
Project Manager
Comanco Environmental Corporation
4301 Sterling Commerce Drive
Plant City, Florida 33566

Re: West Nassau Land Fill

Clayton,
Below are the survey services listed as I understand you need them. This quote is based upon R.E. Holland & Associates receiving all the necessary Cad files to perform the required layout survey services as listed below.

SCOPE OF WORK:

1. Provide the Layout and As-builts for two culvert crossings. One on the east toe-of-slope, and the other on the Southeast corner toe-of-slope.
2. Provide Layout and As-builts for the new proposed anchor trench on the North Slope, and east toe-of-slope (approximately 2,000 I.F).
3. Provide As-built data after the removal of the existing liner from the North Slope and before we begin moving soils to establish sub-grades.
4. Provide As-built data after we remove the cuts on the lower East Slope and before we begin moving soils to establish sub-grades.
5. Provide As-built of culvert crossing on the South Slope where we are asked to grout the existing culvert crossing.
- * 6. Provide data on Pot Holes required for previous surface drawing and include the North Tie-in.
- * 7. Provide drawing of North Face as-built.
- * 8. Provide East culvert crossing invert.
- * 9. Provide North face pot hole As-built.
- * 10. Provide slope As-built on down drain.

* = COMPLETED ITEMS
THROUGH 2/29/12

Lump sum fee of \$12,470.00

RC

Once again, we appreciate this opportunity to submit this proposal to you and we look forward to hearing from you in the near future. If you have any questions, please do not hesitate to call me personally.

Thank you!

R. E. HOLLAND & ASSOCIATES, INC.



Bob L. Pittman, PLS
Executive Vice President

Accepted By: _____

Printed Name: _____

Date: _____