

RECEIVED
CONTRACT MANAGEMENT

CHANGE ORDER APPROVAL FORM

APR 26 PM 2:38

2012 MAR 30 PM 1:25

12 MAR 30 PM 1:25

PROJECT: Nassau County Transportation Center

CHANGE ORDER NUMBER: 05

DATE: 03/14/2012

CONTRACT NUMBER: CM1799

TO CONTRACTOR: Bush Construction Company, Inc.

Reason for Change Order: Add mixing valve at lavatory in restroom; add for backflow preventer at water meter; add for tree trimming to facilitate installation of light poles.

Original Contract Sum.....	\$	<u>298,712.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>3,908.94</u>
Contract Sum Prior to This Change Order.....	\$	<u>302,620.94</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>1,299.38</u>
New Contract Sum Including this Change Order.....	\$	<u>303,920.32</u>

RECEIVED
CONTRACT MANAGEMENT
2012 APR -4 PM 3:26

The contract time for substantial completion will (increase) (decrease) (unchanged) 0 days.

Date of Substantial Completion: 05/2/12

Date of Final Completion: 06/01/12

APPROVED BY: [Signature]
Architect of Record

DATE: 3/15/12

APPROVED BY: [Signature]
Project Manager (COA)

DATE: 3/15/12

APPROVED BY: Charlotte Young
Contract Manager

DATE: 3-30-12

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 4-2-12

APPROVED BY: [Signature]
County Manager

DATE: 4/4/12

01005549-582008 COATC ✓

CHANGE ORDER

PROJECT:	Nassau County Transportation Center (COA) 102 North 13 th Street Fernandina Beach, FL 32034	CHANGE ORDER NO: 5	DATE: 03/14/12
TO CONTRACTOR:	Bush Construction Co., Inc. 3741 Grant Road Jacksonville, FL 32207	CONTRACT FOR: New Construction	CONTRACT DATED: 11/14/11

The Contract is changed as follows:

1. Cost for addition of water mixing valve at lavatory, backflow preventer at water supply meter and tree trimming to allow for installation of site lighting, all required to complete project per attached Proposed Change Order #5 by Bush Construction dated 3/14/12.

TOTAL CHANGE ORDER AMOUNT: + \$ 1,299.38


Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) was	\$ 298,712.00
Net change by previously authorized Change Orders	\$ 3,908.94
The (Contract Sum) prior to this Change Order was	\$ 302,620.94
The (Contract Sum) will be (increased) by this Change Order in the amount of	+ \$ 1,299.38
The new (Contract Sum) including this Change Order will be	\$ 303,920.32
The Contract Time will be (unchanged)	zero (0) days
The date of Substantial Completion as of the date of this Change Order therefore is	May 2, 2012

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.


ARCHITECT

Miranda Architects
914 Atlantic Avenue, Suite 1E
Fernandina Beach, FL 32034

By 
DATE 3/15/12


CONTRACTOR

Bush Constr. Co., Inc.
3741 Grant Street
Jacksonville, FL 32207

By 
DATE 3/20/12

OWNER

Nassau County B.O.C.C.
96135 Nassau Place, Suite 1
Yulee, FL 32097

By 
DATE 4/4/12



Proposed Change Order # 5

Date: 03/14/12

Project: Nassau County Transportation Center

To: Miranda Architects

From: Bush Construction Company, Inc.
Marc Newlyn

Title: Various Changes

Thank you for the opportunity to provide you with a proposal for the above mentioned project. Our price includes all labor, materials, equipment, and insurance required by law. Our scope is as follows:

Description of work: Various Changes (see attached)

Additional Days		0			
Superintendent	\$300.00	\$0.00	Overhead	10.00%	\$112.50
Project Manager	\$150.00	\$0.00	Profit	5.00%	\$61.88
Subcontractor(s) Price		\$1,125.00	P&P Bond	2.00%	\$0.00
Other Costs []		\$0.00	Total		\$1,299.38

Total cost for the work described above: \$1,299.38

Payment Terms: Net 30
Proposal is valid for 90 days.

Should you have any questions, please do not hesitate to contact us. Should you wish to schedule and proceed, please sign and return.

Accepted and Proceed _____ Dated _____

Nassau County Transportation Center

Changes in work	Material	Labor	Sub	Total
Add for mixing valve at lavatory in restroom			\$125.00	\$125.00
Add for backflow preventer at water meter originally to be by city			\$700.00	\$700.00
Add for tree trimming to facilitate installation of light poles (verbal quote)			\$300.00	\$300.00
Total				<u>\$1,125.00</u>

CHANGE ORDER NUMBER 1

BARRY PARKER PLUMBING, INC
 7107 Beach Boulevard
 Jacksonville, Florida, 32216
 PHONE (904) 722-2145 FAX (904) 722-2148
 CFC - 029748

Contractor: Bush Construction Co. Inc.	Phone: 399-2308	Fax: 399-2405	Date: 2-23-2012
Street Address: 3741 Grant Rd.		City, State, Zip Code: Jacksonville, Fl. 32207	
Job Name: Nassau Co. Transportation		Job Location: 102 No. 13 th St. Fernandina Bch., Fl.	
Contract Number: Job#11C009-101.00		Date of Contract: 11-22-2011	

We hereby agree to make the change (s) specified below:

To add a mixing valve to the lavatory in the restroom which was not on the specifications.....Add \$125.00

Note: This Change Order becomes part of and in conformance with the existing contract.

We agree hereby to make the change (s) specified above at this price: \$ 125.00

Revised Contract Amount: \$4098.00

ACCEPTED: The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under the same terms and conditions as specified in original contract unless otherwise stipulated.

Signature: _____

Date of Acceptance: _____

CHANGE ORDER NUMBER**BARRY PARKER PLUMBING, INC**

7107 Beach Boulevard
 Jacksonville, Florida, 32216
 PHONE (904) 722-2145 FAX (904) 722-2148
 CFC - 029748

Contractor: Bush Construction Co	Phone: 399-2308	Fax: 399-2405	Date: 3/1/12
Street Address: 3741 Grant Rd.		City, State, Zip Code: Jax, FL 32207	
Job Name: Nassau Co. Transportation		Job Location: 102 No. 13 th St. Fernandina Bch, FL	
Contract Number: 11C009-101.00		Date of Contract 11-22-2011	

We hereby agree to make the change (s) specified below:

. Furnish and install one ¾" bacflow on water service.
 Certification not included.

Note: This Change Order becomes part of and in conformance with the existing contract.

We agree hereby to make the change (s) specified above at this price: \$ 700.00

Revised Contract Amount: \$

ACCEPTED: The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under the same terms and conditions as specified in original contract unless otherwise stipulated.

Signature: _____

Date of Acceptance: _____



To _____ URGENT

Date 3/14 Time _____ A.M.
P.M.

WHILE YOU WERE OUT

From Donna Wilson

of _____

Phone _____

Fax _____

Area Code	Number	Ext.
Area Code	Number	

Telephoned	<input type="checkbox"/>	Please Call	<input type="checkbox"/>
Came to see you	<input type="checkbox"/>	Wants to see you	<input type="checkbox"/>
Returned your call	<input type="checkbox"/>	Will call again	<input type="checkbox"/>

Message PER TREE CONTRACTOR

TRIM TREES FOR

LIGHT POLES

\$ 300.00

Signed _____