

RECEIVED
CONTRACT MANAGEMENT

2011 DEC -2 PM 4: 04

CHANGE ORDER APPROVAL FORM

RECEIVED
CONTRACT MANAGEMENT
2011 DEC -7 PM 2: 15

PROJECT: CR108 @ CR115A Intersection

CHANGE ORDER NUMBER: 02

Improvement Project

DATE: 11/30/11

CONTRACT NUMBER: CM1744

TO CONTRACTOR: Florida Roads Contracting, Inc.

Reason for Change Order: Contractor and Nassau County agree to amend the contract to pay for the extension of milling and resurfacing to the box culvert to eliminate rutting and result in a better riding surface. Zero (0) days will be added.

Original Contract Sum.....	\$	<u>236,119.18</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>13,551.46</u>
Contract Sum Prior to This Change Order.....	\$	<u>249,670.64</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>4,265.65</u>
New Contract Sum Including this Change Order.....	\$	<u>253,936.29</u>

11 DEC -5 PM 12: 07
COUNTY CLERK'S OFFICE

The contract for substantial completion will be (~~increased~~) (~~decreased~~) (unchanged) by 0 days;
Substantial Completion: December 9, 2011; Final Completion: January 23, 2012

APPROVED BY: [Signature]
Project Manager (Department Head)

DATE: 12/1/11

APPROVED BY: [Signature]
Contract Manager

DATE: 12/2/11

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 12-6-11

APPROVED BY: [Signature]
County Manager

DATE: 12/7/11

ACCOUNT NO.: 41154541-563100-T71A ✓

Nassau County
Department of Contract Management

County
Contractor
Field
Other

CHANGE ORDER REQUEST

PROJECT: CR-108 @ CR-115A CHANGE ORDER NO: 02

Intersection Improvement DATE: Nov 21, 2011

CONTRACT NO: CM-1744

CONTRACTOR: Florida Roads Contracting, Inc.

The Contract is changed as follows: *Contractor and Nassau County agree to amend the contract to pay for the extension of milling and resurfacing to the box culvert to eliminate rutting and result in a better riding surface. Zero (0) days will be added.*

Original Contract Sum: \$ 236,119.18

Net change by previous Change Order: \$ 13,551.46


Contract Sum prior to this Change Order: \$ 249,670.64


Amount of this Change Order (Add/Deduct): \$ 4,265.65


New Contract Sum, including this Change Order: \$ 253,936.29

The Contract Time will be (increased) (decreased) (unchanged): zero (0) days

This document, when signed by all parties, shall become an amendment to the contract and all provisions of the contract shall apply hereto.

RECOMMENDED BY:  DATE: 11/21/11
Resident Project Representative

ACCEPTED BY:  DATE: 11/23/11
Contractor

APPROVED BY:  DATE: 11/29/11
Board of County Commissioners
Or their Designee

RECEIVED
CONTRACT MANAGEMENT
2011 NOV 30 PM 2:08

Bid Date: Tuesday, November 15, 2011

Bid Item #	Description	Quantity	Unit	Unit Price	Amount
6	Delivery of Salvageable Material to Hillard Yard	1	ls	\$70.00	\$70.00
12	Milling Existing Asphalt Pavement (1-1/2" Avg. Depth)	293.30	SY	\$2.18	\$639.39
16	Asphaltic Concrete Friction Course (FC-12.5) (Rubber)	24.20	TN	\$125.63	\$3,040.25
31	Retro-Reflective Pavement Markers	10	EA	\$4.47	\$44.70
32	Thermoplastic, STD, White, Solid (6")	0.04	NM	\$5,891.40	\$235.66
36	Thermoplastic, STD, Yellow, Solid (6")	0.04	MN	\$5,891.39	\$235.66
38					
	Bid Total				\$4,265.65

BID TAB
CR 108 AT 115A INTERSECTION IMPROVEMENTS PROJECT

Item No.	Pay Item	Pay Item Description	Units	Quantity	Cost Per Unit	Total Cost
Base Bid						
1	101-1	MOBILIZATION	LS	1	24,072.62	\$24,072.62
2	102-1	MAINTENANCE OF TRAFFIC	LS	1	32,116.43	\$32,116.43
3	104-10-2	HAY BALES	EA	44	12.30	\$541.20
4	104-13-1	STAKED SILT FENCE, TYPE III	LF	1,127	1.37	\$1,543.99
5	110-1-1	CLEARING AND GRUBBING	LS	1	2,255.34	\$2,255.34
6	110-96	DELIVERY OF SALVAGEABLE MATERIAL TO HILLIARD YARD	LS	1	1,338.95	\$1,338.95
7	120-2-2	BORROW EXCAVATION	CY	815	19.99	\$16,291.85
8	120-71	REGULAR EXCAVATION	CY	185	1.51	\$279.35
9	160-4	12" TYPE B STABILIZATION	SY	2,596	2.41	\$6,256.36
10	285-701	OPTIONAL BASE (BASE GROUP 1)	SY	345	15.36	\$5,299.20
11	285-706	OPTIONAL BASE (BASE GROUP 6)	SY	1,851	13.05	\$24,155.55
12	327-70-8	MILLING EXISTING ASPHALT PAVEMENT (1-1/2" AVG. DEPTH)	SY	1,874	2.18	\$4,085.32
13	327-70-12	MILLING EXISTING ASPHALT PAVEMENT (1-1/4" AVG. DEPTH)	SY	69	2.18	\$128.62
14	327-70-19	MILLING EXISTING ASPHALT PAVEMENT (3/4" AVG. DEPTH)	SY	610	2.18	\$1,111.80
15	334-1-12	SUPERPAVE ASPHALTIC CONCRETE (SP-12.5)	TN	168.0	108.65	\$18,253.20
16	337-7-31	ASPHALTIC CONCRETE FRICTION COURSE (FC-12.5) (RUBBER)	TN	418.4	125.63	\$52,563.59
17	400-0-15	CLASS NS CONCRETE, MISCELLANEOUS	CY	0.3	477.40	\$143.22
18	425-1-551	DITCH BOTTOM INLET, TYPE E, <10'	EA	1	2,703.44	\$2,703.44
19	425-2-61	MANHOLE, P-8, <10'	EA	1	3,088.87	\$3,088.87
20	430-175-101	PIPE CULV, OPT MATL, ROUND, 8-24" S/CD	LF	430	39.30	\$16,899.00
21	430-830	PIPE FILLING AND PLUGGING-PLACE OUT OF SERVICE	CY	4	332.52	\$1,330.08
22	430-982-129	MITERED END SECTION, OPTIONAL ROUND, 24" CD	EA	1	1,533.84	\$1,533.84
23	430-984-125	MITERED END SECTION, OPTIONAL ROUND, 18" SD	EA	1	1,068.54	\$1,068.54
24	530-3-4	RIPRAP-RUBBLE	TN	0.5	444.72	\$222.36
25	570-1-2	PERFORMANCE TURF, SOB	SY	2,682	2.98	\$7,694.36
26	700-20-11	SINGLE POST SIGN (F&I) (<12 SF)	AS	5	331.39	\$1,656.95
27	700-20-40	SINGLE POST SIGN, RELOCATE	AS	2	193.04	\$386.08
28	700-20-60	SINGLE POST SIGN, REMOVE	AS	4	5.58	\$22.32
29	700-21-40	MULTI-POST SIGN, RELOCATE	AS	1	390.53	\$390.53
30	705-10-2	OBJECT MARKER (TYPE 2)	EA	2	61.37	\$122.74
31	706-3	RETRO-REFLECTIVE PAVEMENT MARKERS	EA	139	4.47	\$621.33
32	711-11-111	THERMOPLASTIC, STD, WHITE, SOLID (6")	NM	0.410	5,891.40	\$5,891.40
33	711-11-125	THERMOPLASTIC, STD, WHITE, SOLID (24")	LF	24	5.98	\$133.92
34	711-11-160	THERMOPLASTIC, STD, WHITE, MESSAGE	EA	4	111.58	\$446.32
35	711-11-170	THERMOPLASTIC, STD, WHITE, ARROW	EA	8	83.69	\$669.52
36	711-11-211	THERMOPLASTIC, STD, YELLOW, SOLID (6")	NM	0.534	5,891.39	\$3,146.00
37	711-11-224	THERMOPLASTIC, STD, YELLOW, SOLID (18")	LF	253	4.47	\$1,130.91
TOTAL:						\$236,119.18

BASE BID TOTAL

TOTAL AMOUNT (ITEMS 1 to 37)

\$ 236,119.18

(Figures)

Two hundred thirty-six thousand, one hundred nineteen dollars and eighteen cents.

(Use Words)

All specific cash allowances are included in the price(s) set forth above and have been computed in accordance with paragraph 11.02 of the General Conditions.