

Cm1739-002
CS-11-133

CHANGE ORDER FORM

CAP701

Change Order Number:	Change Order Date:
2	11/29/2011
Architect's Project Number:	
<u>Contract for:</u>	Contract Date: 6/15/2011

To:
 American Beach Property Owners Asso
 NCBOCC
 96135 Nassau Place, Suite 1
 Yulee, FL 32097

From:
 AC General, Inc.
 401 Agmac Avenue
 Jacksonville, FL 32254

Our Project Code: **1145**

Project:

Original Contract Sum:	\$169,000.00
Previous Change Orders:	\$11,736.26
Contract Sum:	\$180,736.26
Value of this Change Order:	\$2,300.00
New Contract Sum:	\$183,036.26

DISTRIBUTE TO:

<input type="checkbox"/> Owner	<input type="checkbox"/> Contractor	<input type="checkbox"/> Other
<input checked="" type="checkbox"/> Architect	<input type="checkbox"/> Field	<input type="checkbox"/> Construction Manager

The Contract Completion date will change by:
 0 Working Days

The expected completion date will be: 1/13/2012

The Contract is Changed as Follows:

Change window size to custom fix.
 Save Burglen Bars, re-attach and wire
 Brush clean and prime (2) coats of finish paint black.
 TOTAL \$2,300.00

Architect

Zona & Associates, P.A.
 107 East Bay Street
 Jacksonville, FL 32202

[Signature]
 Signature
 12/5/11
 Date

Contractor

AC General, Inc.
 401 Agmac Avenue
 Jacksonville, FL 32254

[Signature]
 Signature
 11-30-2011
 Date

Owner

American Beach Property Owners Asso
 NCBOCC
 96135 Nassau Place, Suite 1

[Signature]
 Signature
 12/14/11
 Date