

Cm1739-003 CS-11-134

CHANGE ORDER FORM

CAP701

Change Order Number: **Change Order Date:**

3

11/29/2011

Architect's Project Number:

Contract for:

Contract Date: 6/15/2011

To:

American Beach Property Owners Asso
NCBOCC
96135 Nassau Place, Suite 1
Yulee, FL 32097

From:

AC General, Inc.
401 Agmac Avenue
Jacksonville, FL 32254

Our Project Code: 1145

Project:

| | |
|-----------------------------|--------------|
| Original Contract Sum: | \$169,000.00 |
| Previous Change Orders: | \$14,036.26 |
| Contract Sum: | \$183,036.26 |
| Value of this Change Order: | \$630.24 |
| New Contract Sum: | \$183,666.50 |

DISTRIBUTE TO:

| | | |
|---|-------------------------------------|---|
| <input type="checkbox"/> Owner | <input type="checkbox"/> Contractor | <input type="checkbox"/> Other |
| <input checked="" type="checkbox"/> Architect | <input type="checkbox"/> Field | <input type="checkbox"/> Construction Manager |

The Contract Completion date will change by:

2 Days

The expected completion date will be:


1/17/2012

The Contract is Changed as Follows;

Demo the corner slab and pour back a 5 x 5 area.
Light broom finish.
TOTAL \$630.24


Architect

Zona & Associates, P.A.
107 East Bay Street
Jacksonville, FL 32202


Date 12/5/11


Contractor

AC General, Inc.
401 Agmac Avenue
Jacksonville, FL 32254


Date 11-30-2011

Owner

American Beach Property Owners Asso
NCBOCC
96135 Nassau Place, Suite 1


Date 12/14/11