

cm1739-0035
CS-11-136

CHANGE ORDER FORM

CAP701

Change Order Number: Change Order Date:

5

11/29/2011

Architect's Project Number:

Contract for:

Contract Date: 6/15/2011

To:

American Beach Property Owners Asso
NCBOCC
96135 Nassau Place, Suite 1
Yulee, FL 32097

From:

AC General, Inc.
401 Agmac Avenue
Jacksonville, FL 32254

Our Project Code: 1145

Project:

Original Contract Sum:	\$169,000.00
Previous Change Orders:	\$15,266.50
Contract Sum:	\$184,266.50
Value of this Change Order:	\$1,967.48
New Contract Sum:	\$186,233.98

DISTRIBUTE TO:

<input type="checkbox"/> Owner	<input type="checkbox"/> Contractor	<input type="checkbox"/> Other
<input checked="" type="checkbox"/> Architect	<input type="checkbox"/> Field	<input type="checkbox"/> Construction Manager

The Contract Completion date will change by:

3 Days

The expected completion date will be:

1/23/2012

The Contract is Changed as Follows:

Dry Storage roof area: Demo & re-frame.
Do to Unforseen conditons.
TOTAL \$1,967.48

Architect

Zona & Associates, P.A.
107 East Bay Street
Jacksonville, FL 32202

Signature

[Handwritten Signature]
12/5/11

Date

Contractor

AC General, Inc.
401 Agmac Avenue
Jacksonville, FL 32254

Signature

[Handwritten Signature]
11-30-2011

Date

Owner

American Beach Property Owners Asso
NCBOCC
96135 Nassau Place, Suite 1

Signature

[Handwritten Signature]
12/14/11

Date