

CS-11-139

CHANGE ORDER FORM

CAP701

Change Order Number:	Change Order Date:
8	11/29/2011
Architect's Project Number:	
<u>Contract for:</u>	Contract Date: 6/15/2011

To:
 American Beach Property Owners Asso
 NCBOCC
 96135 Nassau Place, Suite 1
 Yulee, FL 32097

From:
 AC General, Inc.
 401 Agmac Avenue
 Jacksonville, FL 32254

Our Project Code: **1145**

Project:

Original Contract Sum:	\$169,000.00
Previous Change Orders:	\$33,096.63
Contract Sum:	\$202,096.63
Value of this Change Order:	\$3,600.00
New Contract Sum:	\$205,696.63

DISTRIBUTE TO:

<input type="checkbox"/> Owner	<input type="checkbox"/> Contractor	<input type="checkbox"/> Other
<input checked="" type="checkbox"/> Architect	<input type="checkbox"/> Field	<input type="checkbox"/> Construction Manager

The Contract Completion date will change by:
2 Days

The expected completion date will be: **2/01/2012**

The Contract is Changed as Follows:

Remove old hotel slab down to the foundation and grade out, No fill.
 TOTAL \$3,600.00.

Architect

Zona & Associates, P.A.
 107 East Bay Street
 Jacksonville, FL 32202

[Signature]
 Signature

 Date **12/9/11**

Contractor

AC General, Inc.
 401 Agmac Avenue
 Jacksonville, FL 32254

[Signature]
 Signature

 Date **11-30-2011**

Owner

American Beach Property Owners Asso
 NCBOCC
 96135 Nassau Place, Suite 1

[Signature]
 Signature

 Date **12/14/11**