

Cm1739-609 CS-11-140

**CHANGE ORDER FORM**

**CAP701**

<b>Change Order Number:</b>	<b>Change Order Date:</b>
<b>9</b>	<b>11/29/2011</b>
Architect's Project Number:	
Contract for:	Contract Date: <b>6/15/2011</b>

**To:**  
 American Beach Property Owners Asso  
 NCBOCC  
 96135 Nassau Place, Suite 1  
 Yulee, FL 32097

**From:**  
 AC General, Inc.  
 401 Agmac Avenue  
 Jacksonville, FL 32254

Our Project Code: **1145**

Project:

Original Contract Sum:	\$169,000.00
Previous Change Orders:	\$36,696.63
Contract Sum:	\$205,696.63
Value of this Change Order:	\$523.74
New Contract Sum:	\$206,220.37

**DISTRIBUTE TO:**

<input type="checkbox"/> Owner	<input type="checkbox"/> Contractor	<input type="checkbox"/> Other
<input checked="" type="checkbox"/> Architect	<input type="checkbox"/> Field	<input type="checkbox"/> Construction Manager

The Contract Completion date will change by:  
**2 Days**

The expected completion date will be: **2/03/2012**

**The Contract is Changed as Follows:**

Add column foundation where the summer kitchen slab was and remove.  
 Unforseen conditions.  
**TOTAL \$523.74**

<p><u>Architect</u>          Zona &amp; Associates, P.A.          107 East Bay Street          Jacksonville, FL 32202</p> <p><i>[Signature]</i>          Signature</p> <p><i>12/5/11</i>          Date</p>	<p><u>Contractor</u>          AC General, Inc.          401 Agmac Avenue          Jacksonville, FL 32254</p> <p><i>[Signature]</i>          Signature</p> <p><i>11-30-2011</i>          Date</p>	<p><u>Owner</u>          American Beach Property Owners Asso          NCBOCC          96135 Nassau Place, Suite 1</p> <p><i>[Signature]</i>          Signature</p> <p><i>12/14/11</i>          Date</p>
--	--	---