

Nassau County
Department of Contract Management

RECEIVED
CONTRACT MANAGEMENT

County
Contractor
Field
Other

12 FEB - 6 PM 4: 02
01

CONTRACT MANAGEMENT

2012 FEB - 1 PM 3: 35
CHANGE ORDER REQUEST

RECEIVED
CONTRACT MANAGEMENT
2012 FEB - 8 AM 10: 23

PROJECT: CR-108 @ CR-115A CHANGE ORDER NO: _____
Intersection Improvement DATE: January 28, 2012
WORK AUTH. NO: CM-1582 WA-03
CONSULTANT: CDM Smith (Wilbur Smith Associates)

The Contract is changed as follows: *Consultant and Nassau County agree to amend the Work Authorization (WA) to add funds to cover a minor extension of CEI services for this one assignment on CR-108. CM-1582 WA-03 was to be worked simultaneously with the CM-1582 WA-02 (CR-107 @ Goffinsville Road) with inspection staff splitting time 50/50; however, the CR-107 project was delayed due to utility issues. Delays on the CR-107 project caused more time charges on the CR-108 project initially.*

Original Work Authorization Sum: \$ 53,669.22
Net change by previous Change Order: \$ 0.00
Work Authorization Sum prior to this Change Order: \$ 53,669.22
Amount of this Change Order (Add/Deduct): \$ 2,003.49
New Work Authorization Sum, including this Change Order: \$ 55,672.71
Time will be (increased) (decreased) (**unchanged**): zero (0) days

This document, when signed by all parties, shall become an amendment to the contract and all provisions of the contract shall apply hereto.

REQUESTED BY: [Signature] DATE: 01/30/12
Consultant/CDM Smith (Wilbur Smith Assoc)

ACCEPTED BY: [Signature] DATE: 2/2/12
Director of Public Works

APPROVED BY: [Signature] DATE: 2/6/12
Contract Manager

APPROVED BY: [Signature] DATE: 2-8-12
Office of Management & Budget

APPROVED BY: [Signature] DATE: 2/8/12
Board of County Commissioners
Or their Designee