

CHANGE ORDER FORM

CAP701

To:

American Beach Property Owners Asso
NCBOCC
96135 Nassau Place, Suite 1
Yulee, FL 32097

From:

AC General, Inc.
401 Agmac Avenue
Jacksonville, FL 32254

Change Order Number: **Change Order Date:**

13

1/17/2012

Architect's Project Number:

Contract for:

Contract Date: 6/15/2011

Our Project Code: **1145**

Project:

Original Contract Sum:	\$169,000.00
Previous Change Orders:	\$41,044.37
Contract Sum:	\$210,044.37
Value of this Change Order:	\$6,200.00
New Contract Sum:	\$216,244.37

DISTRIBUTE TO:

<input type="checkbox"/> Owner	<input type="checkbox"/> Contractor	<input type="checkbox"/> Other
<input checked="" type="checkbox"/> Architect	<input type="checkbox"/> Field	<input type="checkbox"/> Construction Manager

The Contract Completion date will change by:

10 Days

The expected completion date will be: 2/23/2012

The Contract is Changed as Follows:

Special Beam/Post Supports due to Unforseen Interior Rotting

RECEIVED
CONTRACT MANAGEMENT
2012 FEB -9 AM 11:47

Architect

Zona & Associates, P.A.
107 East Bay Street
Jacksonville, FL 32202

Signature

Date

[Signature]
1/16/12

Contractor

AC General, Inc.
401 Agmac Avenue
Jacksonville, FL 32254

Signature

Date

[Signature]
1-18-2012

Owner

American Beach Property Owners Asso
NCBOCC
96135 Nassau Place, Suite 1

Signature

Date

[Signature]
2/8/12