

13-12-12  
2013 JAN 29 AM 10:52

RECEIVED  
CONTRACT MANAGEMENT

# CHANGE ORDER APPROVAL FORM

PROJECT: Fire Suppression System Repair

CHANGE ORDER NUMBER: 05

Nassau County Detention Center

DATE: 12/21/12

\_\_\_\_\_

CONTRACT NUMBER: CM1822

TO CONTRACTOR: SimplexGrinnell

Reason for Change Order: Replace 21' of 2-1/2 pipe that is corroded at Pod A-300

Original Contract Sum..... \$ 299,995.00


Net Change by Previous Change Order/Supplemental Agreement. \$ 6,290.00

Contract Sum Prior to This Change Order..... \$ 306,285.00


Amount of This Change Order (Add/Deduct)..... \$ 1,181.00

New Contract Sum Including this Change Order..... \$ 307,466.00


The contract for substantial completion will be (increased) (~~decreased~~) (~~unchanged~~) by 1 days;  
Substantial Completion: January 4, 2013; Final Completion: February 3, 2013

APPROVED BY:   
Bob Knott, Facilities Maintenance

DATE: 1/28/13

APPROVED BY:   
Charlotte Young, Contract Manager

DATE: 1-30-13

APPROVED BY:   
Shanea Jones, Office of Management & Budget

DATE: 1-31-13

APPROVED BY:   
Ted Selby, County Manager

DATE: 1/31/13

Account No.: 01072523 - 562002 DCFSS

13 FEB -1 PM 4:02

RECEIVED  
OFFICE OF CLERK OF COURTS  
NASSAU COUNTY, FLORIDA

2013 FEB -1 PM 12:12

RECEIVED  
CONTRACT MANAGEMENT

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

(Instructions on 00 63 63-2)

2013 JAN 10 PM 1:51

No. 05

PROJECT: Nassau County Detention Center – Fire Sprinkler Upgrades

DATE OF ISSUANCE: December 21, 2012

EFFECTIVE DATE

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.:

CONTRACTOR SimplexGrinnell

ENGINEER / ARCHITECT

You are directed to make the following changes in the Contract Documents.

Description: Replace 21'-0" of 2 1/2" pipe that is corroded at Pod A-300

Reason for Change Order: Per Steve Kowkabany

Attachments: To be provided upon request

RECEIVED  
CONTRACT MANAGEMENT  
2013 JAN 28 AM 11:52

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p>\$299,995.00</p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: <u>November 28, 2012</u></p> <p>Ready for Final Payment: <u>December 28, 2012</u> (Days or dates)</p>
<p>Net change from previous Change Orders No. <u>1</u> to No. <u>3</u></p> <p>\$6,290.00</p>	<p>Net change from previous Change Orders No. <u>1</u> to No. <u>4</u></p> <p>36 (days)</p>
<p>Contract Price prior to this Change Order</p> <p>\$306,285.00</p>	<p>Contract Times Prior to this Change Order</p> <p>Substantial Completion: <u>January 3, 2013</u></p> <p>Ready for Final Payment: <u>February 2, 2013</u> (Days or dates)</p>
<p>Net Increase of this Change Order</p> <p>\$1,181.00</p>	<p>Net Increase of this Change Order</p> <p>1 (Days)</p>
<p>Contract Price with all approved Change Orders</p> <p>\$307,466.00</p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: <u>January 4, 2013</u></p> <p>Ready for Final Payment: <u>February 3, 2013</u> (Days or dates)</p>

RECOMMENDED:

By: [Signature]  
Engineer/Architect (Authorized Signature)

Date: 1/28/13

APPROVED:

By: [Signature]  
COUNTY (Authorized Signature)

Date: 1/31/13

ACCEPTED:

By: [Signature] [Signature]  
Contractor (Authorized Signature)

Date: 1-9-13