

05-12-128

RECEIVED
CONTRACT MANAGEMENT
2013 JAN 29 AM 10:53

CHANGE ORDER APPROVAL FORM

PROJECT: Bay Road Widening & Resurfacing

CHANGE ORDER NUMBER: 05
DATE: _____
CONTRACT NUMBER: CM1871

TO CONTRACTOR: Hubbard Construction Company

Reason for Change Order: Striping changes in various locations

Original Contract Sum.....	\$	<u>947,983.48</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>(36,063.86)</u>
Contract Sum Prior to This Change Order.....	\$	<u>911,919.62</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>1,596.45</u>
New Contract Sum Including this Change Order.....	\$	<u>913,516.07</u>

The contract for final completion will be (~~increased~~) (~~decreased~~) (unchanged) by 0 days;
Substantial Completion: 10/04/12; Final Completion: 12/23/12

APPROVED BY: [Signature] DATE: 1/28/13
Project Manager (Department Head)

APPROVED BY: [Signature] DATE: 1-30-13
Contract Manager

APPROVED BY: [Signature] DATE: 1-31-13
Director of Office of Management & Budget

APPROVED BY: [Signature] DATE: 1/31/13
County Manager

ACCOUNT NO.: 63470541-563100-BAY

RECEIVED
CONTRACT MANAGEMENT
13 FEB - 1 PM 4: 02
2013 FEB - 1 PM 12: 13
OFFICE OF CLERK OF COURTS
HILLSDALE COUNTY FLORIDA

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

Bay Road Widening & Resurfacing

No. 5

PROJECT

DATE OF ISSUANCE

EFFECTIVE DATE

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: 12000481-00

CONTRACTOR-Hubbard Construction

ENGINEER / ARCHITECT- Jonathan Page

You are directed to make the following changes in the Contract Documents.


Description: Pay Item #711-11-124 Thermo, Std, White, Soild, 18"

Reason for Change Order: Bring balance to where it should be


Attachments: (List documents supporting change)

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p>\$947,983.48</p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion : 45 Days -10/4/12</p> <p>Ready for Final Payment: 90 Days 11/18/12 (days or dates)</p>
<p>Net change from previous Change Orders No.1 to No.3</p> <p>\$(36,063.86)</p>	<p>Net change from previous Change Orders No.N/A to No.N/A</p> <p><i>or 35 days for final completion</i> (days) <i>1-28-13</i></p>
<p>Contract Price prior to this Change Order</p> <p>\$911,919.62</p>	<p>Contract Times Prior to this Change Order</p> <p>Substantial Completion: 45 Days 10/4/12</p> <p>Ready for Final Payment: 90 Days 11/18/12 ¹²⁵ 12/23/12 (days or dates) <i>1-28-13</i></p>
<p>Net Increase (decrease) of this Change Order</p> <p>\$1,596.45</p>	<p>Net Increase (decrease) of this Change Order</p> <p>(days) 0 Final Only</p>
<p>Contract Price with all approved Change Orders</p> <p>\$913,516.07</p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: 45 Days - 10/4/12</p> <p>Ready for Final Payment: 120 Days - 12/23/12 ¹²⁵ 12/23/12 (days or dates) <i>1-28-13</i></p>


RECOMMENDED:

By: 
Engineer/Architect (Authorized Signature)

APPROVED:

By: 
COUNTY (Authorized Signature)

ACCEPTED:

By: 
Contractor (Authorized Signature)