

05-12-69

CHANGE ORDER APPROVAL FORM

PROJECT: West Nassau – Final Closure

CHANGE ORDER NUMBER: 01


DATE: 10/26/12

CONTRACT NUMBER: CM1166-103


TO CONTRACTOR: Golder Associates

Reason for Change Order: Request funds in the amount of \$126,420 for an additional 14 weeks of continued construction CQA oversight, construction management, design support and project management plus an additional 2 weeks for project closeout. For details, see attached proposal from Golder Associates, dated 10/26/12.

Original Contract Sum.....	\$	<u>663,790.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>663,790.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>126,420.00</u>
New Contract Sum Including this Change Order.....	\$	<u>790,210.00</u>

APPROVED BY: 
Scott Herring, Public Works Director

DATE: 10/29/12

APPROVED BY: 
Ted Selby, County Manager


DATE: 10/31/12

APPROVED BY: 
David Hallman, County Attorney

DATE: 11-19-12

APPROVED BY: 
Daniel B. Leeper, Chair

DATE: 11-19-12

ATTEST: 
John A. Crawford, Clerk of Courts

DATE: 11-20-12

ACCOUNT NO.: 70000000-239955

MES
11-20-12