

12 NOV 29 PM 10:41

2012 ADVANCE ORDER APPROVAL FORM

PROJECT: Fire Suppression System Repair

CHANGE ORDER NUMBER: 03

Nassau County Detention Center

DATE: 11/07/12

CONTRACT NUMBER: CM1822

TO CONTRACTOR: SimplexGrinnell

Reason for Change Order: M.I.C. Test; collect and send off a water sample for a M.I.C. Test. Results will be provided once the laboratory completes the test.

| | | |
|---|----|-------------------|
| Original Contract Sum..... | \$ | <u>299,995.00</u> |
| Net Change by Previous Change Order/Supplemental Agreement. | \$ | <u>5,540.00</u> |
| Contract Sum Prior to This Change Order..... | \$ | <u>305,535.00</u> |
| Amount of This Change Order (Add/Deduct)..... | \$ | <u>750.00</u> |
| New Contract Sum Including this Change Order..... | \$ | <u>306,285.00</u> |

The contract for substantial completion will be (increased) (decreased) (unchanged) by 0 days;
Substantial Completion: December 2, 2012; Final Completion: January 1, 2013

APPROVED BY: 
Bob Knott, Facilities Maintenance

DATE: 11/27/12

APPROVED BY: 
Charlotte Young, Contract Manager

DATE: 11-28-12

APPROVED BY: 
Shanea Jones, Office of Management & Budget

DATE: 12-3-12

APPROVED BY: 
Ted Selby, County Manager

DATE: 12/3/12

Account No.: 01072523-562002-DCFSS ✓

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

(Instructions on 00 63 63-2)

No. #003

PROJECT: Nassau County Detention Center – Fire Sprinkler Upgrades

DATE OF ISSUANCE: November 7, 2012

EFFECTIVE DATE

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.:

CONTRACTOR SimplexGrinnell

ENGINEER / ARCHITECT

You are directed to make the following changes in the Contract Documents.

Description: Collect and send off a water sample for a M.I.C. Test. Results will be provided once the laboratory completes the test.

Reason for Change Order: M.I.C. Test

Attachments: (List documents supporting change)

| | |
|--|---|
| <p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price \$299,995.00</p> | <p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: <u>November 28, 2012</u> Ready for Final Payment: <u>December 28, 2012</u> (Days or dates)</p> |
| <p>Net change from previous Change Orders No. <u>1</u> to No. <u>2</u></p> <p>\$5,540.00</p> | <p>Net change from previous Change Orders No. <u>1</u> to No. <u> </u></p> <p>_____ (days)</p> |
| <p>Contract Price prior to this Change Order</p> <p>\$305,535.00</p> | <p>Contract Times Prior to this Change Order</p> <p>Substantial Completion: <u>November 30, 2012</u> Ready for Final Payment: <u>December 30, 2012</u> (Days or dates)</p> |
| <p>Net Increase of this Change Order</p> <p>\$750.00</p> | <p>Net Increase of this Change Order</p> <p>_____ 0 _____ (Days)</p> |
| <p>Contract Price with all approved Change Orders</p> <p>\$306,285.00</p> | <p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: <u>December 2, 2012</u> Ready for Final Payment: <u>January 1, 2013</u> (Days or dates)</p> |

RECOMMENDED:

By: [Signature]
Engineer/Architect (Authorized Signature)

Date: 11/7/12

APPROVED:

By: [Signature]
COUNTY (Authorized Signature)

Date: 12/3/12

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 11-20-12