

CS-12-77

12 NOV 23 11:10:41

2012 NOV 28 CHANGE ORDER APPROVAL FORM

PROJECT: Fire Suppression System Repair

CHANGE ORDER NUMBER: 02

Nassau County Detention Center

DATE: 11/07/12

CONTRACT NUMBER: CM1822


TO CONTRACTOR: SimplexGrinnell

Reason for Change Order: Sprinkler Feed Piping Connection Required; labor and materials to make connections between existing main piping and chase piping for C100 Block. This piping was originally not installed.

Original Contract Sum.....	\$	<u>299,995.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>3,600.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>303,595.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>1,940.00</u>
New Contract Sum Including this Change Order.....	\$	<u>305,535.00</u>

The contract for substantial completion will be (increased) (~~decreased~~) (~~unchanged~~) by 2 days;
Substantial Completion: December 2, 2012; Final Completion: January 1, 2013

APPROVED BY:  DATE: 11/27/12
Bob Knott, Facilities Maintenance

APPROVED BY:  DATE: 11-28-12
Charlotte Young, Contract Manager

APPROVED BY:  DATE: 12.3-12
Shanea Jones, Office of Management & Budget

APPROVED BY:  DATE: 12/3/12
Ted Selby, County Manager

Account No.: 01072523-562002-DC FSS ✓

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

2012 NOV 21 PM 12: 57
(Instructions on 00 63 63-2)

No. #002

PROJECT: Nassau County Detention Center – Fire Sprinkler Upgrades

DATE OF ISSUANCE: November 7, 2012 EFFECTIVE DATE

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.:

CONTRACTOR SimplexGrinnell ENGINEER / ARCHITECT

You are directed to make the following changes in the Contract Documents.

Description: Labor and materials to make connections between existing main piping and chase piping for C100 Block. This piping was originally not installed.

Reason for Change Order: Sprinkler Feed Piping Connection Required

Attachments: (List documents supporting change)

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price \$299,995.00</p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times Substantial Completion: <u>November 28, 2012</u> Ready for Final Payment: <u>December 28, 2012</u> (Days or dates)</p>
<p>Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> \$3,600.00</p>	<p>Net change from previous Change Orders No. <u>1</u> to No. <u>2</u> <u>2</u> (days)</p>
<p>Contract Price prior to this Change Order \$303,595.00</p>	<p>Contract Times Prior to this Change Order Substantial Completion: <u>November 30, 2012</u> Ready for Final Payment: <u>December 30, 2012</u> (Days or dates)</p>
<p>Net Increase of this Change Order \$1,940.00</p>	<p>Net Increase of this Change Order <u>2 days</u> (Days)</p>
<p>Contract Price with all approved Change Orders \$ 305,535.00</p>	<p>Contract Times with all approved Change Orders Substantial Completion: <u>December 2, 2012</u> Ready for Final Payment: <u>January 1 2013</u> (Days or dates)</p>

RECOMMENDED:

By: [Signature]
Engineer/Architect (Authorized Signature)

Date: 11/7/12

APPROVED:

By: [Signature]
COUNTY (Authorized Signature)

Date: 12/3/12

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 11-20-12