

CS-13-204

RECEIVED

CONTRACT MANAGEMENT

(Contract Management Use only)
CONTRACT TRACKING NO.
CM1735-A3
CM1753-A3

CONTRACT APPROVAL FORM

2014 JUN 27 PM 3: 22

CONTRACTOR INFORMATION

Name: Hayward Construction Group, LLC

Address: 12058 San Jose Boulevard, Suite 1002, Jacksonville, Florida 32223
City State Zip

Contractor's Administrator Name: Mark Hayward Title: President/Managing Member

Tel#: 904-886-7122 Fax: 904-886-7992 Email: haywardconstruct@bellsouth.net

CONTRACT INFORMATION

Contract Name: Thomas Creek Restoration Project Contract Value: N/A

Brief Description: Extension to the agreement: performance period is extended for an additional one (1) year

Contract Dates : From: 05/09/2014 to 05/08/2015 Status: New Renew Amend# WA/Task Order


How Procured: Sole Source Single Source ITB RFP RFQ Coop. Other

If Processing an Amendment:

Contract #: _____ Increase Amount of Existing Contract: _____

New Contract Dates: _____ to _____ TOTAL OR AMENDMENT AMOUNT: _____

APPROVALS PURSUANT TO NASSAU COUNTY PURCHASING POLICY, SECTION 6

- | | | | |
|----|---|----------------|-----------------------|
| 1. |  | <u>6/26/14</u> | <u>N/A</u> |
| | Department Head Signature | Date | Funding Source/Acct # |
| 2. |  | <u>6-27-14</u> | |
| | Contract Management | Date | |
| 3. |  | <u>7-3-14</u> | |
| | Office of Management & Budget | Date | |
| 4. |  | <u>7-17-14</u> | |
| | County Attorney (approved as to form only) | Date | |

Comments: _____

COUNTY MANAGER - FINAL SIGNATURE APPROVAL

 7/22/14
 Ted Selby Date

RETURN ORIGINAL(S) TO CONTRACT MANAGEMENT FOR DISTRIBUTION AS FOLLOWS:

- Original:** Clerk's Services; Contractor (original or certified copy)
- Copy:** Department
 Office of Management & Budget
 Contract Management
 Clerk Finance

RECEIVED
 COUNTY MANAGER'S OFFICE
 14 JUL 18 AM 9:22
 RECEIVED
 CONTRACT MANAGEMENT
 2014 JUL 22 PM 2:34
 RECEIVED
 COUNTY MANAGER'S OFFICE
 14 JUN 30 AM 10:23

**THIRD AMENDMENT/CONTRACT EXTENSION TO THE AGREEMENT
FOR THE THOMAS CREEK RESTORATION PROJECT**

THIS ADDENDUM entered into this ~~XXXXXX~~^{19th} 22nd day of July ~~XXXXXXXX~~^{Jane}, 2014 by and between the **BOARD OF COUNTY COMMISSIONERS OF NASSAU COUNTY, FLORIDA**, a political subdivision of the State of Florida, (hereinafter referred to as "County") and **HAYWARD CONSTRUCTION GROUP, LLC**, 12058 San Jose Boulevard, Suite #1002, Jacksonville, Florida 32223, (hereinafter referred to as "Contractor").

WHEREAS, the parties entered into an Agreement dated May 9, 2011 for the Thomas Creek Restoration Project - Phase Two; and

WHEREAS, the original agreement provided for additional phases to be added to the scope of work based upon available funding and where it is deemed to be in the best interest of the County; and

WHEREAS, the County and Contractor entered into Amendment No. 1 on January 23, 2012 for Phase Three of the Thomas Creek Restoration Project; and

WHEREAS, the County and Contractor entered into Amendment No. 2 on August 27, 2012 for Phase Four & Five of the Thomas Creek Restoration Project; and

WHEREAS, the initial term of the agreement provided for a three (3) year term, which may be extended, upon mutual agreement, in one (1) year increments; and

WHEREAS, the parties desire to extend said agreement.


NOW, THEREFORE, FOR AND IN CONSIDERATION of the mutual covenants and agreements herein contained, the parties hereto agree as follows:

1. In accordance with Section 10.03.B of the Agreement for the Thomas Creek Restoration Project, dated May 9, 2011, the performance period is hereby extended for an additional one (1) year beginning May 9, 2014 and ending May 8, 2015.
2. All other provisions of said Agreement not in conflict with this Addendum shall remain in full force and effect.
3. Time is of the essence.

[Remainder of this page intentionally left blank]


IN WITNESS WHEREOF, the designee of the Board Commissioners having signed this 22nd day of July, 2014, nunc pro tunc to and effective as of May 9, 2014.

**BOARD OF COUNTY COMMISSIONERS
NASSAU COUNTY, FLORIDA**



TED SELBY
Its: County Manager (designee)

HAYWARD CONSTRUCTION GROUP, LLC




Its: President / Managing Member


STATE OF Florida
COUNTY OF Duval

Before me personally appeared, Mark G. Hayward, who is personally known or produced _____ as identification, known to be the person described in and who executed the foregoing instrument, and acknowledged to and before me that he/she executed said instrument for the purposes therein expressed.

WITNESS my hand and official seal, this 19th day of June, 2014.



Notary Signature



Notary-Public-State of Florida at large
My Commission expires: