

### CHANGE ORDER APPROVAL FORM

PROJECT: 911 Call Center

CHANGE ORDER: B

DATE: 9-8-14

CONTRACT NUMBER: CM2134

TO CONTRACTOR: ACON Construction Company, Inc.

Reason for Change Order: The new 911 Call Center will be attached to the existing EOC building. The current EOC does not have fire protection. This change will provide a Fire Sprinkler in the existing EOC, which was not in the original design-build criteria. Credit is given for deleting the code requirement for a 2-hour fire separation wall which is not necessary since the existing building will now have fire protection.

Original Contract Sum..... \$ 1,920,000.00

Net Change by Previous Change Order/Supplemental Agreement. \$ (10,762.00)

Contract Sum Prior to This Change Order..... \$ 1,909,238.00

Amount of This Change Order (Add/Deduct)..... \$ 36,467.20

New Contract Sum Including this Change Order..... \$ 1,945,705.20

The contract for substantial completion will be (increased) (decreased) (unchanged) by 0 days;  
Substantial Completion: \_\_\_\_\_; Final Completion: \_\_\_\_\_

RECEIVED  
COUNTY MANAGER'S  
OFFICE  
14 SEP 11 AM 10:50

APPROVED BY: [Signature]  
Project Manager (Department Head)

DATE: 9/9/14

APPROVED BY: [Signature]  
Contract Manager

DATE: 9/10/14

APPROVED BY: [Signature]  
9/15/14 Director of Office of Management & Budget

DATE: 9.15.14

APPROVED BY: [Signature]  
County Manager

DATE: 9/16/14

ACCOUNT NO.: 65252525-562000 911CC

14 SEP 18 AM 10:38

RECEIVED  
OFFICE OF CLERK OF COURTS  
MASSACHUSETTS COUNTY RECORDS

Acon Construction Co., Inc.  
3653 Regent Boulevard, Suite 401  
Jacksonville, FL 32224  
Ph : 904-565-9060

RECEIVED

CONTRACT MANAGEMENT

2014 SEP -8 PM 1:06

# Change Order

**Project:**  
J14-011 Nassau County 911 Center  
77150 Citizens Circle  
Yulee, FL 32097

**Change Order: B**  
**Date: 9/8/2014**

**Architect's Project:**

**To Contractor:**  
Acon Construction Co., Inc.  
3653 Regent Boulevard, Suite 401  
Jacksonville, FL 32224

**The Contract is changed as follows:**  
Provide Fire Sprinkler in Existing EOC

B EOC Fire Sprinkler

\$36,467.20

---

The original Contract Amount was	\$1,920,000.00
Net change by previously authorized Change Orders	\$-10,762.00
The Contract Amount prior to this Change Order was	\$1,909,238.00
The Contract will be increased by this Change Order in the amount of	\$36,467.20
The new Contract Amount including this Change Order will be	\$1,945,705.20

The date of Substantial Completion as of the date of this Change Order therefore is

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER.**

ARCHITECT

Acon Construction Co., Inc.  
CONTRACTOR  
3653 Regent Boulevard, Suite 401  
Jacksonville, FL 32224

OWNER

(Signature)

(Signature)

(Signature)

By STEPHEN F. VAZAR

By FRANK BUDENZ

By Ted Selby

Date 8 SEPT 2014

Date 9-8-14

Date 9/16/14

Date

Date

Date

**Acon Construction Co., Inc.**

3653 Regent Boulevard, Suite 401  
Jacksonville, FL 32224  
Ph : 904-565-9060

**Change Request**

**To:** Bob Knott  
Nassau County BOCC  
96135 Nassau Place  
Suite 1  
Yulee, FL 32097  
Ph: 904-491-7377 Fax: 904-321-2658

**Number:** B  
**Date:** 9/8/14  
**Job:** J14-011 Nassau County 911 Center  
**Phone:**

**Description:** EOC Fire Sprinkler

We are pleased to offer the following specifications and pricing to make the following changes:  
This change will provide a Fire Sprinkler in the existing EOC where none is today and none was planned in original criteria. This price is significantly lower than it would be if this system was added in a stand alone project (with no work already in progress).

The total amount to provide this work is \$36,467.20  
..... (Please refer to attached sheet for details.).....

Please note that Acon Construction Co., Inc. will require an extra 0 days.

If you have any questions, please contact me at .

Submitted by:

Approved by: \_\_\_\_\_  
Date: \_\_\_\_\_

Cc:

**Acon Construction Co., Inc.**

3653 Regent Boulevard, Suite 401  
Jacksonville, FL 32224  
Ph : 904-565-9060

**Change Request B Price Breakdown  
Continuation Sheet**

**Description:** EOC Fire Sprinkler

<b>Description</b>	<b>Labor</b>	<b>Material</b>	<b>Equipment</b>	<b>Subcontract</b>	<b>Other</b>	<b>Price</b>
Sprinkler System				\$20,240.00		\$20,240.00
Repair ceilings in EOC damaged by work to install system	\$10,320.00	\$1,000.00	\$1,000.00			\$12,320.00
Added labor for protection of building	\$2,640.00					\$2,640.00
Credit for removing fire seperation wall in new 911 Call Center	\$-1,000.00	\$-1,640.00				\$-2,640.00

				<b>Subtotal:</b>		<b>\$32,560.00</b>
			ACON Markup	\$32,560.00	12.00%	\$3,907.20
				<b>Total:</b>		<b>\$36,467.20</b>

**Frank Anderson**

**From:** Frank Anderson [fanderson@aconcci.com]  
**Sent:** Wednesday, September 03, 2014 12:26 PM  
**To:** 'Bob Knott'  
**Cc:** 'Charlotte Young'  
**Subject:** 911 Center Existing Facility Sprinklers

Bob,  
Here is a breakdown of costs associated with sprinklering of the existing EOC:

- 1. Price to sprinkle (considering water source is already planned in 911 Call Center Base Project).....\$23,000 *20,240*
- 2. Price to repair ceilings and walls damaged by new system retrofit.....\$14,000 *12,320*
- 3. Contingency for unforeseen conditions.....\$ 3,000 *2640*
- 4. Savings for removing 2 hour separation wall.....\$<3,200> *2816*

Prices include ACON 12% OH&P

**Total Price**.....~~\$36,800~~ *36,467<sup>20</sup>*

*Frank A. Anderson, Project Manager*  
ACON Construction Co, Inc  
3653 Regent Blvd Suite 401  
Jacksonville, FL 32224  
Cell 904-813-4065  
Office 904-565-9060 Ext 301 Fax 904-565-9080