

CHANGE ORDER APPROVAL FORM

10 OCT 26 AM 10:50
COUNTY OFFICE

PROJECT: Chester Road/SR200/Amelia Concourse CHANGE ORDER NUMBER: 0

Intersection Improvements Project DATE: 10/07/10

CONTRACT NUMBER: CM1594

TO CONTRACTOR: W.R. Townsend Contracting, Inc.

Reason for Change Order: To provide acceptable abandonment. Perform abandonment of well located at station 2+78 (Lt.) on Amelia Concourse.

Original Contract Sum..... \$ 1,483,510.48

Net Change by Previous Change Order/Supplemental Agreement. \$ 4,744.00

Contract Sum Prior to This Change Order..... \$ 1,488,254.48

Amount of This Change Order (Add/Deduct)..... \$ 3,935.00

New Contract Sum Including this Change Order..... \$ 1,492,189.48

Change in contract days: 0 days

APPROVED BY: [Signature]
Project Manager (Department Head)

DATE: 10/27/10

APPROVED BY: Charlotte Young
Contract Manager

DATE: 10/27/10

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 10-27-10

APPROVED BY: [Signature]
County Manager

DATE: 10/27/10

RECEIVED
CONTRACT MANAGEMENT
2010 OCT 25 PM 2:15

RECEIVED
CONTRACT MANAGEMENT
2010 OCT 27 PM 2:31

CAC4L

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

(Instructions on 00 63 63-2)

CM 1594

No. 3

DATE OF ISSUANCE	PROJECT	EFFECTIVE DATE
NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS		
COUNTY Contract / Purchase Order No.: 10000553-05		
CONTRACTOR: WR Townsend Contracting, Inc.		ENGINEER / ARCHITECT: Connelly & Wicker Inc.

You are directed to make the following changes in the Contract Documents.

Description: Perform abandonment of well located at station 2+78 (Lt.) on Amelia Concourse.

Reason for Change Order: To provide acceptable abandonment.

Attachments: See attached.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:	RECEIVED CONTRACT MANAGEMENT 2010 OCT 20 AM 11:20
Original Contract Price	Original Contract Times	
\$1,483,510.48	Substantial Completion: 180	
	Ready for Final Payment: 225 (days or dates)	
Net change from previous Change Orders No. 1 to No.2	Net change from previous Change Orders No. n/a to No. n/a	
\$4,744.00	n/a (days)	
Contract Price prior to this Change Order	Contract Times Prior to this Change Order	
\$1,488,254.48	Substantial Completion: 180	
	Ready for Final Payment: 225 (days or dates)	
Net Increase (decrease) of this Change Order	Net Increase (decrease) of this Change Order	
\$3,935.00	n/a (days)	
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders	
\$1,492,189.48	Substantial Completion: 180	
	Ready for Final Payment: 225 (days or dates)	

RECOMMENDED:

By: C. B. AMY
Engineer/Architect (Authorized Signature)

Date: 10/4/10

APPROVED:

By: [Signature]
COUNTY (Authorized Signature)

Date: 10/7/10

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: Sept. 28, 2010

CHANGE ORDER

George,

Attached is a quote from Partridge Well Drilling for the abandonment of the well. The costs are as follows:

1. Subcontractor.....	\$ 2,850.00
2. Markup, 10%.....	\$ 285.00
3. Remove and replace Curb, 10 LF.....	\$ 200.00
4. Remove and replace Sidewalk, 10 SY.....	\$ 500.00
5. Cut off Well below grade.....	\$ 100.00
TOTAL.....	\$ 3,935.00

NOTE: Should unforeseen conditions arise, such as a large cavity, the abandonment contractor may be entitled to addition compensation. If this happens the county's field representative needs to be able to authorize this additional work at the time of the discovery so that work can continue to completion.

Raymond E. Daily,
Project Manager

W.R. Townsend Contracting, Inc.
1465 County Road 210 West
Jacksonville, Florida 32259
904 354-9202 office
904 829-1613 fax
904 338-4409 cell

Partridge Well Drilling Company, Inc.
4744 Collins Rd.
Orange Park, Florida 32073
(904) 269-1333 Fax (904) 269-5293

9/10/2010
WR Townsend 09-02-08

Company: W R Townsend
Address: 1465 CR 210 W
Jacksonville, Florida 32259

Contact: Ray Daily
Phone: 904-354-9202

Cell: 338-4409
Fax: 904-829-1613
E-Mail: rdaily@wrtownsend.com

Project: Yulee

Site: 200 at Chester rd.

Scope: Abandonment of one (4") well.

Lump Sum Total ----- \$2,850.00

*Price does not include the following:

1. Drilling out well if required.
2. Cutting well off below grade after abandonment.

Owner(s) grant to Partridge Well Company, Inc. the right to enter upon and drive vehicles, including heavy trucks, over his property to site using most efficient means of ingress and egress at sole discretion of Partridge Well Drilling Company Inc. and agrees to release and save harmless Partridge Well Drilling Company, Inc. from any and all damage to said property and all equipment, fixtures or improvements located upon, on or under the ground. This proposal subject to change unless signed, returned and order to proceed is given within 30 days. The above proposal is accepted at the prices and terms specified herein. It is agreed that the seller will retain title to any equipment or materials that may be furnished until final payment is made as agreed. The seller shall have rights to remove same and seller will be held harmless for any damages resulting from the removal thereof.

PLEASE NOTE THAT THIS IS ONLY AN ESTIMATE. THE PRICE WILL PROBABLY CHANGE. THERE IS NO WAY TO KNOW HOW MUCH TIME OR MATERIAL WILL BE REQUIRED. WE CAN PROVIDE A LUMP SUM, IT WILL COVER ALL POSSIBLE SCENARIOS AND BE MORE THAN THE ESTIMATE.



_____ Date _____
W R Townsend

Partridge Well Drilling Co., Inc.