

RECEIVED  
CONTRACT MANAGEMENT

CHANGE ORDER APPROVAL FORM -9 PM 2:

MAY 11 PM 1:16

RECEIVED  
OFFICE OF  
MANAGEMENT &  
BUDGET

PROJECT: Chester Road at Pages Dairy Road

CHANGE ORDER NUMBER: 1

Intersection Improvements Project

DATE: 04/08/11

CONTRACT NUMBER: CM1414-WA-05

TO CONTRACTOR: Post, Buckley, Schuh and Jernigan, Inc. an Atkins Company

Reason for Change Order: Supplement for additional design services as part of Task 3. The consultant will add plan sheets and details as necessary to include an additional 500 LF of sidewalk from the current "Begin Project" south to tie into the existing sidewalk. This includes additional plan sheets and other necessary revisions to existing plan sheets and contract documents and coordination with FDOT in regards to the submittal of a General Use Permit Application. The fee is based on a lump sum amount of \$9,204.90.

Original Contract Sum.....	\$	<u>99,315.98</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>99,315.98</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>9,204.90</u>
New Contract Sum Including this Change Order.....	\$	<u>108,520.88</u>

RECEIVED  
CLERK'S  
FINANCIAL SERVICES  
MASSAU COUNTY, FL  
2011 MAY 13 PM 4:25

REQUESTED BY: Phil Steel  
Consultant

DATE: 5/5/11

APPROVED BY: [Signature]  
Project Manager (Department Head)

DATE: 5/10/11

APPROVED BY: Charlotte Young  
Contract Manager

DATE: 5/11/11

APPROVED BY: [Signature]  
Director of Office of Management & Budget

DATE: 5-12-11

APPROVED BY: [Signature]  
County Manager

DATE: 5/12/11

41153541-5631000  
CH DAI

RECEIVED  
OFFICE OF CLERK OF COURTS  
MASSAU COUNTY, FLORIDA  
MAY 16 PM 1:01

SCOPE OF SERVICES  
ENGINEERING SERVICES  
FOR  
CHESTER ROAD SUPPLEMENTAL AGREEMENT #1  
Contract No. C41414  
Work Authorization WA05  
NASSAU COUNTY, FLORIDA  
March 31, 2011

As a supplement for additional design services as part of Task 3, the Consultant will provide the following additional services that were not originally anticipated and thus not included in the original scope of services:

1. The Consultant shall add plan sheets and details as necessary to include an additional 500lf of sidewalk from the current "Begin Project" south to tie into the existing sidewalk.
2. The Consultant shall add an additional plan sheet and make other necessary revisions to existing plan sheets and contract documents necessary to include provisions for a detour that will allow for a 5-day closure of Chester Road during the construction of the railroad crossing.
3. Due to the fact that the proposed detour will route traffic onto an FDOT facility (A1A), the Consultant shall prepare and coordinate the submittal of a General Use Permit Application to the FDOT.

The fees included (as attached hereto) are based on a lump sum basis as needed to supplement those included in Task 3 of the original agreement.



**ESTIMATE OF WORK EFFORT AND FEE**  
**Chester Road SA #1**  
 3/31/11

No. / ACTIVITY	Project Management		Engineer III		Engineer II		Designer		Clerical		Project Totals	
	Man Hours	Labor Cost	Man Hours	Labor Cost	Man Hours	Labor Cost	Man Hours	Labor Cost	Man Hours	Labor Cost	Hours	Costs
<b>TASK 1 - DATA COLLECTION</b>												
1a	Geotechnical - Universal Engineering											
1b	Survey / ROW Mapping - Clary & Associates											
1c	Engineering Support - Peters & Yaffee											
1d	Engineering Support - Mc Cranie & Associates											
	<b>Subtotal</b>											\$ -
<b>TASK 2 - PROJECT GENERAL TASKS</b>												
2a-c	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
2d-e	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
2f	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	<b>Subtotal</b>											\$ -
<b>TASK 3 - ROADWAY ANALYSES AND PLANS</b>												
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -	0	\$ -
	0	\$ -	0	\$ -	0	\$ -						