

CS-10-239

RECEIVED
OFFICE OF CLERK OF COURTS
NASSAU COUNTY, FLORIDA

11 JUN - 2 AM 8:09

RECEIVED
CONTRACT MANAGEMENT
2011 JUN - 6 AM 10:50

CHANGE ORDER APPROVAL FORM

11 JUN - 7 PM 3:05

PROJECT: William Burgess Road Ext.

CHANGE ORDER NUMBER: 04

DATE: 05/03/11

CONTRACT NUMBER: CM1639

TO CONTRACTOR: Jacksonville Eighteen Construction, Inc.

Reason for Change Order: Contractor and Nassau County agree to amend the contract to add six (6) days to the contract time due to inclement weather affecting the controlling item(s) of work adversely. The days include: 2/10, 3/4, 3/28, 3/30, 3/31 and 4/5 of 2011.

Original Contract Sum.....	\$	<u>951,420.55</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>12,582.23</u>
Contract Sum Prior to This Change Order.....	\$	<u>964,002.78</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>.00</u>
New Contract Sum Including this Change Order.....	\$	<u>964,002.78</u>

The contract time for substantial completion will be (increased) (~~decreased~~) (unchanged) by 6 days;
Substantial Completion 05/28/11; Final Completion 07/27/11

APPROVED BY: [Signature]
Project Manager (Department Head)

DATE: 5/31/11

APPROVED BY: [Signature]
Contract Manager

DATE: 6/1/11

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 6-2-11

APPROVED BY: [Signature]
County Manager

DATE: 6/3/11

63470541-563100 WBE62 ✓

RECEIVED
CONTRACT MANAGEMENT
2011 JUN - 1 AM 10:11

Nassau County
Department of Contract Management

County
Contractor
Field
Other

CHANGE ORDER REQUEST

PROJECT: William Burgess Extension CHANGE ORDER NUMBER: 04
05

DATE: 05/03/11

CONTRACT NUMBER: CM-1639

CONTRACTOR: Jacksonville Eighteen

The Contract is changed as follows: Contractor and Nassau Co. agree to amend the contract to add six (6) days to the contract time due to inclement weather affecting the controlling item(s) of work adversely. The days include: 2/10/11, 3/4, 3/28, 3/30, 3/31 and 4/5 of 2011.

Original Contract Sum	\$	<u>951,420.55</u>
Net change by Previous Change Order	\$	<u>12,582.23</u>
Contract Sum Prior to This Change Order	\$	<u>964,002.78</u>
Amount of This Change Order (Add/Deduct)	\$	<u>0.00</u>
New Contract Sum, Including this Change Order	\$	<u>964,002.78</u>

The Contract Time for substantial completion will be (increased) (~~decreased~~) (~~unchanged~~) by six (6) days.

This document, when signed by all parties, shall become an amendment to the Contract and all provisions of the Contract shall apply hereto.

RECOMMENDED BY: [Signature] DATE: 05/03/11
Resident Project Representative

ACCEPTED BY: [Signature] DATE: 5/3/2011
Contractor

Approved by: [Signature] DATE: 5/6/11
Board of County Commissioners
Or their Designee

2011 MAY 25 AM 9:52
RECEIVED
CONTRACT MANAGEMENT

NASSAU COUNTY ENGINEERING SERVICES
DAILY REPORT OF CONSTRUCTION


Date:	Contract ID:	Weekday	Contract Day	Total Days
5/10/11	CM-1639	THUR	144	370

Page	2
of	3

ESTIMATED WORK PERFORMED							
Contr/Sub	Pay Item No	Material Code	Location	Time (AM/PM)		Installed	
				Begin	End	Qty	Units

EFFECTS OF WEATHER ON MAJOR and/or CONTROLLING WORK ITEMS				
Major and/or Controlling Work Items	No Effect All Day	Affected <50% of Work Day	Affected >50% of Work Day	No Work All Day
SUBGRADE	☐	☐	☐	<input checked="" type="checkbox"/>
	☐	☐	☐	☐
	☐	☐	☐	☐
	☐	☐	☐	☐
	☐	☐	☐	☐
	☐	☐	☐	☐
	☐	☐	☐	☐
	☐	☐	☐	☐

CONTRACTOR PAST PERFORMANCE	
PURSUIT OF THE WORK:	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
CONFORMANCE WITH CONTRACT DOCUMENTS:	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No

TECHNICIAN'S SIGNATURE AND RATING:	HOURS AT JOBSITE		TOTAL HOURS
	FROM:	TO:	
	7:00	11:00	4.0

ENGINEER IN CHARGE (NAME, RANK & INITIALS):	
Greg Dutton, PE, Senior Project Engineer	Date: 5/11/11

DISTRIBUTION: Original - Project Engineer
 Copy - Contractor (as requested)

NASSAU COUNTY ENGINEERING SERVICES
DAILY REPORT OF CONSTRUCTION

Date: <i>3/4/11</i>	Project Description: William Burgess Extension	Project Number: 425467-1-58-01	Inspector: Derrick Martin
------------------------	--	--	-------------------------------------

Low Temp:	<i>50</i>	AM Conditions	PM Conditions
High Temp:	<i>74</i>	<i>RAIN</i>	<i>CLOUDY</i>

Remarks			
General:			
<input checked="" type="checkbox"/> AX 156	<i>CONTRACTOR PLACING LEMARCK PILE 51A 15700 TO 51A 16700</i>		
	<i>CONTRACTOR ELECTED NOT TO WORK AFTER 11 AM DUE TO INCOMPLETE WEATHER</i>		
	<i>RAIN DAY</i>		
Accidents: <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes		See Accident Report Dated:	
		Weekday	Contract Day
		<i>FR</i>	<i>166</i>
Visitors:		Total Days	<i>270</i>

Contractor(s) / Personnel										
#	Name	Type	#	Hrs	Type	#	Hrs	Type	#	Hrs
1	<u>Prime</u> <i>AX 156</i>	Superint			Foreman	<i>3</i>	<i>4</i>	Skilled	<i>11</i>	<i>4</i>
		Semi-Skilled			Common			Trainee		
2	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
3	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
4	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
5	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
6	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		

Contractor(s) Equipment (Active or Idle)					
Cont #	Equipment ID	Description	Active or Idle	# Used	Total Hours Used
1		<i>PECK UP</i>	<i>ACTIVE</i>	<i>3</i>	<i>4</i>
1		<i>CAT 940 LADDER</i>	<i>IDLE</i>		
1		<i>CAT D3 DOZER</i>	↓		
1		<i>DEERE 672 GRADER</i>			
1		<i>DEERE 574 LADDER</i>			
1		<i>BOMAG V26</i>			
1		<i>BROWN TRACKER</i>			
1		<i>WELB</i>			

NASSAU COUNTY ENGINEERING SERVICES
DAILY REPORT OF CONSTRUCTION

Date: <i>3/4/11</i>	Contract ID: CM-1639	Weekday: <i>FRI</i>	Contract Day: <i>166</i>	Total Days: <i>270</i>
------------------------	--------------------------------	------------------------	-----------------------------	---------------------------

Page	2
of	3

ESTIMATED WORK PERFORMED							
Contr/Sub	Pay Item No	Material Code	Location	Time (AM/PM)		Installed	
				Begin	End	Qty	Units

EFFECTS OF WEATHER ON MAJOR and/or CONTROLLING WORK ITEMS				
Major and/or Controlling Work Items	No Effect All Day	Affected <50% of Work Day	Affected >50% of Work Day	No Work All Day
<i>SUBGRADE</i>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

CONTRACTOR PAST PERFORMANCE	
PURSUIT OF THE WORK:	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
CONFORMANCE WITH CONTRACT DOCUMENTS:	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No

TECHNICIAN'S SIGNATURE AND RATING:	HOURS AT JOBSITE	TOTAL HOURS
<i>[Signature]</i>	FROM: <i>7:00</i> TO: <i>11:00</i>	<i>4.0</i>

ENGINEER IN CHARGE (NAME, RANK & INITIALS):	Date:
Greg Dutton, PE, Senior Project Engineer <i>[Signature]</i>	<i>5/1/11</i>

DISTRIBUTION: Original - Project Engineer
Copy - Contractor (as requested)

NASSAU COUNTY ENGINEERING SERVICES
DAILY REPORT OF CONSTRUCTION

Date: <i>3/24/11</i>	Project Description: William Burgess Extension	Project Number: 425467-1-58-01	Inspector: Derrick Martin
-------------------------	--	--	-------------------------------------

Low Temp: <i>55</i>	AM Conditions <i>HEAVY CLOUDS/RAIN</i>	PM Conditions <i>RAIN</i>
High Temp: <i>60</i>		

Remarks			
General:			
<i>JAK 16</i>	<i>CONTRACTOR ELECTED NOT TO WORK AFTER SHOW UP DUE TO EXCELLENT WEATHER</i>		
	<i>RAIN DAY</i>		
Accidents: <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes See Accident Report Dated:			
		Weekday <i>Mon</i>	Contract Day <i>190</i>
Visitors:		Total Days <i>271</i>	

Contractor(s) / Personnel										
#	Name	Type	#	Hrs	Type	#	Hrs	Type	#	Hrs
1	<u>Prime</u> <i>JAK 16</i>	Superint			Foreman	<i>1</i>	<i>3</i>	Skilled	<i>7</i>	<i>3</i>
		Semi-Skilled			Common			Trainee		
2	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
3	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
4	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
5	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
6	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		

Contractor(s) Equipment (Active or Idle)					
Cont #	Equipment ID	Description	Active or Idle	# Used	Total Hours Used
<i>1</i>		<i>pick up</i>	<i>Active</i>	<i>1</i>	<i>3</i>
<i>1</i>		<i>Deere 672 Grader</i>	<i>Idle</i>		
<i>1</i>		<i>Mini Ho</i>			
<i>1</i>		<i>CAT 950 Loader</i>			
<i>1</i>		<i>Deere 574 Loader</i>			
<i>1</i>		<i>Brown Tractor</i>			
<i>1</i>		<i>CAT D3 Dozer</i>			
<i>1</i>		<i>Bomag VIB</i>			
<i>1</i>		<i>TRUCK MDCW</i>			

DAILY REPORT OF CONSTRUCTION

Date: <u>3/20/11</u>	Project Description: <u>William Burgess Extension</u>	Project Number: <u>425467-1-58-01</u>	Inspector: <u>Derrick Martin</u>
----------------------	---	---------------------------------------	----------------------------------

Low Temp: <u>55</u>	AM Conditions	PM Conditions
High Temp: <u>65</u>	<u>HEAVY CLOUDS</u>	

Remarks			
General:			
<u>JAXIS</u>	<u>Contractor CRACKLE SURGRADE STA 36400 TO STA 36460 (TDE-EM TO US-17)</u>		
	<u>Contractor ELECTED NOT TO WORK AFTER 12:00pm DUE TO FALLING WEATHER</u>		
	<u>RAIN DAY</u>		
Accidents:		Weekday	Contract Day
<input checked="" type="checkbox"/> No	<input type="checkbox"/> Yes	<u>Wed</u>	<u>192</u>
See Accident Report Dated:		Total Days	<u>291</u>
Visitors:			

Contractor(s) / Personnel										
#	Name	Type	#	Hrs	Type	#	Hrs	Type	#	Hrs
1	<u>Prime</u> <u>JAX 16</u>	Superint			Foreman	<u>1</u>	<u>5</u>	Skilled	<u>6</u>	<u>5</u>
		Semi-Skilled			Common			Trainee		
2	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
3	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
4	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
5	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
6	<u>Sub/Utility</u>	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		

Contractor(s) Equipment (Active or Idle)					
Cont #	Equipment ID	Description	Active or Idle	# Used	Total Hours Used
		<u>Back up</u>	<u>Active</u>	<u>1</u>	<u>5</u>
		<u>Deere 672 Loader</u>	<u>↓</u>	<u>1</u>	<u>5</u>
		<u>Deere 524 Loader</u>	<u>↓</u>	<u>1</u>	<u>5</u>
		<u>CAT 950 Loader</u>	<u>Idle</u>		
		<u>MENE Hov</u>	<u>↓</u>		
		<u>CAT 123 Dozer</u>	<u>↓</u>		
		<u>Brown Tractor</u>	<u>↓</u>		
		<u>BAMA G VEB</u>	<u>↓</u>		
		<u>TEREX MERG</u>	<u>↓</u>		


NASSAU COUNTY ENGINEERING SERVICES
DAILY REPORT OF CONSTRUCTION


Date: <i>5/20/11</i>	Contract ID: CM-1639	Weekday <i>Wed</i>	Contract Day <i>192</i>	Total Days <i>291</i>	Page of	2 3
-------------------------	--------------------------------	-----------------------	----------------------------	--------------------------	------------	--------

ESTIMATED WORK PERFORMED							
Contr/Sub	Pay Item No	Material Code	Location	Time (AM/PM)		Installed	
				Begin	End	Qty	Units

EFFECTS OF WEATHER ON MAJOR and/or CONTROLLING WORK ITEMS				
Major and/or Controlling Work Items	No Effect All Day	Affected <50% of Work Day	Affected >50% of Work Day	No Work All Day
Base	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Base / VS-17 WEIGHED	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

CONTRACTOR PAST PERFORMANCE		
PURSUIT OF THE WORK:	<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No
CONFORMANCE WITH CONTRACT DOCUMENTS:	<input type="checkbox"/> Yes	<input type="checkbox"/> No

TECHNICIAN'S SIGNATURE AND RATING:	HOURS AT JOBSITE	TOTAL HOURS
	FROM: <i>7:00</i>	6.0
	TO: 8:00 <i>1:00</i>	

ENGINEER IN CHARGE (NAME, RANK & INITIALS):	Date:
Greg Dutton, PE, Senior Project Engineer 	<i>5/11/11</i>

DISTRIBUTION: Original - Project Engineer
Copy - Contractor (as requested)

NASSAU COUNTY ENGINEERING SERVICES
DAILY REPORT OF CONSTRUCTION

Date: 3/31/11	Project Description: William Burgess Extension	Project Number: 425467-1-58-01	Inspector: Derrick Martin
------------------	---	-----------------------------------	------------------------------

Low Temp:	59	AM Conditions	PM Conditions
High Temp:	66	HEAVY CLOUDS / RAIN	HEAVY CLOUDS / RAIN

Remarks									
General:									
<u>JAX 146</u>	Contractor GRADERS AND COMPACTORS Hiramock Base STA 26700 TO STA 36700								
	Contractor Elected NOT TO WORK AFTER 12pm DUE TO ENCUMBER WEATHER								
	<u>RAIN DAY</u>								
Accidents: <input type="checkbox"/> No <input type="checkbox"/> Yes		See Accident Report Dated:	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <th style="width: 25%;">Weekday</th> <th style="width: 25%;">Contract Day</th> <th style="width: 50%;">Total Days</th> </tr> <tr> <td>THUR</td> <td>193</td> <td>291</td> </tr> </table>	Weekday	Contract Day	Total Days	THUR	193	291
Weekday	Contract Day	Total Days							
THUR	193	291							
Visitors:									

Contractor(s) / Personnel										
#	Name	Type	#	Hrs	Type	#	Hrs	Type	#	Hrs
1	<u>JAX 146</u> Prime	Superint			Foreman	1	6	Skilled	6	6
		Semi-Skilled			Common			Trainee		
2	Sub/Utility	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
3	Sub/Utility	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
4	Sub/Utility	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
5	Sub/Utility	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
6	Sub/Utility	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		

Contractor(s) Equipment (Active or Idle)					
Cont #	Equipment ID	Description	Active or Idle	# Used	Total Hours Used
1		PICK UP	ACTIVE	1	6
1		DOZER 672 GRADER	ACTIVE	1	6
1		DOZER 534 LADDER	11		
1		CAT 950 LADDER	IDLE		
1		MEND HOR	↓		
1		CAT D3 DOZER	↓		
1		Broom tractor	↓		
1		BOMB VIB	ACTIVE	1	6
1		TEXT RIG	IDLE		

NASSAU COUNTY ENGINEERING SERVICES
DAILY REPORT OF CONSTRUCTION

Date: 3/31/11	Contract ID: CM-1639	Weekday THUR	Contract Day 193	Total Days 291
------------------	-------------------------	-----------------	---------------------	-------------------

Page of	2 3
------------	--------

ESTIMATED WORK PERFORMED							
Contr/Sub	Pay Item No	Material Code	Location	Time (AM/PM)		Installed	
				Begin	End	Qty	Units

EFFECTS OF WEATHER ON MAJOR and/or CONTROLLING WORK ITEMS				
Major and/or Controlling Work Items	No Effect All Day	Affected <50% of Work Day	Affected >50% of Work Day	No Work All Day
BASE / US-17 WIDENING	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

CONTRACTOR PAST PERFORMANCE	
PURSUIT OF THE WORK:	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
CONFORMANCE WITH CONTRACT DOCUMENTS:	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No

TECHNICIAN'S SIGNATURE AND RATING:	HOURS AT JOBSITE	TOTAL HOURS
	FROM:	6.0
	TO:	
	7:00	1:00

ENGINEER IN CHARGE (NAME, RANK & INITIALS):	Date:
Greg Dutton, PE, Senior Project Engineer	5/1/11

DISTRIBUTION: Original - Project Engineer
Copy - Contractor (as requested)

NASSAU COUNTY ENGINEERING SERVICES
DAILY REPORT OF CONSTRUCTION

Date: <i>4/5/11</i>	Project Description: William Burgess Extension	Project Number: 425467-1-58-01	Inspector: Derrick Martin
------------------------	--	--	-------------------------------------

Low Temp:	<i>55</i>	AM Conditions	PM Conditions
High Temp:	<i>72</i>	<i>HEAVY CLOUDS/RAIN</i>	<i>HEAVY CLOUDS</i>

Remarks			
General:			
<i>JAX 18</i>	<i>CONTRACTOR GRADING AND COMPACTING REMOVED PASE STA 27425 TO STA 36420</i>		
<i>WALKUP FORCE</i>	<i>FOR CONTRACTOR INSTALLING CHAIN LINK FENCE AROUND RETENTION WALL</i>		
	<i>CONTRACTOR COULD NOT START WORK UNTIL 12:00 PM DUE TO EXCESSIVE WEATHER</i>		
	<i>RAIN DAY</i>		
Accidents: <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes	See Accident Report Dated:	Weekday <i>TUES</i>	Contract Day <i>196</i>
Visitors:		Total Days <i>305</i>	

Contractor(s) / Personnel										
#	Name	Type	#	Hrs	Type	#	Hrs	Type	#	Hrs
1	<i>JAX 18</i> Prime	Superint			Foreman	<i>1</i>	<i>10</i>	Skilled	<i>6</i>	<i>10</i>
		Semi-Skilled			Common			Trainee		
2	<i>WALKUP FORCE</i> Sub/Utility	Superint			Foreman	<i>1</i>	<i>9</i>	Skilled	<i>3</i>	<i>9</i>
		Semi-Skilled			Common			Trainee		
3	Sub/Utility	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
4	Sub/Utility	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
5	Sub/Utility	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		
6	Sub/Utility	Superint			Foreman			Skilled		
		Semi-Skilled			Common			Trainee		

Contractor(s) Equipment (Active or Idle)					
Cont #	Equipment ID	Description	Active or Idle	# Used	Total Hours Used
		<i>PICKUP</i>	<i>ACTIVE</i>	<i>1</i>	<i>10</i>
		<i>DEERE 627 GRADER</i>	<i>↓</i>	<i>1</i>	<i>10</i>
		<i>DEERE 574 LOADER</i>	<i>↓</i>	<i>1</i>	<i>10</i>
		<i>CAT 950 LOADER</i>	<i>IDLE</i>		
		<i>MELD 100</i>	<i>ACTIVE</i>	<i>1</i>	<i>10</i>
		<i>CAT D3 DOZER</i>	<i>IDLE</i>		
		<i>BROWN TRACTOR</i>	<i>IDLE</i>		
		<i>BAN-00 U/B</i>	<i>ACTIVE</i>	<i>1</i>	<i>10</i>
		<i>HYSTER HYDRA</i>	<i>↓</i>		
		<i>TEREX M/DEN</i>	<i>IDLE</i>		

NASSAU COUNTY ENGINEERING SERVICES
DAILY REPORT OF CONSTRUCTION

Date: <i>4/5/11</i>	Contract ID: CM-1639	Weekday <i>Tues</i>	Contract Day <i>156</i>	Total Days <i>305</i>
------------------------	--------------------------------	------------------------	----------------------------	--------------------------

Page	2
of	3

ESTIMATED WORK PERFORMED							
Contr/Sub	Pay Item No	Material Code	Location	Time (AM/PM)		Installed	
				Begin	End	Qty	Units

EFFECTS OF WEATHER ON MAJOR and/or CONTROLLING WORK ITEMS				
Major and/or Controlling Work Items	No Effect All Day	Affected <50% of Work Day	Affected >50% of Work Day	No Work All Day
<i>Base/US-17 widening</i>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

CONTRACTOR PAST PERFORMANCE	
PURSUIT OF THE WORK:	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
CONFORMANCE WITH CONTRACT DOCUMENTS:	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No

TECHNICIAN'S SIGNATURE AND RATING:	HOURS AT JOBSITE	TOTAL HOURS
<i>[Signature]</i>	FROM: <i>7:00</i> TO: <i>5:30</i>	<i>10.0</i>

ENGINEER IN CHARGE (NAME, RANK & INITIALS):	
Greg Dutton, PE, Senior Project Engineer	Date: <i>5/1/14</i>

DISTRIBUTION: Original - Project Engineer
Copy - Contractor (as requested)