

CHANGE ORDER APPROVAL FORM

PROJECT: Jasmine Street Drainage Project

CHANGE ORDER NUMBER: 2

DATE: 01-27-15

CONTRACT NUMBER: CM2126

TO CONTRACTOR: Pars Construction

Reason for Change Order: Sidewalk width adjustment. The construction plans showed an existing five foot (5') wide sidewalk where there is actually an eight foot (8') wide sidewalk. The estimated quantities were for the replacement of a 5 foot sidewalk and more materials will be needed to replace with an 8 foot sidewalk.

Original Contract Sum.....	\$	<u>688,180.00</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>688,180.00</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>7,085.06</u>
New Contract Sum Including this Change Order.....	\$	<u>695,265.06</u>

15 JAN 30 AM 8:27

RECEIVED
COUNTY CLERK
NASSAU COUNTY FLORIDA

The contract for substantial completion will be (increased) (decreased) (unchanged) by 0 days;
Substantial Completion: 07/05/2015; Final Completion: 08/19/2015

APPROVED BY: [Signature]
Project Manager (Department Head)

DATE: 1/28/15

APPROVED BY: [Signature]
Contract Manager

DATE: 2/2/15

APPROVED BY: [Signature]
50/3/15 Director of Office of Management & Budget

DATE: 2-4-15

APPROVED BY: [Signature]
County Manager

DATE: 2/5/15

ACCOUNT NO.: 03402541-563300 JASMN
(Drainage)

15 FEB -9 PM 3:59

RECEIVED
OFFICE OF CLERK OF COURTS
NASSAU COUNTY FLORIDA

CHANGE ORDER REQUEST FORM

RECEIVED
COUNTY ENGINEER
1/27/15

(Instructions on 00 63 63-2)

No. 2

15 JAN 27 PM 1:58

PROJECT: Jasmine Street Drainage

DATE OF ISSUANCE January 20, 2015 EFFECTIVE DATE January 20, 2015

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: CM2126

CONTRACTOR: Pars Construction ENGINEER / ARCHITECT Dan McCranie

You are directed to make the following changes in the Contract Documents.

Description: Sidewalk Width Adjustment

Reason for Change Order: The construction plans showed an existing five (5) foot wide sidewalk where there is actually an eight (8) sidewalk. The estimated quantities were for the replacement of the 5 foot sidewalk and more materials will be needed to replace with an 8 foot sidewalk.

Attachments: Work Change Directive #1

RECOMMENDED:

By: 

Engineer/Architect (Authorized Signature)

Date: 1-20-15

APPROVED:

By: 

COUNTY (Authorized Signature)

Date: 2/5/15

ACCEPTED:

By: 

Contractor (Authorized Signature)

Date: 1-26-15

SECTION 00 63 49

WORK CHANGE DIRECTIVE

PROJECT: Jasmine St. Drainage REQUEST NO: 1

CONTRACT NO.: CM2126 PURCHASE ORDER NO.: N/A

CONTRACTOR: Parrs Construction

You are directed to proceed promptly with the following change(s):

Description: Increase the width of the proposed sidewalk from 5 feet to 8 feet from Citrona Drive to the East terminus of the project.

Purpose of Work Directive Change: The plans were incorrect on the existing sidewalk width in this area.

Attachments: _____

If a claim is made that the above change(s) have affected the Contract Price or Contract Time, any claim for a Change Order based thereon will involve one of the following methods of determining the effect of the change(s).

Method of determining a change in Contract Price:

- Time and materials
- Unit prices
- Cost plus fixed fee
- Other _____

Estimated increase (decrease) in Contract Price: \$ 7,085.06

If the change involves an increase, the estimated amount is not to be exceeded without further authorization.

Method of determining change in Contract Time:

- Contractor's records
- Owner's records
- Other _____

Estimated increase (decrease) in Contract Time: 0 days.