

CHANGE ORDER APPROVAL FORM

PROJECT: Bay Road – Phase II

CHANGE ORDER NUMBER: 3

Widening & Resurfacing

DATE: 1-28-14

CONTRACT NUMBER: CM2106

TO CONTRACTOR: Preferred Materials, Inc.

Reason for Change Order: Amend this Contract by adding time for inclement weather days

Original Contract Sum.....	\$	<u>1,906,511.32</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>2,569.80</u>
Contract Sum Prior to This Change Order.....	\$	<u>1,909,081.12</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>0.00</u>
New Contract Sum Including this Change Order.....	\$	<u>1,909,081.12</u>

The contract for substantial completion will be (increased) (~~decreased~~) (~~unchanged~~) by 30 days.
Substantial Completion: 01/07/15 ; Final Completion: 02/21/15

15 JAN 30 AM 9:27
COUNTY ENGINEER

APPROVED BY: [Signature]
Project Manager (Department Head)

DATE: 1/28/15

APPROVED BY: Charlotte Young
Contract Manager

DATE: 2/2/15

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 2-5-15

APPROVED BY: [Signature]
County Manager

DATE: 2/5/15

ACCOUNT NO.: 63470541-563100 BAY2

15 FEB - 9 PM 3:59

OFFICE OF COUNTY ENGINEER
MASSACHUSETTS
STATE HOUSE

**SECTION 00 63 63
CHANGE ORDER REQUEST FORM**

Bay Road Phase II Widening & Resurfacing

No.3

PROJECT _____
DATE OF ISSUANCE 1/14/2015 EFFECTIVE DATE 1/14/2015

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: NC013-044 (CM2106)

CONTRACTOR: Preferred Materials, Inc. ENGINEER / ARCHITECT: England-Thims & Miller, Inc.

You are directed to make the following changes in the Contract Documents.

Description: Amend this Contract by adding time for inclement weather

Reason for Change Order: Adding weather days to the contract time due to inclement weather and holidays; 8/14, 8/15, 9/2, 9/5, 9/19, 9/29, 9/30, 10/1, 10/3, 11/7, 11/17, 11/18, 11/19, 11/20, 11/21, 12/24, 12/25, 12/26, 12/27, 12/28, 12/29, 12/30, 1/1, 1/2, 1/3 and 1/4

Attachments: Contractor's request for weather/holidays

RECOMMENDED:

By: [Signature]
Engineer/Architect (Authorized Signature)

Date: 1/13/2015

APPROVED:

By: [Signature]
COUNTY (Authorized Signature)

Date: 2/5/15

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 1/13/15

RECEIVED
NASSAU COUNTY
ENGINEERING SERVICES
DEPARTMENT

2015 JAN 23 P 2:14

Transmittal



7029-1 Commonwealth Avenue
Jacksonville, FL 32220
904-781-8131
904-781-8138

15 JAN 26 AM 11:14

RECEIVED
NASSAU COUNTY
ENGINEERING SERVICES
DEPARTMENT

To: Mr. Jonathan Page

From: Mary Harmon

Organization/ Address: Nassau County
96161 Nassau Place
Yulee, FL 32097

Date: January 22, 2015

Re: CO No. 3 - Bay Road

Project/Contract No.: CM2106

Via: E-Mail: Overnight: X Courier:

Enclosed please find:

As Requested	
For your files	
For your signature	X

Approved	
Approved as noted	
Returned to you for correction	

Message:

Signed