

### CHANGE ORDER APPROVAL FORM

PROJECT: Commerce Blvd./A1A Intersection  
and Signalization Improvements

CHANGE ORDER NUMBER: 2

DATE: 4-6-15

CONTRACT NUMBER: CM2127

TO CONTRACTOR: Petticoat-Schmitt Civil Contracting, Inc.

Reason for Change Order: Additional days added to the contract; awaiting FDOT to finalize the project. Twenty-five (25) calendar days.

Original Contract Sum.....	\$	<u>608,442.71</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>13,216.33</u>
Contract Sum Prior to This Change Order.....	\$	<u>621,659.04</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>.00</u>
New Contract Sum Including this Change Order.....	\$	<u>621,659.04</u>

The contract for substantial completion will be (increased) (~~decreased~~) (~~unchanged~~) by 25 days;  
Substantial Completion: 02/20/2015; Final Completion: 04/06/2015

APPROVED BY: [Signature]  
Project Manager (Department Head)

DATE: 5/15/15

APPROVED BY: [Signature]  
Contract Manager

DATE: 5/18/15

APPROVED BY: [Signature]  
Director of Office of Management & Budget

DATE: 5-19-15

APPROVED BY: [Signature]  
County Manager

DATE: 5/19/15

ACCOUNT NO.: N/A

RECEIVED  
COUNTY MANAGER'S  
OFFICE  
MAY 18 AM 11:05

**SECTION 00 63 63  
CHANGE ORDER REQUEST FORM**

Commerce Blvd/A1A (SR 200) Intersection Signalization

No. 2

PROJECT

DATE OF ISSUANCE April 6, 2015

EFFECTIVE DATE April 6, 2015

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: NC13-051

CONTRACTOR Petticoat-Schmitt Civil Contractors, Inc.

ENGINEER / ARCHITECT Baker Klein Engineering

You are directed to make the following changes in the Contract Documents.

Description: FDOT final documentation

Reason for Change Order: Additional days added to the contract; awaiting FDOT to finalize the project

Attachments: (List documents supporting change) E-mail correspondence and Contractor's Price Proposal

RECEIVED  
 MASSACHUSETTS COUNTY ENGINEERING SERVICES DEPARTMENT  
 2015 MAY 11 PM 3:23  
 RECEIVED COUNTY MANAGER'S OFFICE

<p>CHANGE IN CONTRACT PRICE:</p> <p>Original Contract Price</p> <p>\$ <u>608,442.71</u></p>	<p>CHANGE IN CONTRACT TIMES:</p> <p>Original Contract Times</p> <p>Substantial Completion: <u>135 or January 6, 2015</u></p> <p>Ready for Final Payment: <u>180 or February 20, 2015</u> (days or dates)</p>
<p>Net change from previous Change Orders No. <u>0</u> to No. <u>0</u></p> <p>\$ <u>13,216.33</u></p>	<p>Net change from previous Change Orders No. <u>1</u> to No. <u>1</u></p> <p><u>20</u> (days)</p>
<p>Contract Price prior to this Change Order</p> <p>\$ <u>621,659.04</u></p>	<p>Contract Times Prior to this Change Order</p> <p>Substantial Completion: <u>155 or January 26, 2015</u></p> <p>Ready for Final Payment: <u>200 or March 12, 2015</u> (days or dates)</p>
<p>Net Increase (decrease) of this Change Order</p> <p>\$ <u>0.00</u></p>	<p>Net Increase (decrease) of this Change Order</p> <p><u>25</u> (days)</p>
<p>Contract Price with all approved Change Orders</p> <p>\$ <u>621,659.04</u></p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: <u>180 or February 20, 2015</u></p> <p>Ready for Final Payment: <u>225 or April 6, 2015</u> (days or dates)</p>

RECOMMENDED:

By: [Signature] CDM Smith  
Engineer/Architect (Authorized Signature)

Date: 4/23/15

APPROVED:

By: [Signature]  
COUNTY (Authorized Signature)

Date: 5/19/15

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)

Date: 4/30/15

CHANGE ORDER

RECEIVED

MAY 04 2015

BY: CDMS