

10 OCT 26 AM 10:50

COUNTY OF ALABAMA
OFFICE OF MANAGEMENT & BUDGET

CHANGE ORDER APPROVAL FORM

PROJECT: Chester Road/SR200/Amelia Concourse CHANGE ORDER NUMBER: 02

Intersection Improvements Project DATE: 10/07/10

CONTRACT NUMBER: CM1594

TO CONTRACTOR: W.R. Townsend Contracting, Inc.

Reason for Change Order: In order to accommodate a future traffic signal at above mentioned intersection. Provide 800 LF of signal conduit (underground) between AIA and Shoppes of Amelia Concourse along west side of Chester Road.

| | | |
|---|----|---------------------|
| Original Contract Sum..... | \$ | <u>1,483,510.48</u> |
| Net Change by Previous Change Order/Supplemental Agreement. | \$ | <u>344.00</u> |
| Contract Sum Prior to This Change Order..... | \$ | <u>1,483,854.48</u> |
| Amount of This Change Order (Add/Deduct)..... | \$ | <u>4,400.00</u> |
| New Contract Sum Including this Change Order..... | \$ | <u>1,488,254.48</u> |

Change in contract days: 0 days

APPROVED BY: [Signature]
Project Manager (Department Head)

DATE: 10/22/10

APPROVED BY: [Signature]
Contract Manager

DATE: 10/27/10

APPROVED BY: [Signature]
Director of Office of Management & Budget

DATE: 10.27.10

APPROVED BY: [Signature]
County Manager

DATE: 10/27/10

RECEIVED
CONTRACT MANAGEMENT
2010 OCT 25 PM 2:15

RECEIVED
CONTRACT MANAGEMENT
2010 OCT 27 PM 2:31

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

(Instructions on 00 63 63-2)

CM 1594

No. 2

| DATE OF ISSUANCE | PROJECT | EFFECTIVE DATE |
|------------------|---|--|
| | NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS | |
| | COUNTY Contract / Purchase Order No.: 10000553-05 | |
| | CONTRACTOR: WR Townsend Contracting, Inc. | ENGINEER / ARCHITECT: Connelly & Wicker Inc. |

You are directed to make the following changes in the Contract Documents.

Description: Provide 800 LF of signal conduit (underground) between A1A and Shoppes of Amelia Concourse along west side of Chester Road.

Reason for Change Order: In order to accommodate a future traffic signal at above mentioned intersection.

Attachments: See attached.

| | |
|--|---|
| CHANGE IN CONTRACT PRICE: | CHANGE IN CONTRACT TIMES: |
| Original Contract Price | Original Contract Times |
| \$1,483,510.48 | Substantial Completion: 180 |
| | Ready for Final Payment: 225 (days or dates) |
| Net change from previous Change Orders No. 1 to No.1 | Net change from previous Change Orders No. n/a to No. n/a |
| \$344.00 | n/a (days) |
| Contract Price prior to this Change Order | Contract Times Prior to this Change Order |
| \$1,483,854.48 | Substantial Completion: 180 |
| | Ready for Final Payment: 225 (days or dates) |
| Net Increase (decrease) of this Change Order | Net Increase (decrease) of this Change Order |
| \$4,400.00 | n/a (days) |
| Contract Price with all approved Change Orders | Contract Times with all approved Change Orders |
| \$1,488,254.48 | Substantial Completion: 180 |
| | Ready for Final Payment: 225 (days or dates) |

RECEIVED
 CONTRACT MANAGEMENT
 2010 OCT 20 AM 11:20

RECOMMENDED:
 By: C.B. Amy
 Engineer/Architect (Authorized Signature)
 Date: 10/4/10

APPROVED:
 By: [Signature]
 COUNTY (Authorized Signature)
 Date: 10/7/10

ACCEPTED:
 By: [Signature]
 Contractor (Authorized Signature)
 Date: Sept. 17, 2010

(Change Order No. 2 Back-up)

In order to accommodate a future traffic signal at the intersection of Commerce Blvd. and Shoppes of Amelia Concourse with Chester Road, the County wishes to install signal conduit. The future system will be energized by a 800LF run of conduit from the A1A/Chester Road intersection.

The following summarizes the described modification:

| Item No. | Description | Unit Cost | Unit | Quantity | Total Cost |
|----------|--|-----------|------|----------|------------|
| 630-1-12 | Signals-Conduit (F&I) Underground | \$5.50 | LF | 800 | \$4,400.00 |
| 630-1-14 | Signals-Conduit (F&I) Underground Jacked | \$15.00 | LF | 0 | \$0.00 |

CO Total: \$4,400.00