

# CHANGE ORDER APPROVAL FORM

PROJECT: Miner Road Roadway Improvements CHANGE ORDER NUMBER: 05  
Widening & Resurfacing Project DATE: 10/29/10  
 \_\_\_\_\_ CONTRACT NUMBER: CM1564

TO CONTRACTOR: Florida Roads Contracting, Inc.

Reason for Change Order: Adjustment to contract for under-runs; quantities not used for the construction of Miner Road (see spread sheet showing changes)

Original Contract Sum.....	\$	<u>387,587.79</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>19,275.57</u>
Contract Sum Prior to This Change Order.....	\$	<u>406,863.36</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>(19,409.34)</u>
New Contract Sum Including this Change Order.....	\$	<u>387,454.02</u>

Net Increase (Decrease) of contract days of this Change Order: 0 Days; Substantial Completion: 08/22/10;  
 Final Completion: 10/06/2010

APPROVED BY: [Signature] DATE: 11/22/10  
 Project Manager (Department Head)

APPROVED BY: Charlotte Young DATE: 11-17-10  
 Contract Manager

APPROVED BY: [Signature] DATE: 11-29-10  
 Director of Office of Management & Budget

APPROVED BY: [Signature] DATE: 11/29/10  
 County Manager

RECEIVED  
 CONTRACT MANAGER  
 2010 NOV 29 PM 2:08

SECTION 00 63 63

CHANGE ORDER REQUEST FORM

(Instructions on 00 63 63-2)

No. 5

PROJECT Miner Road Improvements Resurfacing / Widening Project

DATE OF ISSUANCE 10/29/2010 EFFECTIVE DATE 10/29/2010

NASSAU COUNTY BOARD OF COUNTY COMMISSIONERS

COUNTY Contract / Purchase Order No.: 10000437-01

CONTRACTOR Florida Roads Contracting, Inc. ENGINEER / ARCHITECT Jonathan Page, P.E.

You are directed to make the following changes in the Contract Documents.

Description: Quantities not used for the construction of Miner Road.

Reason for Change Order: Quantities not used for the construction of Miner Road.

Attachments: Spread sheet showing changes.

<p><b>CHANGE IN CONTRACT PRICE:</b></p> <p>Original Contract Price</p> <p>\$ <u>387,587.79</u></p>	<p><b>CHANGE IN CONTRACT TIMES:</b></p> <p>Original Contract Times</p> <p>Substantial Completion: <u>8/22/2010</u></p> <p>Ready for Final Payment: <u>10/6/2010</u> (days or dates)</p>
<p>Net change from previous Change Orders No. <u>1</u> to No. <u>4</u></p> <p>\$ <u>+ 19,275.57</u></p>	<p>Net change from previous Change Orders No. <u>1</u> to No. <u>4</u></p> <p><u>0</u> (days)</p>
<p>Contract Price prior to this Change Order</p> <p>\$ <u>406,863.36</u></p>	<p>Contract Times Prior to this Change Order</p> <p>Substantial Completion: <u>8/22/2010</u></p> <p>Ready for Final Payment: <u>10/6/2010</u> (days or dates)</p>
<p>Net Increase (decrease) of this Change Order</p> <p>\$ <u>decrease of \$ 19,409.34</u></p>	<p>Net Increase (decrease) of this Change Order</p> <p><u>0</u> (days)</p>
<p>Contract Price with all approved Change Orders</p> <p>\$ <u>387,454.02</u></p>	<p>Contract Times with all approved Change Orders</p> <p>Substantial Completion: <u>8/22/2010</u></p> <p>Ready for Final Payment: <u>10/6/2010</u> (days or dates)</p>

RECOMMENDED:  
By: [Signature]  
Engineer/Architect (Authorized Signature)

Date: 11/1/10

APPROVED:  
By: [Signature]  
COUNTY (Authorized Signature)

Date: 11/2/10

ACCEPTED:  
By: [Signature]  
Contractor (Authorized Signature)

Date: 11/1/10

CHANGE ORDER

