

CHANGE ORDER APPROVAL FORM

PROJECT: Detention Center – Shower Repair Project CHANGE ORDER NUMBER: #6

DATE: October 28, 2010

CONTRACT NUMBER: CM1399


TO CONTRACTOR: Warden Construction Corp


Reason for Change Order:


COR#6 \$ 1,260.00 Warden Construction to remove and lower shower shelving at each first floor H.C. Showers.

Original Contract Sum.....	<u>\$360,446.00</u>
Net Change by Previous Change Order/Supplemental Agreement.....	<u>\$27,661.00</u>
Contract Sum Prior to This Change Order.....	<u>\$388,107.00</u>
Amount of This Change Order (<u>Add</u> /Deduct).....	<u>\$1,260.00</u>
New Contract Sum Including this Change Order.....	<u>\$389,367.00</u>

APPROVED BY:  DATE: 11/4/10
Ted Selby, County Manager

APPROVED BY:  DATE: 11-29-10
David Hallman, County Attorney

APPROVED BY:  DATE: 11-29-10
Michael H. Boyle, Chair
Walter J. Boardright

APPROVED BY:  DATE: 12/01/10
John A. Crawford, Clerk of Courts

**CHANGE
ORDER**

Attachment F - AIA form G701

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

AIA DOCUMENT G701

PROJECT: Nassau County Detention Center-Shower Maintenance & Upgrade
 CHANGE ORDER NUMBER: 6 REVISED REVISED
 DATE: 10/13/2010
 ARCHITECT'S PROJECT NO.: Cemons, Rutherford & Associates, Inc
 TO CONTRACTOR: Warden Construction Corp.
 CONTRACT DATE: Start Date 10/06/09
 3653 Regent Blvd #507, Jacksonville, Florida 32224
 CONTRACT FOR: Detention Center-Shower Maintenance & Upgrade
 The Contract is changed as follows:
WARDEN CONST. TO REMOVE AND LOWER SHOWER SHELVING AT EACH FIRST FLOOR H.C. SHOWERS

APPROVED: _____
 Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$360,446</u>
Net change by previously authorized Change orders	<u>\$27,661</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$388,107</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$1,260</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$389,367</u>

The Contract Time will be (increased) decreased) (unchanged) by
 The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Clemens, Rutherford & Associates, Inc.
 ARCHITECT
2027 Thompsville Road
 Address Talk to See, FL 32308

CONTRACTOR
 Warden Construction
 Address
 3653 Regent Blvd. #507, Jax, FL 32224

OWNER
 Address

BY Greg Kelley
 DATE 10/20/10

BY John Harrell
 DATE 10/13/2010

BY
 DATE

CHANGE ORDER

Attachment F - AIA form G701

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

AIA DOCUMENT G701

PROJECT: Nassau County Detention Center-Shower Maintenance & Upgrade
 CHANGE ORDER NUMBER: 6 REVISED REVISED
 DATE: 10/13/2010
 ARCHITECT'S PROJECT NO.: Cemons, Rutherford & Associates, Inc
 TO CONTRACTOR: Warden Construction Corp.
 CONTRACT DATE: Start Date 10/06/09
 CONTRACT FOR: Detention Center-Shower Maintenance & Upgrade
 3653 Regent Blvd #507, Jacksonville, Florida 32224
 The Contract is changed as follows:
WARDEN CONST. TO REMOVE AND LOWER SHOWER SHELVING AT EACH FIRST FLOOR H.C. SHOWERS

APPROVED: _____
 Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$360,446</u>
Net change by previously authorized Change orders	<u>\$27,661</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$388,107</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$1,260</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$389,367</u>

The Contract Time will be (increased) decreased) (unchanged) by
 The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Clemons, Rutherford & Associates, Inc.
 ARCHITECT
 2027 Thomasville Road
 Address Jacksonville, FL 32208

CONTRACTOR
 Warden Construction
 Address
 3653 Regent Blvd. #507, Jax, FL 32224

OWNER
 Address

BY Greg Kelley
 DATE 10/20/10

BY John Harrell John Harrell
 DATE 10/13/2010

BY
 DATE

CHANGE ORDER

Attachment F - AIA form G701

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

AIA DOCUMENT G701

PROJECT: Nassau County Detention Center-Shower
Maintenance & Upgrade

CHANGE ORDER NUMBER:
DATE: 10/13/2010

6 REVISED REVISED

TO CONTRACTOR:

Warden Construction Corp.
3653 Regent Blvd #507, Jacksonville, Florida 32224

ARCHITECT'S PROJECT NO.: Cemons, Rutherford & Associates, Inc

CONTRACT DATE: Start Date 10/06/09

CONTRACT FOR: Detention Center-Shower Maintenance & Upgrade

The Contract is changed as follows:

WARDEN CONST. TO REMOVE AND LOWER SHOWER SHELVING AT EACH FIRST FLOOR H.C. SHOWERS

APPROVED: _____

Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$360,446</u>
Net change by previously authorized Change orders	<u>\$27,661</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$388,107</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>\$1,260</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$389,367</u>

The Contract Time will be (increased) decreased) (unchanged) by
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Clemons Rutherford & Associates, Inc.
ARCHITECT
2027 Thomasville Road
Address Tallahassee, FL 32308

CONTRACTOR
Warden Construction
Address
3653 Regent Blvd. #507, Jax, FL 32224

OWNER
Address

BY *Greg Kelley*

BY *John Harrell* John Harrell

BY

DATE 10/20/10

DATE 10/13/2010

DATE