

CHANGE ORDER APPROVAL FORM

PROJECT: US1 @ Ratliff Road

CHANGE ORDER NUMBER: 1

Intersection Improvements Project

DATE: 12/28/10

CONTRACT NUMBER: CM1414-WA03


TO CONTRACTOR: PBS&J


Reason for Change Order: Additional services as required to analyze the options to correct the unsuitable materials found within the project limits. Increase the limited amount of Task 13 – Post Design services \$2,738.40; Task 13 Total: \$7,851.52.

Original Contract Sum.....	\$	<u>49,478.14</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>49,478.14</u>


Amount of This Change Order (Add/Deduct)..... \$ 2,738.40


New Contract Sum Including this Change Order..... \$ 52,216.54


REQUESTED BY:  DATE: 1/4/11
Consultant (PBS&J)

APPROVED BY:  DATE: 1/4/11
Project Manager (Department Head)

APPROVED BY:  DATE: 1/24/11
Ted Selby, County Manager

APPROVED BY:  DATE: 1-24-11
David Hallman, County Attorney

APPROVED BY:  DATE: 1-24-11
Walter J. Boatright, Chair

APPROVED BY:  DATE: 1/26/11
John A. Crawford, Clerk of Courts

Bob 1/24/11

CHANGE ORDER APPROVAL FORM

PROJECT: US1 @ Ratliff Road

CHANGE ORDER NUMBER: 1

Intersection Improvements Project

DATE: 12/28/10

CONTRACT NUMBER: CM1414-WA03

TO CONTRACTOR: PBS&J

Reason for Change Order: Additional services as required to analyze the options to correct the unsuitable materials found within the project limits. Increase the limited amount of Task 13 – Post Design services \$2,738.40; Task 13 Total: \$7,851.52.

Original Contract Sum.....	\$	<u>49,478.14</u>
Net Change by Previous Change Order/Supplemental Agreement.	\$	<u>.00</u>
Contract Sum Prior to This Change Order.....	\$	<u>49,478.14</u>
Amount of This Change Order (Add/Deduct).....	\$	<u>2,738.40</u>
New Contract Sum Including this Change Order.....	\$	<u>52,216.54</u>

REQUESTED BY: _____
Consultant (PBS&J)

DATE: _____

APPROVED BY: _____
Project Manager (Department Head)

DATE: _____

APPROVED BY: _____
Ted Selby, County Manager

DATE: _____

APPROVED BY: _____
David Hallman, County Attorney

DATE: _____

APPROVED BY: _____
Walter J. Boatright, Chair

DATE: _____

APPROVED BY: _____
John A. Crawford, Clerk of Courts

DATE: _____

EXHIBIT A
SCOPE OF SERVICES
ENGINEERING SERVICES
FOR
US 1 AT RATLIFF ROAD SUPPLEMENTAL AGREEMENT #1
NASSAU COUNTY, FLORIDA
DECEMBER 09, 2010

The Consultant will provide construction phase services including the review of shop drawings, responding to contractor requests for additional information, as-built reviews and the preparation of a SJRWMD certification. The fees included herein are based on a limiting amount basis as needed to supplement those included in Task 13 of the original agreement.

